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State of California
Department of General Services
Real Estate Services Division

QUARTERLY STATUS REPORT
OF
MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division. Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project. The Project Management
Branch manages the majority of the projects. The Professional Services Branch
manages some capital outlay projects. This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch. Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:
Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division

Project Management Branch

1102 Q Street, Suite 5100

Sacramento, CA 95814

(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects. This required a change in the
definition of the start date for preliminary plans. The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant. This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration. The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature. This always occurs after certification of construction funds. There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment. The project will be dropped from this report at that time. Warranty work
and claims can occur after this phase.

LEGEND
Phase Start Definition Finish Definition
S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow
P =Preliminary Plans Consultant Selection PWB Approval

Following Funds Transfer

W  =Working Drawings | Funds Transfer Approval 14D Approval To Bid

B =Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
Table of Contents

Page # Project Name

JUDICIAL COUNCIL OF CALIFORNIA

1.0 2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
2.0 3RD APPELLATE COURTHOUSE RENOVATION

3.0 FIFTH APPELLATE DISTRICT NEW COURTHOUSE

4.0 FOURTH APPELLATE DISTRICT NEW COURTHOUSE

OFFICE OF EMERGENCY SERVICES

5.0 OES - STATE OPERATIONS CENTER
JUSTICE

6.0 CENTRAL VALLEY REPLACEMENT LAB
7.0 FRESNO REPLACEMENT LABORATORY
8.0 REDDING REPLACEMENT LABORATORY
9.0 RIVERSIDE REPLACEMENT LABORATORY

10.0 SANTA BARBARA REPLACEMENT LABORATORY
11.0 SANTA ROSA REPLACEMENT LABORATORY
12.0 UPGRADE COMPUTER EMERGENCY POWER

CALIFORNIA SCIENCE CENTER

13.0 AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA
14.0 AEROSPACE MUSEUM REMODELING

15.0 CAL SCIENCE CENTER PARKING FACILITY

16.0 EXPOSITION PARK, PHASE TWO SITEWORK

17.0 SCIENCE CENTER - PHASE 2

18.0 TECH/HEALTH REMODEL

FRANCHISE TAX BOARD
19.0 FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
GENERAL SERVICES

20.0 BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS
21.0 BLUE ANCHOR BLDG SACTO FLS

22.0 BONDERSON BUILDING RENOVATION

23.0 BUTTERFIELD STATE OFFICE BUILDING

24.0 CAL EPA CONSOLIDATION LEASE

25.0 CAPITOL EXTERIOR PAINTING

26.0 CAPITOL PARK MASTER PLAN

27.0 CAPITOL PARK SERVICE AREA REPAIRS

28.0 CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING
29.0 CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100
30.0 CT EAS STRUCTURAL RETROFIT T

31.0 DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION

32.0 FDC WARDS D1516, E3014, & F1112

33.0 FOOD & AGRICULTURE BUILDING RENOVATION

Work Order

107737
107734
107736
107735

OPDMO0676

OPDMO0687
103673
106146
OPDMO0688
103674
102789
102793

103663
103661
103613
103662
107284
105661

103781

107601
106134
107743
106617
OPDMO0649
103657
103619
103654
106346
107822
OPDMO0598
103666
OPDMO0791
103779
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Page # Project Name

34.0 HEATING COILS REPLACEMENT

35.0 LAUNDRY BLDG STRUCTURAL RETROFIT

36.0 LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
37.0 McGRATH SCHOOL STRUCTURAL RETROFIT

38.0 METRO SEISMIC UPGRADE MAIN KITCHEN

39.0 MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
40.0 NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2
41.0 OFFICE OF STATE PUBLISHING FACILITIES STUDY

42.0 PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD
43.0 RECREATION BUILDING STRUCTURAL RETROFIT

44.0 REPLACE R&T AND ADMINISTRATION BLDGS

45.0 RESOURCES BLDG., RENOVATION STUDY

46.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
47.0 STATE CAPITOL EAST END AREA BACKFILL

48.0 STATE CAPITOL EAST END AREA COMPLEX

49.0 STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

50.0 STRUCTURAL RETROFIT CT-WEST A-E

51.0 YOUNTVILLE ADMIN. STRUCTURAL RETROFIT
TRANSPORTATION

52.0 CALTRANS DISTRICT OFFICE, SAN DIEGO

53.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY

54.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY

55.0 DISTRICT 7 TRANS. MANAGEMENT CENTER

56.0 LA DIST 7 OFFICE BLDG. REPLACEMENT

57.0 SEISMIC RETROFIT H.Q. OFFICE ANNEX | & I

58.0 TRANSPORTATION MGMT. CENTER

HIGHWAY PATROL

59.0
60.0
61.0
62.0
63.0
64.0
65.0

CAPITOL SECURITY IMPROVEMENTS

EL CAJON AREA OFFICE - ALTERATIONS

MONTEREY AREA OFFICE - NEW CONSTRUCTION
REPLACE FACILITY

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS
WILLOWS AREA OFFICE - ALTERATIONS

MOTOR VEHICLES

66.0
67.0
68.0
69.0

4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
SAN YSIDRO OFFICE RELOCATION
STOCKTON FIELD OFFICE REPLACEMENT

CALIFORNIA TAHOE CONSERVANCY

70.0
71.0

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE Il
SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT

Work Order

103655
106785
107823
OPDMO0795
106786
103667
106783
107602
103665
OPDMO0794
OPDMO0599
107740
106347
106145
OPDMO0785
107744
OPDMO0597
106784

103561
103564
103565
OPDMO0701
107750
109349
OPDMO0713

OPDMO0685B
106121
106122
107751
106120
106119
106150

OPDMO0824
106304
107754
107753

OPDMO0806
OPDMO0815
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CALIFORNIA CONSERVATION CORPS

72.0 CAMARILLO SATELLITE RELOCATION/CONSTRUCTION 107755
73.0 DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION 107756
74.0 NAPA NURSERY OFFICE/CLASSROOM BUILDING 107757
75.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION 103620

STATE AIR RESOURCES BOARD

76.0 HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION 107773
77.0 HAAGEN-SMIT LABORATORY ROOF REPLACEMENT 107451
FORESTRY

78.0 ALMA HB 107894
79.0 ALTAVILLE FOREST FIRE STATION REPLACE FACILITY 107763
80.0 ANTELOPE FFS, REPLACE BARRACKS MESSHALL 106167
81.0 AWHAHNEE FFS, REPLACE FACILITY 106168
82.0 BASELINE CONSERVATION CAMP, REMODEL FACILITY 106089
83.0 BATTERSON FFS: RELOCATE FACILITY OPDMO0666
84.0 BAUTISTA CONSERVATION CAMP REMODEL FACILITY 106180
85.0 BLASINGAME FFS REPLACE FACILITY 106076
86.0 BRIDGEVILLE FFS RELOCATE FACILITY 106090
87.0 BUCKHORN FFS 107759
88.0 BUTTE FIRE CENTER REPLACE MESSHALL 106102
89.0 CAMPO FFS REPLACE FACILITY 106165
90.0 CHINO HILLS FFS CONSTRUCT FACILITY 106163
91.0 COALINGA FOREST FIRE STATION OPDMO0672
92.0 DEW DROP FFS REPLACE FACILITY 106162
93.0 ELK CAMP FFS REPLACE FACILITY 106069
94.0 ELSINORE FFS RELOCATE FACILITY 106075
95.0 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD. 106098
96.0 FORT JONES FFS RELOCATE FACILITY 106092
97.0 FORTUNA FFS RELOCATE FACILITY 106070
98.0 HAMMOND FFS: RELOCATE FACILITY OPDMO0665
99.0 HARTS MILL FFS RELOCATE FACILITY 106091
100.0 HESPERIA FFS: RELOCATE FACILITY OPDMO0667
101.0 HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY 106077
102.0 INDEPENDENCE FFS RELOCATE FACILITY 106103
103.0 LASSEN LODGE FFS 107758
104.0 LASSEN-MODOC RANGER UNIT HEADQUARTERS 102774
105.0 MANTON FFS RELOCATE FACILITY 106093
106.0 MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP 106160
107.0 NIPOMO FFS REPLACE FACILITY 106164
108.0 OGO FFS: RELOCATE FACILITY OPDMO0669
109.0 OWENS VALLEY CONSERVATION CAMP 107760
110.0 PACHECO FOREST FIRE STATION 103292
111.0 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY 106074
112.0 RAMONA AIR ATTACK BASE & REPLACEMENT FAC OPDMO0673

113.0 RANCHERIA FFS, REPLACE FACILITY 106169
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114.0 RAYMOND FFS RELOCATE FACILITY 106081
115.0 RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS 107552
116.0 RIVERSIDE RUH ECC OPDMO0671
117.0 SAN BERNARDINO RHU ECC OPDMO0670
118.0 SAN MARCOS FFS. RELOCATE FACILITY 106095
119.0 SAN MARCOS FOREST FIRE STATION 103296
120.0 SAND CREEK RELOCATE FACILITY 106106
121.0 SANTA CLARA RUH AUTO SHOP 106082
122.0 SIERRA AREA COMMUNICATIONS TOWERS & VAULTS OPDMO0656
123.0 SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161
124.0 SONOMA AIR ATTACK BASE OPDMO0674
125.0 SONORA FFS RELOCATE FACILITY 106105
126.0 SPRINGVILLE FFS RELOCATE FACILITY 106079
127.0 SQUAW VALLEY FOREST FIRE STATION 107762
128.0 STEVENS CREEK FFS 102763
129.0 SWEETWATER FFS RELOCATE FACILITY 106068
130.0 TWAIN HARTE RELOCATE FACILITY 106078
131.0 UKIAH FFS REPLACE FACILITY 106067
132.0 USONA FFS REPLACE FACILITY 106166
133.0 VALLECITO CC, REPLACE TANKS, UTILITIES, BLDG. 106110
134.0 VALLEY CENTER FFS RELOCATE FACILITY 106096
135.0 VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE 106104
136.0 WEAVERVILLE FFS RELOCATE FACILITY 106094

DEPT OF BOATING AND WATERWAYS

137.0 BOAT LAUNCHING FACILITY - 102778

PARKS AND RECREATION

138.0 CHINO HILLS STATE PARK PUBLIC USE FACILITIES 107769
139.0 CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION 107772
140.0 DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM 107764
141.0 HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH 107768
142.0 NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA 107770
143.0 PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION 107771
144.0 SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA 107765

145.0 TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION 107766

HEALTH SERVICES

146.0 BIO-SAFETY LEVEL 4 LABORATORY STUDY 107611
147.0 LABORATORY AND OFFICE FACILITIES OPDMO0248
148.0 PHASE Il REPLACEMENT LABORATORY FAC. OPDMO0677
149.0 RICHMOND LAB CAMPUS PHASE Il OFFICE BUILDING 107774
150.0 SOUTHERN CALIF OFFICE & LAB RENOVATION 106135

DEVELOPMENTAL SERVICES

151.0 ADA COMPLIANCE - PORTERVILLE 108410
152.0 AGNEWS DEV CTR FLS UPGRADES 106111
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153.0
154.0
155.0
156.0
157.0
158.0
159.0
160.0

REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
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Project Name

AIR CONDITION MAIN KITCHEN

CHILLED WATER SYSTEM UPGRADE

EMERGENCY SECURITY IMPROVEMENTS
EMERGENCY SECURITY IMPROVEMENTS PHASE I
FORENSIC CLIENT TRAINING BUILDING

MASTER PLAN, BLDG UTILIZATION

SECURITY IMPROVEMENTS

SECURITY IMPROVEMENTS PH IlI

MENTAL HEALTH

161.0
162.0
163.0
164.0
165.0
166.0
167.0
168.0
169.0
170.0
171.0
172.0
173.0
174.0
175.0
176.0
177.0

ATASCADERO STATE HOSPITAL 250 BED ADDITION
EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
IMPROVE PERIMETER SECURITY

LIBRARY RETROFIT/REPLACEMENT STUDY

METRO SH - EMERGENCY GENERATOR

METRO SH REMODEL BLDG 206/208

METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7)

METROPOLITAN ADA COMPLIANCE

NAPA ADA COMPLIANCE

NAPA REMODEL BUILDING 194 "S" UNITS - STUDY
NAPA STATE HOSPITAL REPLACE ROOFS

NEW MENTAL HEALTH TREATMENT FACILITY
PATTON ADA COMPLIANCE

REPLACE AIR HANDLING UNITS

REPLACE HVAC CONTROLS & COILS

SPECIAL ROAD REPAIRS, PAVING

UPGRADE HIGH VOLTAGE SYSTEM

EMPLOYMENT DEVELOPMENT DEPARTMENT

178.0 JS/UI/DI OFFICE RENOVATION

179.0 RENOVATION AND ASBESTOS ABATEMENT

180.0 TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
181.0 VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
CORRECTIONS

182.0 ASP AVENAL STORM DRAINAGE

183.0 AVENAL ASP CCCMS

184.0 BOILER REPLACEMENT CTF SOLEDAD

185.0 CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE |
186.0 CCl TEHACHAPI WASTEWATER TREATMENT RENOVATION
187.0 CELL WINDOW MODIFICATION, CALIF. MEDICAL FACILITY
188.0 CIM CHINO CCCMS

189.0 CIM CHINO ENERGY RETROFIT

190.0 CIM CHINO PCE CONTAMINATION CLEAN-UP

191.0 CIM CHINO RCSE

192.0 CIM CHINO REPLACE LOCKING DEVICES

193.0 CIM CHINO TB/HIV CONTROLS

194.0

CIW FRONTERA CCCMS & EOP

Work Order

103555
107779
OPDMO775
103556
102784
OPDMO0552
OPDMO787
106184

OPDMO0726
OPDMO0742
106305
OPDMO0796
OPDMOQ797
107782
106772
108355
107817
107781
107818
103557
107783
107820
107821
107819
OPDMO0722

OPDMO0557
102795
106138
106137

OPDMO0783
OPDMO0764
OPDMO0804
103649
103650
106115
OPDMO770
104173
OPDMO0428
OPDMO0772
OPDMO0514
106113
OPDMO0767
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195.0
196.0
197.0
198.0
199.0
200.0
201.0
202.0
203.0
204.0
205.0
206.0
207.0
208.0
209.0
210.0
211.0
212.0
213.0
214.0
215.0
216.0
217.0
218.0
219.0
220.0
221.0
222.0
223.0
224.0
225.0
226.0
227.0
228.0
229.0
230.0
231.0
232.0
233.0
234.0
235.0
236.0
237.0
238.0
239.0
240.0
241.0
242.0
243.0
244.0
245.0
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Project Name

CIW FRONTERA RCSE

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT
CMC SAN LUIS OBISPO WASTWATER UPGRADE

CMF VACAVILLE TB/HIV CONTROLS

CRC NORCO CCCMS

CRC NORCO HOSPITAL SECURITY PERIMETER FENCE
CRC NORCO REPLACEMENT MEN'S DORM

CSP - SAC CCCMS & EOP

CSP CORCORAN CCCMS & EOP

CSP CORCORAN REPAIR FIRE ALARM AND SPRINKLER SYSTEM
CSP IMPERIAL CTC - PHASE I

CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

CSP SOLANO CCCMS

CSP SOLANO CTC - PHASE I

CSP-SACRAMENTO FIRE ALARM SYSTEM IMPROVEMENTS
CTC - PHASE Il CIW FRONTERA

DVI TRACY RENOVATE "Y" AND "Z" DORMS

DVI TRACY SOIL & GROUNDWATER CONTAMINATION
DVI-TRACY RCSE

EFFLUENT STORAGE RESERVOIR ASP AVENAL

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM

FSP FOLSOM DENTAL CLINIC

FSP FOLSOM GANG SHOWER #1

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

FSP FOLSOM RENOVATE H&V

INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO
ISP BLYTHE CTC - PHASE |l

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR
LAC LA COUNTY CCCMS & EOP

MCSP IONE CCCMS & EOP

MCSP IONE CORRECTIONAL TREATMENT CENTER, PHASE I
NEW POTABLE WATER SOURCE PH Il

NKSP DELANO CCCMS

NKSP DELANO CTC - PHASE I

NKSP DELANO RCSE

PERIMETER FENCE CRC NORCO

PRESCREENING FACILITY

RJD SAN DIEGO RCSC

RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER

ROOFING STUDY

SAN QUENTIN CTC - PHASE I

SCC JAMESTOWN EFFLUENT DISPOSAL PIPELINE
UNDERGROUND UTILITIES STUDY FSP FOLSOM
VSPW CHOWCHILLA CCCMS

VSPW CHOWCHILLA RCSE & EOP

WSP WASCO CCCMS

WSP WASCO NEW ELECTRICAL SUBSTATION
WSP WASCO RCSE

Work Order

OPDMO0766
103538
106153
106114
OPDMO0765
102743
103541
OPDMO773
OPDMO0760
103646
103552
107792
107793
OPDMO0769
103536
OPDMO0724
102742
107785
OPDMO0305
OPDMO0761
105594
107786
103529
103530
102735
102739
102740
102738
106157
103553
OPDMO0817
OPDMO0762
OPDMO0763
102851
106118
OPDMO0754
102746
OPDMO0755
106426
107789
OPDMO0768
107603
102717
102741
102744
105598
OPDMO0758
OPDMO0759
OPDMO0756
OPDMO0809
OPDMO0757
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YOUTH AUTHORITY

246.0 EDUCATION AIR CONDITIONING

247.0 50 SPECIALIZED COUNSELING PROGRAM BEDS -

248.0 DEWITT HALL VISITOR'S SECURITY ENTRANCE

249.0 DEWITT NELSON YCF PERSONAL ALARM SYSTEM
250.0 EL PASO DE ROBLES PERSONAL ALARM SYSTEM
251.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
252.0 FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
253.0 FRED C. NELLES YCF PERSONAL ALARM SYSTEM
254.0 HEMAN G. STARK FIRE ALARM SYSTEM

255.0 KARL HOLTON YCF PERSONAL ALARM SYSTEM

256.0 MASTER KEY SYSTEM

257.0 N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
258.0 NCYCC CORRECTIONAL TREATMENT CENTER

259.0 NELLES VISITORS SECURITY ENTRANCE & HALL

260.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
261.0 NORTHERN YCRCC PERSONAL ALARM SYSTEM

262.0 NORWALK YCF VISITORS FACILITY

263.0 O. H. CLOSE YCF PERSONAL ALARM SYSTEM

264.0 PERSONAL ALARMS PRESTON YCF

265.0 PRESTON CYF REMODEL VISITING HALL

266.0 SEWER REPLACEMENT LINE

267.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
268.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
269.0 STARK YCF PERSONAL ALARM SYSTEM

270.0 UPGRADE CORRECTIONAL TREATMENT FACILITY

271.0 VENTURA WARD SEPARATION PLAN

272.0 VENTURA YCF PERSONAL ALARM SYSTEM

273.0 VISITING HALL VENTURA VISITOR'S SECURITY ENTRANCE
274.0 WATER LINE REPLACEMENT

EDUCATION

275.0 FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF

276.0 FREMONT CALIFORNIA SCHOOL FOR THE BLIND

277.0 PUPIL PERSONNEL SERVICES

278.0 REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
279.0 RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF

280.0 YOUNG CHILDREN'S HOUSING

HASTINGS COLLEGE OF THE LAW

281.0 MCALLISTER S.F. HASTINGS COLLEGE OF THE LAW-200
282.0 MCALLISTER S.F HASTINGS COLLEGE OF THE LAW-100 .

FOOD AND AGRICULTURE

283.0 DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
284.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION

Work Order

107799
107797
103511
103512
103515
106129
107801
103516
106127
103514
OPDMO0748
107800
107798
102776
103522
103510
102777
103513
OPDMO0751
106128
102775
106125
103517
103525
103519
103520
103521
103518
103506

106292
106131
107825
OPDMO0784
106132
107824

107455
107454

107802
102785
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Page # Project Name

285.0 YERMO AG INSPECTION STATION RELOCATION
MILITARY

286.0 ARMORY

287.0 CONSOLIDATED DINING FACILITY

288.0 FLS ORGANIZATIONAL MAINTENANCE SHOP
289.0 FLS ORGANIZATIONAL MAINTENANCE SHOP
290.0 OMS INGLEWOOD

291.0 OMS ONTARIO

292.0 ORGANIZATIONAL MAINT. SHOP MODS. & ADD.
293.0 ORGANIZATIONAL MAINTENANCE SHOP MODS.

VETERANS AFFAIRS

294.0
295.0
296.0
297.0
298.0

HOSPITAL EMERGENCY NOTIFICATION SYSTEM
LINCOLN THEATER RENOVATION

NORTHERN CALIFORNIA VETERANS CEMETERY

VETS HOME CEMETERY RESTORATION

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

VETERANS HOME YOUNTVILLE

299.0
300.0
301.0

JEFFERSON HALL REHAB (SECTION L)
LAUNDRY BUILDING RENOVATION
RECTOR RESERVOIR

Work Order

107079

OPDMO0618
OPDMO0642
106894
106896
103783
103784
OPDMO0641
OPDMO0643

107805
OPDMO0805
106744
107733
106149

106148
106183
102817
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PROJECT INFORMATION

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
Project Location: LOS ANGELES
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: ROBERT UVALLE
Work Order Number: 107737
Estimated Project Cost: $873,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 0250-301-0001(.5) $42,000.00 00133A $42,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $42,000.00 $42,000.00 $8,316.00

W $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $42,000.00 $42,000.00 $8,316.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/25/2000 02/14/2001 09/25/2000 03/14/2001 20.00%
Working Drawings 02/17/2001 05/31/2001 - - 0.00%
Bid Period 06/01/2001 09/11/2001 - - 0.00%
Construction 09/12/2001 02/10/2002 - - 0.00%

Current Comments

-PROJECT STATUS: A & E design firm has been selected, contract negotiations complete
Preliminary plans in progress SCHEDULE: The project remains on schedule. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION

3RD APPELLATE COURTHOUSE RENOVATION

Project Location: SACRAMENTO

Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MIKE MOORE

Work Order Number: 107734

Estimated Project Cost: $503,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0250-301-0001(1) $27,000.00 00137A $27,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $27,000.00 $27,000.00 $20,509.75

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $27,000.00 $27,000.00 $20,509.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/26/2000 11/09/2000 07/26/2000 11/09/2000 100.00%
Working Drawings 11/11/2000 04/30/2001 11/11/2000 04/30/2001 25.00%
Bid Period 05/01/2001 06/30/2001 05/01/2001 06/30/2001 0.00%
Construction 07/01/2001 07/01/2002 07/01/2001 07/01/2002 0.00%

Current Comments

-PROJECT STATUS: Architect is preparing working drawings. CEQA documents have been filed
and public review period has expired without comment. SCHEDULE: Project is on Schedule.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
FIFTH APPELLATE DISTRICT NEW COURTHOUSE
Project Location: FRESNO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: 107736
Estimated Project Cost: $15,030,000.00
Current Phase: Study/Acquisition
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(3) $1,031,000.00 00169A $1,031,000.00
P 52/00 0250-301-0001(3) $475,000.00 00170A $475,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,031,000.00 $1,031,000.00 $14,448.00

P $475,000.00 $475,000.00 $13,020.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,506,000.00 $1,506,000.00 $27,468.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/2000 09/28/2001 07/03/2000 09/28/2001 10.00%
Preliminary Plans 05/01/2001 11/01/2001 05/01/2001 11/01/2001 0.00%
Working Drawings 11/01/2001 07/01/2002 - - 0.00%
Bid Period 07/01/2002 10/01/2002 - - 0.00%
Construction 10/01/2002 10/01/2004 - - 0.00%

Current Comments

-PROJECT STATUS: Site selection for the new Fresno Appellate Court is underway in the
downtown Fresno area. A&E firms have been interviewed and a selection has been made.
Negotiation of the A&E contract is underway. SCHEDULE: Project is on schedule. BUDGET:
Project is on budget. OTHER INFO: None.
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FOURTH APPELLATE DISTRICT NEW COURTHOUSE

Project Location: SANTA ANA

Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: CHRISTIAN WICKS

Work Order Number: 107735

Estimated Project Cost: $14,943,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(2) $2,783,000.00 00162A $2,783,000.00
P 52/00 0250-301-0001(2) $432,000.00 00163A $432,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $2,783,000.00 $2,783,000.00 $29,474.28

P $432,000.00 $432,000.00 $1,344.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $3,215,000.00 $3,215,000.00 $30,818.28

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 11/30/2001 07/01/2000 11/30/2001 20.00%
Preliminary Plans 02/01/2001 02/28/2002 02/01/2001 02/28/2002 0.00%
Working Drawings 03/25/2002 09/21/2002 - - 0.00%
Bid Period 09/23/2002 11/28/2002 - - 0.00%
Construction 12/02/2002 01/09/2004 - - 0.00%

Current Comments

12/20/00 STATUS- Negotiating fees with selected A/E. Negotiating with City of Santa Ana

for site acquisition. BUDGET- In budget SCHEDULE- Site acquisition a month behind
schedule. OTHER- Program scope and budget will need to increase to accommodate Justices
added by legislation.
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OES - STATE OPERATIONS CENTER
Project Location: SACRAMENTO
Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0676
Estimated Project Cost: $35,665,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00

P 162/96 0690-301-0001 $4,227,000.00 96142A $4,227,000.00

W 324/98 0690-301-0660 $0.00

C 52/00 0690-301-0001 $31,438,000.00 00182A $25,263,394.00

C - - $0.00 00200A $254,078.00

C 52/00 0690-301-0001 $0.00 00249A $295,000.00

C - - $0.00 00292A $640,000.00

C 324/98 0690-301-0660 $0.00

C 50/99 0690-301-0660 $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $4,227,000.00 $4,227,000.00 $3,862,513.30

w $0.00 $0.00 $1,140,141.37

C $31,438,000.00 $26,452,472.00 $19,927,128.54

PROJECT $35,665,000.00 $30,679,472.00 $24,929,783.21

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/15/1996 09/15/1997 07/15/1996 09/15/1997 100.00%
Preliminary Plans 09/16/1997 05/15/1998 02/01/1998 07/10/1998 100.00%
Working Drawings 05/16/1998 02/01/1999 08/18/1998 06/30/1999 100.00%
Bid Period 02/02/1999 06/15/1999 07/01/1999 10/10/1999 100.00%
Construction 06/16/1999 08/15/2000 10/11/1999 05/08/2001 70.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 70% complete. Superstructure
was completed in July, 2000 and the building's roof and skin was completed at the end of
November, 2000. SCHEDULE: This project remains five months behind schedule due to the
late 98/99 Budget Act delaying the start of WD phase and WD constructability

corrections prior to bidding to avoid construction change orders. In addition, rain



delays have added 19 days to the current construction schedule. BUDGET: Project is on

budget. OTHER PERTINENT INFORMATION: The Budget Act of 2000 appropriated $31,438,000 of
General Fund to payoff the existing PMIA loan and cover remaining construction phase

costs.
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CENTRAL VALLEY REPLACEMENT LAB

Project Location: NORTHERN SAN JOAQUIN VALLEY (Ripon, CA)
Department: JUSTICE

Project Director: JAMES KEELING

Work Order Number: OPDM0687

Estimated Project Cost: $11,348,600.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 0820-301-001(1) ($70,000.00) 96132A ($70,000.00)
P 162/96 0820-301-001 (1) $398,000.00 96132A $398,000.00
w 162/96 0820-301-001(1) $70,000.00 96132A $70,000.00
w 282/97 0820-301-0001 (1) $429,000.00 97081A $429,000.00
w 282/97 0820-301-0001 (1) $42,000.00 99211A $42,000.00
C 50/99 0820-301-0660 (1) $483,000.00 00290B $483,000.00
C 50/99 0820-301-0660 (1) $10,669,000.00 99283B $9,996,600.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $328,000.00 $328,000.00 $325,495.21

w $541,000.00 $541,000.00 $429,391.00

C $11,152,000.00 $10,479,600.00 $6,267,527.00

PROJECT $12,021,000.00 $11,348,600.00 $7,022,413.21

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1996 11/28/1997 07/01/1996 11/28/1997 100.00%
Preliminary Plans 08/05/1996 05/16/1997 02/28/1997 06/30/1997 100.00%
Working Drawings 07/01/1997 11/07/1997 08/29/1997 06/30/1999 100.00%
Bid Period 12/18/1997 12/18/1997 07/19/1999 11/15/1999 100.00%
Construction 03/01/1998 07/31/1999 11/22/1999 08/31/2001 50.00%

Current Comments

PROJECT STATUS: McDonald Glenn Co. of Manteca is continuing construction. SCHEDULE:
The original schedule was based on having Construction started by March 1998. The first
two bids were high and were rejected. The total project was redesigned, reestimated,
reappropriated to FY 1999/2000. and rebid, and the low bidder was awarded the contract.

The contract completion date was 11-25-2000. Rain delays and early changes moved
completion to January 2001. Additional delays caused by the State Fire Marshal, and new
DOJ accreditation and operations requirements, have caused the schedule to slip an




additional 4 months. Current completion is targeted for the end of May 2001. BUDGET:

We have identified the additional costs because of the SFM and changed DOJ requirements,
and have been funded by augmentation accordingly. We do not know the monetary impact of
the actual delay to the contractor. OTHER PERTINENT INFORMATION: None.
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FRESNO REPLACEMENT LABORATORY
Project Location: FRESNO
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 103673
Estimated Project Cost: $12,682,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 0820-301-0001 (3) $397,000.00 98253A $397,000.00
W 50/99 0820-301-0001 (3) $615,000.00 00010A $615,000.00
C 50/99 0820-301-0660 (5) $11,670,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $397,000.00 $397,000.00 $362,811.88

w $615,000.00 $615,000.00 $526,259.00

C $11,670,000.00 $0.00 $0.00

PROJECT $12,682,000.00 $1,012,000.00 $889,070.88

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/21/1998 - - 03/02/2001 95.00%
Preliminary Plans 07/01/1998 12/11/1998 10/16/1998 12/10/1999 100.00%
Working Drawings 11/13/1999 05/05/2000 03/31/2000 04/06/2001 100.00%
Bid Period 06/15/2000 07/24/2000 04/09/2001 07/03/2001 0.00%
Construction 07/31/2000 08/03/2001 07/06/2001 07/19/2002 0.00%

Current Comments

PROJECT STATUS: The lease and associated documents, for agreements with CSU Fresno, are
still in process. Working Drawings are 99+% complete. SCHEDULE: Out for Bid within a

month from completion of the Lease and associated documents. BUDGET: The Construction
Funding was reappropriated to FY 2000/2001, and was changed from Bond Funding to the
General Fund. OTHER PERTINENT INFORMATION: Because of the high cost of building
services and infrastructure, CSU Fresno has decided to allow us to do some work

separately, e.g. direct connection with PG&E. Our A&E is analyzing our potential

options. This may require additional design services.
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REDDING REPLACEMENT LABORATORY

Project Location: REDDING
Department: JUSTICE

Project Director: LEIGH GEHRIG
Work Order Number: 106146

Estimated Project Cost: $7,258,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(4) $391,000.00 99235A $391,000.00

P 50/1999 0820-301-0001(4) $319,000.00 99235A $319,000.00
W 52/2000 0820-301-0001(2) $308,000.00

C 52/2000 0820-301-0001(2) $6,240,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $391,000.00 $391,000.00 $55,340.00

P $319,000.00 $319,000.00 $130,677.00

w $308,000.00 $0.00 $0.00

C $6,240,000.00 $0.00 $0.00

PROJECT $7,258,000.00 $710,000.00 $186,017.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/02/1999 04/13/2001 07/02/1999 04/13/2001 50.00%
Preliminary Plans 09/01/2000 04/13/2001 10/01/2000 04/13/2001 40.00%
Working Drawings 05/01/2001 10/31/2001 05/01/2001 10/31/2001 0.00%
Bid Period 11/01/2001 01/31/2002 11/01/2001 01/31/2002 0.00%
Construction 02/01/2002 04/30/2003 02/01/2002 04/30/2003 0.00%

Current Comments

PROJECT STATUS: Schematic Design is complete, and Design Development starts December 21,
2000. The Purchase Acquisition Agreement estimated completion is end December 2000.

The environmental document has been prepared, and public review begins January 2001.

Public Works Board approved site selection for a 1.4 acre site in Redding on October 13,

2000. SCHEDULE: Preliminary Plans and Site Acquisition estimated completion is April 13,

2001. Start of PP phase was delayed due to selection of a new site. BUDGET: On budget.
Estimated cost of construction is $5.5 million. OTHER: Construction Funds will need to

be reappropriated to FY 2001-2002.
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RIVERSIDE REPLACEMENT LABORATORY

Project Location: RIVERSIDE
Department: JUSTICE

Project Director: JAMES KEELING
Work Order Number: OPDM0688

Estimated Project Cost: $12,350,800.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S PWB Augmentation $149,800.00 99002A $149,800.00
S 324/98 0820-301-0001 {05) $314,000.00 99002A $314,000.00
S 282/97 0820-301-0001 (2) $435,000.00 PSB 3768 $435,000.00
P 162/96 0820-301-001 (2) $479,000.00 96133A $479,000.00
w 282/97 0820-301-0001 (2) $527,000.00 97117A $527,000.00
C 50/99 0820-301-0660 (2) $12,573,000.00 000238 $10,446,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $898,800.00 $898,800.00 $898,800.00

P $479,000.00 $479,000.00 $405,495.81

w $527,000.00 $527,000.00 $461,629.13

c $12,573,000.00 $10,446,000.00 $4,469,039.00

PROJECT $14,477,800.00 $12,350,800.00 $6,234,963.94

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1996 04/30/1999 07/01/1996 04/30/1999 100.00%
Preliminary Plans 08/05/1996 05/16/1997 02/28/1997 06/30/1997 100.00%
Working Drawings 07/01/1997 11/07/1997 09/29/1997 10/18/1999 100.00%
Bid Period 12/18/1997 12/18/1997 12/21/1999 02/18/2000 100.00%
Construction 12/15/1999 12/15/2000 03/06/2000 06/15/2001 45.00%

Current Comments

PROJECT STATUS: Bernards Bros. Inc. of San Fernando is continuing construction.
SCHEDULE: After the first two Central Valley Replacement Laboratory bids were over
budget, it was decided to reevaluate the Riverside project as well. The budget was
reappropriated to FY 1999/2000, was bid, and the lowest responsive bidder was awarded
the contract. Construction started on 03-06-2000, with a contract completion date of
03-09-2001. Rain delays and early site work changes moved completion to April 2001.
Delays caused by the State Fire Marshal, and new DOF accreditation and operations
requirements, have caused additional delay. Our current estimate for completion is




mid-June 2001. BUDGET: We are analyzing the need to augment the budget because of the
SFM issues and the DOJ changes. OTHER PERTINENT INFORMATION: None.
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SANTA BARBARA REPLACEMENT LABORATORY

Project Location: SANTA BARBARA
Department: JUSTICE

Project Director: LEIGH GEHRIG
Work Order Number: 103674

Estimated Project Cost: $6,095,200.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 0820-301-001(1) $32,000.00 00121A $32,000.00

S 324/1998 0820-301-0001(1) $418,000.00 98254A $418,000.00

S 324/1998 0820-301-001(1) $41,799.00 99296A $41,799.00

P 324/1998 0820-301-001(1) $45,600.00 00021A $45,600.00

P 324/1998 0820-301-001(1) $9,801.00 00121A $9,801.00

P 324/1998 0820-301-0001(1) $228,000.00 98254A $228,000.00
W 50/1999 0820-301-0001(1) $263,000.00 00075A $263,000.00
C 50/1999 0820-301-0001(1) $5,057,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $491,799.00 $491,799.00 $16,301.00

P $283,401.00 $283,401.00 $243,704.50

w $263,000.00 $263,000.00 $0.00

C $5,057,000.00 $0.00 $0.00

PROJECT $6,095,200.00 $1,038,200.00 $260,005.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/20/1998 06/30/2000 10/20/1998 10/31/2000 99.00%
Preliminary Plans 03/01/1999 01/14/2000 09/30/1999 02/18/2000 100.00%
Working Drawings 07/15/2000 12/31/2000 04/02/2001 10/31/2001 0.00%
Bid Period 01/01/2001 03/31/2001 11/01/2001 02/28/2002 0.00%
Construction 04/01/2001 06/30/2002 03/01/2002 05/31/2003 0.00%

Current Comments

PROJECT STATUS: Working Drawings are on hold pending approval of the ground lease
documents. The final draft ground lease documents were sent to the City of Santa

Barbara, lessor, on October 2, 2000. Comments were received back from the City on
December 7, and negotiations continue to finalize the documents. Final approval of the
ground lease by the Santa Barbara City Council is anticipated in February/March 2001.
SCHEDULE: Pending lease approval in February/March 2001, Working Drawings would start



April 2001. BUDGET: Completed phases are augmented 20%. Working Drawing funds are
transferred. Estimated cost of construction is $4.4 million. OTHER: The City of Santa
Barbara is delayed in completing construction of the infrastructure to the subject site

until September 2001. This would delay the State's construction start until Fall 2001.
Construction funds will need to be reappropriated to FY 2001-2002.
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SANTA ROSA REPLACEMENT LABORATORY

Project Location: SANTA ROSA, CALIFORNIA
Department: JUSTICE

Project Director: LEIGH GEHRIG

Work Order Number: 102789

Estimated Project Cost: $6,472,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(2) $198,000.00 00027A $198,000.00

S 324/1998 0820-301-0001(2) $327,000.00 98232A $327,000.00

P 324/1998 0820-301-0001(2) $215,000.00 98232A $215,000.00
W 50/1999 0820-301-0001(2) $262,000.00 00076A $262,000.00
C 52/2000 0820-301-0001(1) $5,470,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $525,000.00 $525,000.00 $515,574.00

P $215,000.00 $215,000.00 $208,799.50

w $262,000.00 $262,000.00 $169,774.00

C $5,470,000.00 $0.00 $0.00

PROJECT $6,472,000.00 $1,002,000.00 $894,147.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/20/1998 08/24/1999 10/20/1998 05/12/2000 100.00%
Preliminary Plans 08/31/1999 04/14/2000 09/30/1999 04/14/2000 100.00%
Working Drawings 06/05/2000 11/30/2000 06/05/2000 01/31/2001 95.00%
Bid Period 12/01/2000 02/28/2001 02/01/2001 04/30/2001 0.00%
Construction 03/01/2001 05/31/2002 05/01/2001 07/31/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings are being revised to 100% for submittal in January
2001. The 90% Working Drawings submital was October 26, 2000 followed by a review
period. SCHEDULE: Site acquisition was delayed due to significant escalation in land
values prior to the site search. Initially, numerous sites within budget were examined,

but none met the program. Consequently, acquisition funds were augmented by 20% and a
new site search was undertaken. Working Drawings were delayed due to catastrophic
illness of the AE Team's project manager resulting in staffing transitions. Working
Drawings estimated completion is January 2001. Bidding starts in February 2001.
BUDGET: On budget. Estimated cost of construction is $4.7 million. OTHER: None.
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PROJECT INFORMATION

Page: 12.0

UPGRADE COMPUTER EMERGENCY POWER

Project Location: 4949 BROADWAY, HAWKINS DATA CENTER
Department: JUSTICE

Project Director: RICHARD LANG

Work Order Number: 102793

Estimated Project Cost: $1,767,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001(5) $52,000.00 98174A $52,000.00
P 324/98 0820-301-0001(5) $10,000.00 99264A $10,000.00
w 324/98 0820-301-0001(5) $15,000.00 99328A $15,000.00
w 324/98 0820-301-0001(5) $76,000.00 99328A $76,000.00
c 324/98 0820-301-0001(5) $1,639,000.00
c 324/98 0820-301-0001(5) $1,092,750.00 00230A $1,092,750.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $1,280.00

P $62,000.00 $62,000.00 $60,198.00

w $91,000.00 $91,000.00 $79,753.50

C $2,731,750.00 $1,092,750.00 $672.00

PROJECT $2,884,750.00 $1,245,750.00 $141,903.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/14/1998 03/03/1999 10/06/1999 02/18/2000 100.00%
Working Drawings 03/26/1999 07/01/1999 02/19/2000 05/26/2000 100.00%
Bid Period 07/02/1999 07/02/1999 05/27/2000 12/06/2000 100.00%
Construction 10/23/1999 06/22/2000 12/06/2000 08/07/2001 0.00%

Current Comments

PROJECT STATUS: Contractor working on project. SCHEDULE: NTP December 6, 2000.
BUDGET: Under budget, $374,250 reverted 11/27/00. OTHER PERTINENT INFORMATION:
Progress meeting held 11/28/2000, next progress meeting 12/26/00.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION
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AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: STEVE SUNDMAN

Work Order Number: 103663

Estimated Project Cost: $2,500,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98-99 1100-301-0001(1) $25,000.00 98272A $25,000.00
P 50/99-00 1100-001-0001 $87,000.00 99304A $87,000.00
w 50/99-00 1100-301-0001(1) $38,000.00 99305A $38,000.00
c 52/00-01 1100-001-0001c $0.00 00172A $472,600.00
c 50/99-00 1105-001-001 $35,000.00 00178A $35,000.00
c - - $11,240.00
c - - $4,472.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $112,000.00 $112,000.00 $52,467.05

w $38,000.00 $38,000.00 $0.00

C $50,712.00 $507,600.00 $0.00

PROJECT $200,712.00 $657,600.00 $52,467.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/03/1999 12/31/1999 01/10/2000 02/01/2001 75.00%
Working Drawings 02/18/2000 06/20/2000 01/31/2001 04/01/2001 0.00%
Bid Period 06/21/2000 09/03/2000 03/31/2001 08/01/2001 0.00%
Construction 09/04/2000 05/05/2001 07/31/2001 02/01/2002 0.00%

Current Comments

PROJECT STATUS: Client was delayed in formalizing $1M funding from County and preparing

some programming, but PP is under way. SCHEDULE: Behind as explained in Status. PP

75% complete. Intend to start construction in 7/31/2001 in order to avoid conflict with
major exhibits. BUDGET: Project is on revised budget.. OTHER PERTINENT INFORMATION:
Seven small Emergency Repair and Capital Outlay projects are combined in this project.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

AEROSPACE MUSEUM REMODELING

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: STEVE SUNDMAN

Work Order Number: 103661

Estimated Project Cost: $1,142,000.00
Current Phase: Working Drawings

PHASE CHAPTER

Funds Transferred

324 - 98
324 - 98
324 - 98
324 - 98
52 -00

324 - 98
324 - 98
324 - 98

O00000STOW®

PHASE

0osoo

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction
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DOCUMENT TRANSFERRED($)

$3,850.00
$108,000.00
$174,000.00
$110,000.00
$200,000.00
$50,000.00
$100,000.00
($3,850.00)
$700,000.00
($200,000.00)

EXPENDED($)

$67,856.81
$43,933.87
$45,469.30

$0.00

$157,259.98

CURRENT PERCENTAGE
COMPLETE COMPLETE

BUDGET ITEM APPROPRIATIONS($)
1100-001-0001 $3,850.00 99060A
1100-001-0001 $108,000.00 99060A
1100-001-0001 $174,000.00 99060A
1100-001-0001 $110,000.00 99060A
1100-001-0001 $0.00 00243A
- $0.00 00282A
- $0.00 00294A
1100-001-0001 ($3,850.00) 99060A
1100-001-0001 $700,000.00 99060A
1100-001-0001 $0.00 99262A
By Phase Summary
APPROPRIATION($) TRANSFERRED($)
$111,850.00 $111,850.00
$174,000.00 $174,000.00
$110,000.00 $110,000.00
$696,150.00 $846,150.00
$1,092,000.00 $1,242,000.00
ORIGINAL ORIGINAL CURRENT
START COMPLETE START
- - 08/02/1999
08/02/1999 12/30/1999 03/15/2000
01/04/2000 04/19/2000 08/02/2000
04/20/2000 07/02/2000 01/14/2001
07/03/2000 12/29/2000 05/15/2001

Current Comments

PROJECT STATUS: Support/Emergency Repair. WD near completion, preparing to bid.
SCHEDULE: Some delay due to SFM and ACS approval. BUDGET: Project is within budget.
OTHER PERTINENT INFORMATION: $200K has been transferred back from the Science Center.

02/15/2000 100.00%
08/01/2000 100.00%
01/13/2001 99.00%
05/14/2001 0.00%
10/15/2001 0.00%



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 15.0

CAL SCIENCE CENTER PARKING FACILITY

Project Location: LOS ANGELES

Department: CALIFORNIA SCIENCE CENTER
Project Director: BURTON SHANOFF

Work Order Number: 103613

Estimated Project Cost: $27,550,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1100-301-0001 $30,000.00 98237A $30,000.00
S 50/99-00 1100-301-0001(2) $5,000.00 99232A $5,000.00
P 50/99-00 1100-490-401(1) $299,955.00 99303A $299,955.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $35,000.00 $35,000.00 $34,983.53

P $299,955.00 $299,955.00 $319,507.39

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $334,955.00 $334,955.00 $354,490.92

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/16/1998 12/18/1998 11/16/1998 12/08/1999 100.00%
Preliminary Plans 09/01/1999 12/04/1999 03/10/2000 06/01/2001 30.00%
Working Drawings 01/17/2000 07/14/2000 - - 0.00%
Bid Period 07/15/2000 09/29/2000 - - 0.00%
Construction 10/02/2000 11/30/2001 - - 0.00%

Current Comments

PROJECT STATUS: $10M in State Cap Outlay, $17.55M in federal TEA-21 funds. 85% of
Schematics are completed. SCHEDULE: Project was delayed in 98/99 finalizing Federal
funding, processing Scope Change to add Security Offices to project, and putting ARF
Loan Agreement in place for the reimbursible Federal Funds; PP funding transferred in
Dec. 1999. Now in PP Phase; currently determining the environmental process in
accordance with the findings of technical studies that have been initiated and assessing
the delays to the project as a result of the evironmental process. BUDGET: An
alternative design, within budget, has been developed that addresses the historical
issues and has gained tentative approval by the the governing jurisdictions. OTHER
PERTINENT INFORMATION: All State monies have been appropriated; Federal monies for PP

and WD are also available.
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PROJECT INFORMATION

EXPOSITION PARK, PHASE TWO SITEWORK

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: BURTON SHANOFF

Work Order Number: 103662

Estimated Project Cost: $9,000,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 1100-001-0267 $40,000.00 99295A $40,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $117,805.36

P $40,000.00 $40,000.00 $54,722.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $40,000.00 $40,000.00 $172,527.86

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/01/1999 02/01/2000 01/15/2000 01/02/2001 75.00%
Preliminary Plans 02/02/2000 05/01/2000 - - 0.00%
Working Drawings 05/02/2000 11/23/2000 - - 0.00%
Bid Period 11/24/2000 01/20/2001 - - 0.00%
Construction 02/01/2001 11/26/2001 - - 0.00%

Current Comments

PROJECT STATUS: Projectis entirely locally (County) funded. Was delayed in starting

while owner set up funding agreement with County. The study phase, to determine what
portions of the Exposition Park Master Plan will be done within this project, has been

been completed. Miscellaneous work within the Study is being finalized. The A/E has

been selected for the design and fee negotiations continue. The fee and scope is being
resolved. SCHEDULE: Finishing the Masterplanning/Study work. PP Phase will begin upon
completion of executing the contract which has been delayed due to resolution of scope

and fee. The start of PP's in accordance with the Current Start Date maybe delayed.
BUDGET: Project is within Budget. OTHER PERTINENT INFORMATION: Funding: $9M in L.A.
County bond funding for the project on a reimbursable basis - ARF will be used for

interim funding, so even though that funding doesn't appear in the figures, the phases

are fully funded.



Project Location: LOS ANGELES

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

SCIENCE CENTER - PHASE 2

Department: CALIFORNIA SCIENCE CENTER

Project Director: STEVE SUNDMAN
Work Order Number: 107284

Estimated Project Cost: $96,000,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 17.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00
S - - $0.00
P 52/00-01 1100-301-0001 $3,100,000.00 00126A $3,100,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $29,910.50

P $3,100,000.00 $3,100,000.00 $1,358,788.27

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $3,100,000.00 $3,100,000.00 $1,388,698.77

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/20/2000 01/10/2002 07/20/2000 01/10/2002 30.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Project Status: In Schematic Design.

Current Comments

Budget: The Project is on Budget.

Schedule: The Project is on schedule, and we will submit a Schematic Design package for

Dept. of Finance review approx. 2/1/01.

Other: Project funding is committed through

Working Drawings, but Science Center is seeking various non-State funding sources for

most of Construction funding.
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PROJECT INFORMATION
TECH/HEALTH REMODEL
Project Location: Los Angeles
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 105661
Estimated Project Cost: $2,900,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99-00 1100-301-0001(2) $30,000.00 *99208A $30,000.00
S 324/98-99 1100-001-0001 $30,000.00 99074A $30,000.00
P 50/99-00 1100-301-0001(2) $84,800.00 00025A $84,800.00
W 50/99 1100-301-0001(2) $113,700.00 00177A $113,700.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,000.00 $60,000.00 $59,748.00

P $84,800.00 $84,800.00 $149,703.60

w $113,700.00 $113,700.00 $22,647.50

C $0.00 $0.00 $0.00

PROJECT $258,500.00 $258,500.00 $232,099.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - 08/02/1999 03/09/2000 100.00%
Preliminary Plans 08/02/1999 12/30/1999 03/10/2000 07/15/2000 100.00%
Working Drawings 01/04/2000 04/19/2000 07/17/2000 01/13/2000 100.00%
Bid Period 04/20/2000 07/02/2000 01/14/2001 04/12/2001 0.00%
Construction 07/03/2000 12/29/2000 04/13/2001 10/01/2001 0.00%

Current Comments

PROJECT STATUS: Currently waiting for augmentation and authorization to bid. SCHEDULE:
Project delayed waiting for aumentation and transfer of non-state funding. BUDGET:
Over budget, discussing value-engineering with Dept. of Finance. OTHER PERTINENT
INFORMATION: This project must be completed before the adjacent LAUSD elementary school
and Science Education Resource Center can begin. State portion of construction budget
is $500K; $2.4M in required additional funding must be provided by the Science Center

prior to construction.
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PROJECT INFORMATION

FTB - EMERGENCY BACKUP POWER SUPPLY STUDY

Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: ROBERT OATES
Work Order Number: 103781

Estimated Project Cost: $369,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 1730-001-0001(1) $27,330.00 00031A $27,330.00
S 324/98 1730-001-0001(1) $25,000.00 98271A $25,000.00
S 324/98 1730-001-0001(1) $140,000.00 99094A $140,000.00
P 50/99 1730-001-0001(1) $2,100.00 00031A $2,100.00
w 50/99 1730-001-0001(1) $174,570.00 00031A $174,570.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $192,330.00 $192,330.00 $60,993.40

P $2,100.00 $2,100.00 $2,078.25

w $174,570.00 $174,570.00 $0.00

C $0.00 $0.00 $0.00

$369,000.00 $369,000.00 $63,071.65
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/05/1998 12/31/1998 10/29/1998 06/29/2001 50.00%
Preliminary Plans - - - - 0.00%
Working Drawings 02/08/2000 05/10/2000 02/08/2000 05/10/2000 100.00%
Bid Period 05/19/2000 05/19/2000 05/19/2000 05/19/2000 100.00%
Construction 06/13/200 11/01/2000 06/13/2000 12/31/2000 100.00%

Current Comments

PROJECT STATUS: This Project is divided into two scopes of work, the Power Coordination
Study and the UPS upgrades to the Data Center. Walk thru for Data Center portion of

work with potential subcontractors and suppliers occurred May 11, 2000. Bid opening
occurred May 19, 2000. Data Center work substantially complete December 31, 2000. UPS
portion of the project completed on schedule. The Coordination Study is underway and is
scheduled for completion prior to June 2001. SCHEDULE: Project in on schedule
BUDGET: This project is on budget



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 20.0

BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107601

Estimated Project Cost: $247,635.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 50/99 0650-001-0001 $247,635.00 *OPR9931100 $247,635.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $247,635.00 $247,635.00 $177,635.00

C $0.00 $0.00 $0.00

PROJECT $247,635.00 $247,635.00 $177,635.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 09/30/2000 04/30/2001 09/30/2000 04/30/2001 95.00%
Bid Period 05/01/2001 09/15/2001 - - 0.00%
Construction 09/16/2001 07/16/2002 - - 0.00%

Current Comments

-PROJECT STATUS: Waiting for client to specify alterations scope. SCHEDULE: Projectis on
schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: Project is
utilizing Special Repair funds. A portion of the work will be bid with work order

#106134.
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PROJECT INFORMATION

BLUE ANCHOR BLDG SACTO FLS

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 106134

Estimated Project Cost: $1,062,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001 $65,000.00 99316A $65,000.00
w 52/00 1760-301-0666(2) $83,000.00 00198A $83,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $65,000.00 $65,000.00 $57,141.00

w $83,000.00 $83,000.00 $38,186.31

C $0.00 $0.00 $0.00

PROJECT $148,000.00 $148,000.00 $95,327.31

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 08/10/2000 100.00%
Working Drawings 08/03/2000 04/30/2001 08/12/2000 04/30/2001 90.00%
Bid Period 05/01/2001 09/15/2001 05/01/2001 09/15/2001 0.00%
Construction 09/16/2001 07/16/2002 09/16/2001 07/16/2002 0.00%

Current Comments

PROJECT STATUS: Consultant is preparing working drawings. SCHEDULE: Due to a change in
the work scope definition, the project is approximately two months behind schedule.

However, because the scope change will reduce construction time, the project completion

date will remain unchanged. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION

BONDERSON BUILDING RENOVATION

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: KENNETH FITZPATRICK
Work Order Number: 107743

Estimated Project Cost: $10,699,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52 1760-301-0666(7) $399,000.00 00190A $399,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $399,000.00 $399,000.00 $24,024.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $399,000.00 $399,000.00 $24,024.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 05/11/2001 07/03/2000 06/08/2001 5.00%
Working Drawings 05/11/2001 12/14/2001 - - 0.00%
Bid Period 12/17/2001 03/01/2002 - - 0.00%
Construction 03/04/2002 06/13/2003 - - 0.00%

Current Comments

PROJECT STATUS: Negotiating A/E fees with consultant. A/E currently scheduled to start
project in February 2001. SCHEDULE: Schedule delayed due to lack of staffing. Projecting
Preliminary Plan approval in June 2001. BUDGET: Project remains within budget. OTHER
PERTINENT INFORMATION: Only a portion of the tenants have been identified for the
building. If the tenants are not identified soon, further schedule delays will occur.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

BUTTERFIELD STATE OFFICE BUILDING

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS

Work Order Number: 106617

Estimated Project Cost: $211,000,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P -
P
W -
c

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

328/1589

0osoon

Funds Transferred

Page: 23.0

Current Comments

Bond Funded; Second PMIB loan for a cumulative amount of $39,320,000 approved 9/13/2000.

PROJECT STATUS: Design Development has been approved by the Public Works Board. Design
development for the office building (Building 3 and Town Center) was approved at the
December 2000 PWB meeting. SCHEDULE: The schedule above reflects the schedule for the

sitework bid package.

No significant project issues at this time.

BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION:

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $0.00 00264B $2,610,000.00
bond-funded $211,000,000.00 992928 $2,770,000.00
$0.00 00264B $12,430,000.00
$0.00 00264B $21,510,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$211,000,000.00 $5,380,000.00 $3,468,979.71
$0.00 $12,430,000.00 $378,810.00
$0.00 $21,510,000.00 $0.00
$211,000,000.00 $39,320,000.00 $3,847,789.71
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
11/01/1999 07/05/2000 11/01/1999 07/05/2000 100.00%
07/17/2000 12/28/2000 09/08/2000 02/28/2001 65.00%
12/29/2000 03/22/2001 03/01/200 05/22/2001 0.00%
03/08/2001 04/27/2005 05/23/2001 06/27/2005 0.00%



Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0649

Estimated Project Cost: $196,000,000.00
Current Phase: Construction

PHASE CHAPTER

1/92
1/92
1/92
1/92
324/98
324/98
324/98
324/98
324/98

O00000000O00O0OWm

PHASE

0osoo

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: This project is being constructed as the result of a lease between DGS
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PROJECT INFORMATION
CAL EPA CONSOLIDATION LEASE
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $0.00
0972-801-0612-005 $7,945,000.00 00074B $7,945,000.00
0972-801-0612-003 $1,160,000.00 00086B $1,160,000.00
0972-801-0612-0003 $473,000.00 00087B $473,000.00
0972-801-0612-003 $192,143.00 00088B $192,143.00
- $196,615,000.00 981008 $3,018,000.00
0555-001-0044 $55,000.00 98230A $15,000.00
0555-001-0044 $35,000.00 98239A $35,000.00
- $40,000.00 99081A $40,000.00
3940-001-0001 $60,000.00 99082A $60,000.00
3980-001-0001 $12,000.00 99085A $12,000.00
3480-001-0001 $100,000.00 99110A $100,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)

$0.00 $0.00 $33,047.00

$0.00 $0.00 $66,458.00

$0.00 $0.00 $560.00

$206,687,143.00

$206,687,143.00

ORIGINAL ORIGINAL
START COMPLETE
04/22/1997 09/01/1997
09/01/1997 06/01/1998
07/07/1998 08/01/2000

$13,050,143.00
$13,050,143.00

CURRENT
START

04/22/1997
09/01/1997

09/01/1998

Current Comments

and the City of Sacramento, dated April 23, 1997. Construction of the building shell

$5,128,233.39

$5,228,298.39

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 100.00%
09/01/1997 100.00%
06/01/1998 100.00%

- 0.00%
03/15/2001 95.00%



and courtyard continues. Interior improvement construction started in January 2000 and
should be complete in March 2001. SCHEDULE: Phased occupancy of the building started
in late August 2000 and was completed in December 2000 except for portions of the first
and second floors. BUDGET: City states the project cost is within available funding.

Other: None
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CAPITOL EXTERIOR PAINTING

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 103657

Estimated Project Cost: $600,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 282/97 1760-001-0666 $178,843.00 LETTER $178,843.00
w 282/97 1760-001-0666 $100,000.00 LETTER $100,000.00
C - - $0.00 00160A $1,800,000.00
C 282/97 1760-001-0666 $300,000.00 LETTER $300,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $278,843.00 $278,843.00 $163,434.49

C $300,000.00 $2,100,000.00 $0.00

$578,843.00 $2,378,843.00 $163,434.49
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/13/1998 10/15/1999 02/26/1999 01/31/2001 85.00%
Bid Period 10/16/1999 04/06/2000 02/01/2001 06/01/2001 0.00%
Construction 04/07/2000 04/02/2001 06/02/2001 04/25/2002 0.00%

Current Comments

PROJECT STATUS: 50% working drawings have been reviewed and returned. 95% working
drawings will be submitted by late January 2001. SCHEDULE: The project is behind

schedule due to a legal contract issue, which delayed award of consultant contract.

BUDGET: Although the project is currently within budget, pending issues regarding number

of existing structures to be removed and replaced on West Wing during painting, may

require a change in project scope and additional funding. OTHER PERTINENT INFORMATION:
This is a special Capitol Complex funded project.
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PROJECT INFORMATION

CAPITOL PARK MASTER PLAN
Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH
Work Order Number: 103619
Estimated Project Cost: $500,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $500,000.00 98246A $500,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $500,000.00 $500,000.00 $21,803.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $500,000.00 $500,000.00 $21,803.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/01/1998 11/01/2000 03/20/1999 08/01/2002 25.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Landscape Architect consultant has been selected. PMB is currently
awarding contract with landscape and EIR consultants. SCHEDULE: Project was delayed
due to legal, conflict of interest issue with consultant selection process. BUDGET:

The project is on budget. OTHER PERTINENT INFORMATION: Project will produce a Master
Plan for Capitol Park. Master Plan will discuss Park maintenance, treatment of historic
landscaping, plant inventory, infrastructure, use of park by the community and the State

of California, placement of memorials, renovation of historic Insectary building,

security issues, lighting, sighage, etc. Once the draft master plan is completed the

project will also include preparation and approval of EIR documents for master plan.
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CAPITOL PARK SERVICE AREA REPAIRS

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 103654

Estimated Project Cost: $187,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 0324/98 1760-001-0666 $5,425.00 98250A $5,425.00
P 0324/98 1760-001-0666 $1,949.00 98250A $1,949.00
w 0324/98 1760-001-0666 $39,626.00 98250A $39,626.00
C 0324/98 1760-001-0666 $140,000.00 98250A $140,000.00
C 282/97 1760-001-0666 $22,544.00 LETTER $22,544.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $5,425.00 $5,425.00 $5,425.00

P $1,949.00 $1,949.00 $1,948.00

w $39,626.00 $39,626.00 $39,543.12

C $162,544.00 $162,544.00 $88,670.05

PROJECT $209,544.00 $209,544.00 $135,586.17

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/13/1998 12/26/1998 10/13/1998 05/21/2000 100.00%
Bid Period 12/27/1998 02/25/1999 05/22/2000 09/30/2000 100.00%
Construction 02/26/1999 12/30/1999 10/01/2000 02/12/2001 25.00%

Current Comments

PROJECT STATUS: Skylight structure has been shored up, and glass panels have been
removed. New glass will be installed on 01/10/2001. SCHEDULE: Obtaining structural,
historic, and seismic reports has delayed completion of the remaining project by roughly
10 months. BUDGET: Project is on budget to rehabilitate the skylight structure only.
OTHER PERTINENT INFORMATION: This is a special Capitol Complex funded project.
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CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 106346

Estimated Project Cost: $1,000,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 84/49 176-490 $56,000.00 992498 $56,000.00
w 84/49 176-490 $44,000.00 992498 $44,000.00
c 84/49 176-490 $497,310.00 00267B $497,310.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $56,000.00 $56,000.00 $75,935.50

w $44,000.00 $44,000.00 $31,724.50

C $497,310.00 $497,310.00 $168.00

PROJECT $597,310.00 $597,310.00 $107,828.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 01/15/2000 03/19/2000 01/15/2000 03/19/2000 100.00%
Working Drawings 03/20/2000 06/20/2000 03/20/2000 06/20/2000 100.00%
Bid Period 07/03/2000 10/04/2000 07/03/2000 10/04/2000 100.00%
Construction 10/05/2000 06/05/2001 10/05/2000 06/05/2001 15.00%

Current Comments

PROJECT STATUS: Bid received met all the requirements to be qualified. LASBA authorized

bid acceptance/award on 9/31/00. Construction in progress. SCHEDULE: Project on
schedule BUDGET: Project on budget. OTHER PERTINENT INFORMATION: There are no other

project issues at this time.
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CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

Project Location: NORCO
Department: GENERAL SERVICES
Project Director: CHRIS AMBROSINO
Work Order Number: 107822

Estimated Project Cost: $17,244,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 52:00 1760-301-0001(9) $17,244,000.00 00151A $512,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

W $17,244,000.00 $512,000.00 $155,695.50

C $0.00 $0.00 $0.00

PROJECT $17,244,000.00 $512,000.00 $155,695.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/08/2000 07/01/2001 10/08/2000 07/01/2001 50.00%
Bid Period 07/02/2001 10/28/2001 07/02/2001 10/28/2001 0.00%
Construction 10/29/2001 04/01/2003 10/29/2001 04/01/2003 0.00%

Current Comments

STATUS: Working drawing preparation is well underway; 50% completion milestone scheduled
for 1/02/01. SCOPE: Scope unchanged from approved COBCP. BUDGET: Project is within
budget. SCHEDULE: Project is on schedule.
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CT EAS STRUCTURAL RETROFIT T
Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0598

Estimated Project Cost: $0.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18) $187,000.00 95048B $187,000.00
P 162/96 1760-301-768 (9.5) $196,000.00 96110B $196,000.00
W 162/96 1760-301-768 (9.5) $1,292,000.00 97020B $1,292,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $383,000.00 $383,000.00 $352,024.33

w $1,292,000.00 $1,292,000.00 $1,088,645.10

C $0.00 $0.00 $28,929.00

PROJECT $1,675,000.00 $1,675,000.00 $1,469,598.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 11/30/1996 100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 03/01/1998 100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/04/1998 100.00%
Construction 03/02/1998 11/13/1999 09/15/1998 03/24/2000 100.00%

Current Comments

January 2001: Please refer to "Current Comments" contained in Quarterly Report for

W.O. No. OPDM 0597. Both W.O. numbers were combined into one (OPDM W.O. No. 0597) at
the start of the Construction Phase. These 2 buildings are both similar in design and

were awarded under one general contract for construction.
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DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION
Project Location: SAN DIEGO DOWNTOWN
Department: GENERAL SERVICES
Project Director: DIANNA DBROWN

Work Order Number: 103666
Estimated Project Cost: $22,639,700.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $378,760.75

P $0.00 $0.00 $20,740.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $0.00 $399,501.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1998 11/01/1998 07/01/1998 02/28/2001 60.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period 03/12/1999 05/01/1999 03/01/2001 08/01/2001 0.00%
Construction 09/01/1999 05/01/2002 - - 0.00%

Current Comments

PROJECT STATUS: Project team currently preparing revised bid package . Anticipated
revised bid release date of February 2001. SCHEDULE: Project behind schedule due to
change in tenant stacking plan in Mission Valley State Office project, which drew some
tenants from the original downtown program. The study phase is the RFQ process to select
the developer. The bid opening date refers to selection of development team. Working
drawings and construction will be completed by this development team concurrently after
bid opening and contract/lease award. BUDGET: Project within budget outlined in original
legislation. OTHER PERTINENT: This is a lease build to suit project with a purchase
option.



REAL ESTATE SERVICES DIVISION Page: 32.0
PROJECT INFORMATION
FDC WARDS D1516, E3014, & F1112
Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDMO0791
Estimated Project Cost: $4,568,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287197 1760-301-0768(15) $199,000.00 98035B $199,000.00
W 324/98 1760-301-768(9) $323,000.00 *11006 $323,000.00
C 324/98 1760-301-768(9) $4,046,000.00 *51706 $2,890,860.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $199,000.00 $199,000.00 $185,991.94

w $323,000.00 $323,000.00 $246,039.30

C $4,046,000.00 $2,890,860.00 $332,479.45

PROJECT $4,568,000.00 $3,412,860.00 $764,510.69

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/16/1998 06/23/1998 10/15/1998 01/15/1999 100.00%
Working Drawings 03/22/1999 10/30/1999 03/22/1999 02/10/2000 100.00%
Bid Period 10/30/1999 03/01/2000 02/11/2000 06/12/2000 100.00%
Construction 03/02/2000 12/30/2000 06/12/2000 04/26/2002 18.00%

Current Comments

PROJECT STATUS: Construction is 18% complete. The first of six wings is complete.
Construction will start on the second wing. SCHEDULE: Project completion date is April

26, 2002. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: Five change orders
approved for $53,212 and fourteen days time extension awarded.
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FOOD & AGRICULTURE BUILDING RENOVATION

Project Location: 1220 N STREET, SACRAMENTO
Department: GENERAL SERVICES

Project Director: TERESA KANEKO

Work Order Number: 103779

Estimated Project Cost: $22,548,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 1760-301-0001(2) $658,000.00 98265A $658,000.00
W 324/1998 1760-301-0001(2) $792,000.00 99123A $792,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $658,000.00 $658,000.00 $640,678.00

w $792,000.00 $792,000.00 $960.00

C $0.00 $0.00 $0.00

PROJECT $1,450,000.00 $1,450,000.00 $641,638.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/1998 12/01/1998 03/01/1999 05/19/1999 100.00%
Working Drawings 01/01/1998 06/01/1999 - - 0.00%
Bid Period 07/01/1999 07/01/1999 - - 0.00%
Construction 08/01/1999 07/01/2001 - - 0.00%

Current Comments

PROJECT STATUS: Project on hold since 07/01/1999 pending legislation SB1091. PWB
approval 06/11/1999. SCHEDULE: Will be revised upon approval to proceed. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: None.
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HEATING COILS REPLACEMENT

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 103655

Estimated Project Cost: $576,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 0324/98 1760-001-0666 $88,000.00 98251A $88,000.00
C 52/00 1760-001-0666 $500,000.00 00157A $500,000.00
C 0324/98 1760-001-0666 $310,000.00 98251A $398,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $88,000.00 $88,000.00 $83,866.59

C $810,000.00 $898,000.00 $569,004.51

PROJECT $898,000.00 $986,000.00 $652,871.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/13/1998 12/02/1999 10/13/1998 05/21/2000 100.00%
Bid Period 12/03/1999 04/03/2000 05/22/2000 08/15/2000 100.00%
Construction 04/07/2000 04/02/2002 08/16/2000 01/08/2001 99.00%

Current Comments

PROJECT STATUS: Coil replacement has been completed. SCHEDULE: Project will close on
January 8, 2001 (ahead of schedule). BUDGET: Project is within budget. OTHER PERTINENT

INFORMATION: This is a special Capitol Complex funded project.
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PROJECT INFORMATION

LAUNDRY BLDG STRUCTURAL RETROFIT

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106785

Estimated Project Cost: $1,490,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 35.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $135,000.00 *51965 $135,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $135,000.00 $135,000.00 $14,076.61

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $135,000.00 $135,000.00 $14,076.61

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/05/2000 05/15/2001 20.00%
Working Drawings 08/01/2001 01/15/2002 - - 0.00%
Bid Period 01/15/2002 05/15/2002 - - 0.00%
Construction 05/15/2002 05/15/2003 - - 0.00%

Current Comments

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00. SCHEDULE: The
project is on schedule despite late start. OTHER PERTINENT INFORMATION: The project
was reviewed by the Peer Review Board on January 19, 2001. There are no other

significant project issues at this time.
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LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107823

Estimated Project Cost: $1,300,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 52/00 1760-001-0666 $165,900.00 00165A $165,900.00
C 52/00 1760-001-0666 $1,134,100.00 00165A $1,134,100.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $165,900.00 $165,900.00 $12,967.50

C $1,134,100.00 $1,134,100.00 $0.00

PROJECT $1,300,000.00 $1,300,000.00 $12,967.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/14/2000 03/01/2001 07/14/2000 03/01/2001 50.00%
Bid Period 03/02/2001 05/10/2001 03/02/2001 05/10/2001 0.00%
Construction 05/11/2001 11/29/2001 05/11/2001 11/29/2001 0.00%

-PROJECT STATUS: 50% working drawings have been submitted, and are being reviewed.

Current Comments

SCHEDULE: On schedule. BUDGET: On budget. OTHER PERTINENT INFORMATION: Project is

utilizing Special Repair funds.
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PROJECT INFORMATION

McGRATH SCHOOL STRUCTURAL RETROFIT

Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0795

Estimated Project Cost: $1,187,000.00
Current Phase: Construction

Funds Transferred

Page: 37.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15) $36,000.00 98033B $36,000.00
w 324/98 1760-301-0768(17) $69,000.00 *10961 $69,000.00
w 50/99 1760-301-0768(2) $56,000.00 992598 $56,000.00
C 50/99 1760-301-0768(2) $1,026,000.00 *51911 $947,272.00
C - - $0.00 *52201 $119,331.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $36,000.00 $36,000.00 $36,672.00

w $125,000.00 $125,000.00 $115,660.16

c $1,026,000.00 $1,066,603.00 $375,775.69

PROJECT $1,187,000.00 $1,227,603.00 $528,107.85

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - 12/26/1997 100.00%
Preliminary Plans 03/04/1998 06/23/1998 03/04/1998 10/05/1998 100.00%
Working Drawings 09/14/1998 12/04/1998 07/29/1999 02/16/2000 100.00%
Bid Period 02/09/1999 02/09/1999 02/16/2000 07/31/2000 100.00%
Construction 04/12/1999 07/02/1999 08/08/2000 02/05/2001 60.00%

Current Comments

PROJECT STATUS: Project is 60% complete. A substantial amount of dry rot has been

discovered on the exterior walls of the building and the roof has major leaks. A seismic
augmentation of $119,331 has been approved by and $640,000 from DMH Special Repairs Fund
has been transferred to repair the dry rot and replace the roof. Most of the work will

be accomplished on a Time and material cost. SCHEDULE: Start of construction was August

8, 2000 and the completion date is extended by change order to Feb. 5, 2001. However, a

new completion date will be determined based on the scope of the extra work. BUDGET:

Project budget has been increased by $759,331. PERTINENT INFORMATION: Two change orders



issued for $8,467.
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PROJECT INFORMATION

METRO SEISMIC UPGRADE MAIN KITCHEN

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106786

Estimated Project Cost: $3,860,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $240,000.00 *51963 $240,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $240,000.00 $240,000.00 $25,519.64

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $240,000.00 $240,000.00 $25,519.64

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/16/2000 05/15/2001 20.00%
Working Drawings 08/01/2001 05/15/2002 - - 0.00%
Bid Period 05/15/2002 09/13/2002 - - 0.00%
Construction 09/16/2002 11/14/2003 - - 0.00%

Current Comments

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00. SCHEDULE:
project is on schedule despite late start. OTHER PERTINENT INFORMATION: The project
was reviewed by the Peer Review Board on January 19, 2001. There are no other
significant project issues at this time.

The
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PROJECT INFORMATION

MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
Project Location: SAN DIEGO MISSION VALLEY
Department: GENERAL SERVICES
Project Director: DIANNA DBROWN
Work Order Number: 103667

Estimated Project Cost: $39,365,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $38,030.00

P $0.00 $0.00 $28,518.00

w $0.00 $0.00 $265,015.50

C $0.00 $0.00 $387,045.00

PROJECT $0.00 $0.00 $718,608.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 06/15/1998 10/09/1998 06/15/1998 10/09/1998 100.00%
Working Drawings 11/02/1998 04/30/1999 11/02/1998 04/30/1999 100.00%
Bid Period 02/20/1998 06/12/1998 - - 100.00%
Construction 12/15/1998 06/30/2000 06/14/1999 03/01/2001 98.00%

Current Comments

PROJECT STATUS: Construction is approximately 98% complete. Tenants started occupying 1st
and 2nd floors 6/1/2000.General Services received aquisition authorization at

October/SPWB meeting. Programming and Design Development document production continues
for the 2nd floor EDD backfill tenant DHS. This tenant has an estimated occupany of

3/2001.TI construction for DIR is complete. DIR move-in will be completed by 1/8/01.

Social Sevices/DAPD has signed-off on Re-design Preliminary Plans. Developer to provide

new cost estimate. Based on the proposed revisions the new estimated occupancy date is
3/2001 for DAPD.SCHEDULE:Project delayed due to revised tenant stacking plan.BOE and EDD
originally slated to occupy project were removed.BUDGET: Project is on budget as of
October/2000.
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PROJECT INFORMATION

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2

Project Location: NAPA
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106783

Estimated Project Cost: $2,460,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $174,000.00 *51966 $174,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $24,509.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $24,509.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/15/2000 06/15/2001 10/16/2000 06/15/2001 20.00%
Working Drawings 08/01/2001 01/15/2002 - - 0.00%
Bid Period 01/15/2002 05/15/2002 - - 0.00%
Construction 05/15/2002 05/15/2003 - - 0.00%

Current Comments

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00. SCHEDULE:

Project is on schedule despite late start. OTHER PERTINENT INFORMATION: The project
was reviewed by the Peer Review Board on January 19, 2001. There are no other

significant project issues at this time.
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PROJECT INFORMATION

Page: 41.0

OFFICE OF STATE PUBLISHING FACILITIES STUDY

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: NIK KARLSSON
Work Order Number: 107602

Estimated Project Cost: $92,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/2000 1760-001-0666(a) $27,000.00 00270A $27,000.00
S 50/1999 1760-001-0666 $65,000.00 APE-02 $65,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $92,000.00 $92,000.00 $10,232.00
P $0.00 $0.00 $0.00
W $0.00 $0.00 $0.00
C $0.00 $0.00 $0.00
PROJECT $92,000.00 $92,000.00 $10,232.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/20/2000 04/24/2000 08/29/2000 04/24/2000 25.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%
Current Comments
12/14/00

STATUS- PMB (through a retainer consultant) is currently conducting a space

needs assessment to determine the space requirements. Based on the space requirements,
a Budget Package for a new facility will be prepared. As part of this Study, Asset

Planning (APE) is currently preparing an analysis involving lease-purchase as an option

to our standard Capital Outlay process to construct a new facility. SCHEDULE- On

schedule. BUDGET- On budget. OTHER- None.
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PROJECT INFORMATION

PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 103665

Estimated Project Cost: $7,000,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-301-0001 $148,000.00 00039A $148,000.00
S 324/98 1760-301-0001 $6,852,000.00 98240A $6,852,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $7,000,000.00 $7,000,000.00 $6,861,773.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $7,000,000.00 $7,000,000.00 $6,861,773.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/01/1998 07/05/2000 11/01/1999 07/05/2000 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

1998 Budget Act contains funds to acquire property adjacent to Franchise Tax Board.
PROJECT STATUS: The PDM property, A/IM Family Trust property and the small County parcel
have been acquired. RT property acquisition will be funded out of WO #106617.
SCHEDULE: Site selection for RT property was approved atr July 2000 PWB meeting.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
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RECREATION BUILDING STRUCTURAL RETROFIT

Project Location: VETERANS HOME OF CA - YOUNTVILLE

Department: GENERAL SERVICES
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0794

Estimated Project Cost: $2,148,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15) $76,000.00 - $76,000.00
w 52/00 1760-301-0768(9) $191,000.00 PSB52071 $191,000.00
c 52/00 1760-301-0768(9) $1,881,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $2,800.00

P $76,000.00 $76,000.00 $60,496.00

w $191,000.00 $191,000.00 $0.00

C $1,881,000.00 $0.00 $326.00

PROJECT $2,148,000.00 $267,000.00 $63,622.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 03/01/1998 08/04/1998 03/01/1998 03/30/1999 100.00%
Working Drawings 10/01/2000 05/01/2001 01/15/2001 06/30/2001 0.00%
Bid Period 06/30/2001 09/30/2001 - - 0.00%
Construction 10/01/2001 08/01/2002 - - 0.00%

Current Comments

"PROJECT STATUS: Project is awaiting Contract amendment to proceed to Working Drawings.
SCHEDULE: Project is within schedule. BUDGET: Project is within budget. OTHER

PERTINENT INFORMATION: None."
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REPLACE R&T AND ADMINISTRATION BLDGS

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES

Project Director: MARK BLUCHER

Work Order Number: OPDM0599

Estimated Project Cost: $16,258,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S From WO OPDM 0542 $0.00
S DOF auth Budget Study funds $40,500.00 - $40,500.00
P 303/95 1760-301-768 (21) $123,500.00 95049B $123,500.00
P 162/96 1760-301-768 (10) $66,000.00 96112B $66,000.00
P 324/98 4440-301-0001 $100,000.00 98270B $100,000.00
P 324/98 4440-301-0768 $496,000.00 98283B $496,000.00
W 324/98 4440-301-0001(3) $233,000.00 99069B $233,000.00
W 324/98 4440-301-0768(1) $757,000.00 99070A $757,000.00
W 324/98 4440-301-0001(3) $40,000.00 99084A $40,000.00
C 50/99 4440-301-0001(2) $12,318,000.00
C 52/00 4440-301-0001(2) $533,000.00 00101A $533,000.00
C 50/99 4440-301-0768(1) $5,103,000.00
C 50/99 4440-301-0001(2) $1,352,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $40,500.00 $40,500.00 $40,948.00

P $785,500.00 $785,500.00 $741,600.53

W $1,030,000.00 $1,030,000.00 $807,666.05

C $19,306,000.00 $533,000.00 $7,378.00

PROJECT $21,162,000.00 $2,389,000.00 $1,597,592.58

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - 02/26/1998 03/31/1998 100.00%
Preliminary Plans 08/31/1995 12/29/1995 09/11/1998 04/09/1999 100.00%
Working Drawings 04/07/1997 09/18/1997 05/29/1999 06/20/2000 100.00%
Bid Period 09/18/1997 01/06/1998 06/20/2000 10/02/2000 95.00%
Construction 01/06/1998 01/03/2000 11/06/2000 11/22/2002 0.00%
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PROJECT INFORMATION

REPLACE R&T AND ADMINISTRATION BLDGS

Current Comments

January 2001: PROJECT STATUS: The Working Drawings were completed in June 2000 and

the project bid in August 2000. The low bid for construction came in approximately 6

percent over budget. As a result the construction contract was not awarded. PMB has

just completed prequalifying general contractors and will be placing the project out to

bid once more. SCHEDULE: The project has experienced some delay as a result of the
unexpected bid result and the recent new requirement to prequalify bidders per the

governor's executive order. BUDGET: The construction bids came in over the budget. Some
changes have been made to help reduce costs. OTHER PERTINENT INFORMATION: There are no
other significant issues at this time.
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PROJECT INFORMATION

RESOURCES BLDG., RENOVATION STUDY

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107740

Estimated Project Cost: $449,034.00
Current Phase: Study/Acquisition

Funds Transferred

Page: 45.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00 00191A $150,000.00
S - - $0.00 ARF Trans $199,580.00
S - - $0.00 ARF Trans $99,454.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $449,034.00 $17,589.34

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $449,034.00 $17,589.34

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/25/2000 06/01/2001 07/25/2000 06/01/2001 20.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Consultant currently working on Study investigations. SCHEDULE: Project
remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION

SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 106347

Estimated Project Cost: $1,741,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2) $68,000.00 99201A $68,000.00
W 50/99 1760-301-0001(2) $93,000.00 00186A $88,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $68,000.00 $68,000.00 $51,668.00

w $93,000.00 $88,000.00 $59,960.00

C $0.00 $0.00 $0.00

PROJECT $161,000.00 $156,000.00 $111,628.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1999 03/10/2000 09/02/1999 08/15/2000 100.00%
Working Drawings 08/28/2000 12/15/2000 08/28/2000 01/31/2001 99.00%
Bid Period 12/18/2000 03/15/2001 02/01/2001 05/01/2001 0.00%
Construction 04/02/2001 02/01/2002 05/15/2001 03/15/2002 0.00%

Current Comments

PROJECT STATUS: SFM currently reviewing construction documents. SCHEDULE: The project is
45 days behind schedule due to SFM review. BUDGET: Project may to be over budget due to
additional abatement and excellerated construction costs. Value energineering is being
evaluated. OTHER PERTINENT INFORMATIION: There are no other significant project issues

at this time.
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PROJECT INFORMATION

STATE CAPITOL EAST END AREA BACKFILL

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106145

Estimated Project Cost: $275,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 1760-301-0766 $275,000.00 99268A $275,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $275,000.00 $275,000.00 $230,319.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $275,000.00 $275,000.00 $230,319.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 09/01/1999 06/30/2000 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: DOF is currently reviewing the study. SCHEDULE: The project on
schedule. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: This project is

to study 714 P Street and 721 Capitol Mall. The tenants in these building will be
moving to the East End Project.
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PROJECT INFORMATION

Page: 48.0

STATE CAPITOL EAST END AREA COMPLEX

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: RICHARD TERAMOTO
Work Order Number: OPDMO0785

Estimated Project Cost: $392,000,000.00
Current Phase: Construction

PHASE CHAPTER

761/97
761/97

OO0OST

761/97

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
Sect 81695 $16,357,000.00 98013B $16,357,000.00
Sect 81695 $34,728,500.00 982958 $34,728,500.00
- $0.00
- $0.00
Sect 81695 $340,914,500.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $960.00
$16,357,000.00 $16,357,000.00 $11,084,768.83
$34,728,500.00 $34,728,500.00 $5,988,170.24
$340,914,500.00 $0.00 $15,972,377.39
$392,000,000.00 $51,085,500.00 $33,046,276.46
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
02/01/1998 12/01/1998 02/01/1998 12/01/1998 100.00%
- - - 100.00%
- - - - 100.00%
12/02/1999 03/01/2003 01/14/2000 03/01/2003 12.00%

Current Comments

BACKGROUND: 1,470,000 gsf consolidates CDE, DHS, and DGS. 1,500+ parking spaces on the

site 720+ space garage on Block 224. Project delivery by modified design-build. PARKING

GARAGE STATUS: Block 224 Garage was completed on schedule, in budget, and operational on
2/1//00. OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.
Clark/Gruen Design Build is contracted for the Blocks 171 thru 174 project. WD in

progress. Abatement/demolition continues. Execution of the approved Tree Management
started. Some tree removals and relocation of palms to Capitol Park. Hensel Phelps

Construction with Fentress Bradburn Architects will d/b/ the Block 225 project. WD
nearing completion. Excavation is complete with the first of two major concrete pours




scheduled for 07/15/00.This building uses a mat slab foundation in lieu of driven piles.
SCHEDULE: Projectis on schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Green team oversight continues.
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PROJECT INFORMATION
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STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

Project Location: STATEWIDE
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107744

Estimated Project Cost: $1,989,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0853(1) $105,000.00
w - - $183,000.00
c - - $1,701,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $0.00 $4,704.00

w $183,000.00 $0.00 $0.00

C $1,701,000.00 $0.00 $0.00

PROJECT $1,989,000.00 $0.00 $4,704.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/25/2000 02/09/2001 07/25/2000 04/09/2001 5.00%
Working Drawings 02/09/2001 06/15/2001 04/09/2001 10/09/2001 0.00%
Bid Period 06/15/2001 10/15/2001 10/09/2001 02/07/2002 0.00%
Construction 10/16/2001 08/07/2002 02/07/2002 10/07/2002 0.00%

Current Comments

PROJECT STATUS: Currently in A/E negotiation process. SCHEDULE: Project is 60 days behind
schedule due to Petroleum Violation Escrow Account submittal. BUDGET: Project is on

budget. OTHER PERTINENT INFORMATION: The Petroleum Violation Escrow Account (PVEA) form
has been processed and submitted, funds can not be processed or project completed until

this approval is received.
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PROJECT INFORMATION
STRUCTURAL RETROFIT CT-WEST A-E
Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDMO0597
Estimated Project Cost: $27,318,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (17) $208,000.00 95047B $208,000.00
P 162/96 1760-301-768 (8.5) $204,000.00 96111B $204,000.00
W 162/96 1760-301-768 (8.5) $1,292,000.00 97019B $1,292,000.00
C 282/97 1760-302-0768 $13,724,726.00 98264B $13,724,726.00
C 282/97 1760-302-0768 $3,819,274.00 98264B $3,819,274.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $412,000.00 $412,000.00 $366,948.25

w $1,292,000.00 $1,292,000.00 $1,002,745.50

C $17,544,000.00 $17,544,000.00 $13,235,716.96

PROJECT $19,248,000.00 $19,248,000.00 $14,605,410.71

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 10/31/1996 100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 04/23/1998 100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/16/1998 100.00%
Construction 03/02/1998 03/02/2001 03/25/2000 10/05/2001 83.00%

Current Comments

January 2001: PROJECT STATUS: The CT East Building is 100% complete (Phases I-IV). CT
West Building: Two (2) phases have been completed (Units 406/414 and 404/412). Current
work is taking place in Units 402/410 and is now 55% complete and the last Phase (Units
408/416) is 12% complete due to early caisson work performed during Phase VI.

SCHEDULE: The project is on schedule for completion by 10/2001. BUDGET: The project is
within budget. OTHER PERTINENT INFORMATION: Metropolitan State Hospital (DMH) has
continued to be pleased with the results of the project.
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PROJECT INFORMATION
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YOUNTVILLE ADMIN. STRUCTURAL RETROFIT

Project Location: YOUNTVILLE
Department: GENERAL SERVICES
Project Director: DON HANSEN
Work Order Number: 106784

Estimated Project Cost: $590,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

P 52/00 1760-301-0768 $65,000.00 PSB52072 $65,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $65,000.00 $65,000.00
w $0.00 $0.00
C $0.00 $0.00
PROJECT $65,000.00 $65,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START

Study/Acquisition - - -
Preliminary Plans 09/15/2000 05/15/2001 09/15/2000

Working Drawings 08/01/2001 01/15/2002 -
Bid Period 01/15/2002 05/15/2002 -
Construction 05/15/2002 05/15/2003 -

Current Comments

PROJECT STATUS: A/E firm selected and under contract. Preliminary Plans approximately
12% complete. SCHEDULE: The project is on schedule. BUDGET: The project is within
budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.

EXPENDED($)

$0.00
$9,869.09
$0.00
$0.00

$9,869.09

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
05/15/2001 12.00%
- 0.00%
- 0.00%
- 0.00%
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PROJECT INFORMATION

CALTRANS DISTRICT OFFICE, SAN DIEGO
Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561
Estimated Project Cost: $71,000,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042 $60,500.00 *10372 $54,289.00
P 50/99 2660-311-0042 $333,000.00 *00017A $333,000.00
P 50/99 2660-311-0042 $1,667,000.00 *00017A $1,637,000.00
P - - $0.00 *99213A $30,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,500.00 $54,289.00 $47,674.50

P $2,000,000.00 $2,000,000.00 $1,143,688.74

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $2,060,500.00 $2,054,289.00 $1,191,363.24

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1998 08/01/1999 07/01/1998 08/01/1999 100.00%
Preliminary Plans 02/18/2000 03/01/2001 02/18/2000 06/30/2001 85.00%
Working Drawings 03/02/2001 02/15/2002 - - 0.00%
Bid Period 02/16/2002 08/01/2002 - - 0.00%
Construction 08/02/2002 01/05/2005 - - 0.00%

Current Comments

STATUS - Design Development commenced September 14, 2000. 95% DD documents will be
submitted to the client for review January 18, 2001and 100% documents with all revisions

are due March 1, 2001. BUDGET - The project remains within budget. SCHEDULE - The A/E
is on schedule for design development. The completion of the Preliminary Plan Phase was
originally scheduled for February 2001, however due to complications with the CEQA and
unforeseen street abandonment procedures with the City of San Diego, the PP Phase
completion has been delayed until June 2001. OTHER - CEQA and street abandonment
approval remain the critical issues.
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PROJECT INFORMATION

Page: 53.0

DISTRICT 3 ECONOMIC FEASIBILITY STUDY

Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103564

Estimated Project Cost: $60,000.00
Current Phase: Study/Acquisition

PHASE CHAPTER

S 324

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2660-001-042 $60,000.00 98242A $60,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$60,000.00 $60,000.00 $52,065.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$60,000.00 $60,000.00 $52,065.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
10/01/1998 06/30/1999 10/01/1998 03/31/2001 85.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%

Current Comments

PROJECT STATUS: Draft completed 10/14/99. Economic Analysis is in final draft and is
under review by DOF. Revising the economic analysis based on staff changes being
determined by Caltrans. SCHEDULE: Project is delayed by Caltrans' request pending
program issues. BUDGET: Project is on budget, but may need augmentation if revisions to
study are extensive. OTHER INFO: None.



Project Location: FRESNO

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 54.0

DISTRICT 6 ECONOMIC FEASIBILITY STUDY

Department: TRANSPORTATION
Project Director: MARK COYNE

Work Order Number: 103565

Estimated Project Cost: $75,000.00
Current Phase: Study/Acquisition

PHASE CHAPTER

Funds Transferred

PHASE

PROJECT

S -
S 324
S
=]
w
C
PHASE
Study/Acquisition

Preliminary Plans
Working Drawings
Bid Period
Construction

Current Comments

PROJECT STATUS: The first draft economic analysis was complete and was sent to Cal-trans
for review and comment in January of 1999. The staff increased by 100 percent after the

draft was completed for this district warranting complete program, cost and analysis

revision. DGS has incorporated the latest programmatic revisions from Caltrans to update
and finalize the economic analysis. The analysis has been forwarded to DOF for review.
SCHEDULE:The project is scheduled to start in the 2002/03 budget year. BUDGET: Project

is over budget. The hours spent above the budgeted amount are nonbillable in ABMS. OTHER

INFO: None.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $0.00 00083A $15,000.00
2660-001-0042 $60,000.00 98241A $60,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$60,000.00 $75,000.00 $78,948.16
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$60,000.00 $75,000.00 $78,948.16
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
11/01/1998 12/31/1998 11/01/1998 02/28/2001 95.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%
- - - - 0.00%
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DISTRICT 7 TRANS. MANAGEMENT CENTER

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: CHRISTIAN WICKS
Work Order Number: OPDM0701

Estimated Project Cost: $46,280,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-325-042 $32,112.00 96175A $32,112.00
P 162/96 2660-325-042 $2,108,988.00 96175A $2,108,988.00
P 282/97 2660-001-042 $300,000.00 98032A $300,000.00
P - CT ->WD ($110,775.00) LTR 9/03/99 ($110,775.00)
P - MTA->WD ($905,361.00) LTR9/03/99 ($905,361.00)
P 162/96 2660-325-042 ($59,173.00) ROF4011235 ($59,173.00)
w 162/97 2660-301-0042 $264,654.00 00201A $264,654.00
w 282/97 2660-001-042 $622,825.00 99288A $622,825.00
w 162/96 2660-325-042 $784,073.00 99289A $784,073.00
w - CT fm PP $110,775.00 LTR9/03/99 $110,775.00
W - MTA fm PP $905,361.00 LTR9/03/99 $905,361.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $32,112.00 $32,112.00 $32,112.00

P $1,333,679.00 $1,333,679.00 $1,353,621.22

w $2,687,688.00 $2,687,688.00 $1,668,487.19

c $0.00 $0.00 $0.00

PROJECT $4,053,479.00 $4,053,479.00 $3,054,220.41

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/30/1996 02/28/1997 11/30/1996 02/28/1997 100.00%
Preliminary Plans 02/16/1998 12/25/1998 10/12/1998 05/06/1999 100.00%
Working Drawings 12/28/1998 08/02/1999 06/07/1999 12/15/2000 95.00%
Bid Period 09/22/1999 09/22/1999 01/15/2001 04/15/2001 0.00%
Construction 10/15/1999 10/15/2001 04/15/2001 11/15/2002 0.00%

Current Comments

12/20/00 STATUS: Construction Documents had regulatory review completed in November.
BUDGET: Ca.Transportation Commission approved revised construction budget and schedule



in June 2000. Awaiting DOF approval of Form 22s to transfer construction funds.
SCHEDULE: Prelim Plans delayed due to search for suitable site. Third site

investigated selected. Bid advertise date now scheduled for December 2000. Beneficial
Occupancy now scheduled for November 2002. OTHER: Project goes before California
Transportation Commission (CTC) and not PWB. Programming is being reviewed by DOF.
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PROJECT INFORMATION
LA DIST 7 OFFICE BLDG. REPLACEMENT
Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MICHAEL ZARI
Work Order Number: 107750
Estimated Project Cost: $136,907,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 2660-311-0042 (6) $4,200,000.00 00138A $3,967,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $4,200,000.00 $3,967,000.00 $73,584.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $4,200,000.00 $3,967,000.00 $73,584.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 05/30/2002 07/03/2000 12/19/2001 15.00%
Working Drawings 06/30/2002 02/28/2003 - - 0.00%
Bid Period 04/01/2002 04/01/2003 - - 0.00%
Construction 08/31/2002 04/30/2004 - - 0.00%

Current Comments

PROJECT STATUS: The project is being accomplished utilizing Design-Build. Development

of the Environmental Impact Report and Design-Build Solicitation Package continues.
SCHEDULE: Development of the Design-Build solicitation package is on schedule for
issuance April, 2001. BUDGET: The project is on budget for Phase I. A CCCI adjustment

for the Design-Build Phase was submitted. Funding for the entire Design-Build Phase is
needed in the 2001/02 Budget Act. OTHER PERTINENT INFORMATION: Caltrans is attempting
to augment the budget request to include Public Art. A land exchange agreement

between the State and the City of LA is being developed which will potentially exchange

the existing Caltrans facilities for land which the city is purchasing on 1st street.

The LADOT has requested space in the building and the request is being evaluated.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION
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SEISMIC RETROFIT H.Q. OFFICE ANNEX | & I

Project Location: Sacramento
Department: TRANSPORTATION
Project Director: RICHARD FAULKNER
Work Order Number: 109349

Estimated Project Cost: $9,860,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042 $470,000.00 *107816 $470,000.00
W 52/00 2660-311-0042 $695,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $470,000.00 $470,000.00 $0.00

w $695,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,165,000.00 $470,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 03/09/2001 11/29/2000 06/15/2001 2.00%
Working Drawings 03/12/2001 10/31/2001 07/27/2001 05/03/2002 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

-PROJECT STATUS: Request to Transfer Funds (Form 22) for $470,000.00 for Preliminary Plan
Phase was approved by Department of Finance on 10/02/00. A Request for Approval to
Informally Select the Structural Engineering Firm was submitted to DGS Director on
11/01/00and written approval was received 11/28/00. Consultant Contract in process with

DGS Legal. SCHEDULE: The Project is on schedule. BUDGET: The Project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant Project issues at this

time.
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PROJECT INFORMATION

TRANSPORTATION MGMT. CENTER
Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: OPDM0713
Estimated Project Cost: $12,938,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042 $20,000.00 97014A $20,000.00

P 282/97 20-70-020 $510,000.00 97088A $510,000.00
W 282/97 Prog 20 10 000 $942,000.00 98001A $942,000.00
C - - $0.00

C 282/97 Prog 20 10 000 $9,328,000.00 98082A $9,328,000.00
C 282/97 2660-301-042 $1,205,000.00 98236A $1,205,000.00
C 282/98 2660-301-042 $933,000.00 99013A $933,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $20,000.00 $20,000.00 $19,004.00

P $510,000.00 $510,000.00 $487,577.00

w $942,000.00 $942,000.00 $929,819.74

C $11,466,000.00 $11,466,000.00 $10,175,724.59

PROJECT $12,938,000.00 $12,938,000.00 $11,612,125.33

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 06/01/1997 09/01/1997 06/01/1997 12/01/1997 100.00%
Preliminary Plans 09/01/1997 12/01/1997 11/01/1997 02/26/1998 100.00%
Working Drawings 01/01/1998 04/10/1998 02/26/1998 12/01/1998 100.00%
Bid Period 06/10/1998 06/10/1998 01/14/1999 04/28/1999 100.00%
Construction 08/20/1998 10/27/1999 06/23/1999 03/01/2001 91.00%

Current Comments

PROJECT STATUS: Exterior walls are almost completed. Interior Drywalling is t completed.
Sitework including concrete sidewalks curbs and gutters ar 50% complete. Plumbing is 80%
complete, Electrical is 70% complete, HVAC is 90% complete, Ductwork is 99% complete and
Fire Sprinkler Piping is 99% complete. Almost completed placing Electrical and

Mechanical Equipment. Fire Alarm and Security Systems at 70% complete. Interior finishes
50% complete. SCHEDULE: It now appears that we will complete the work 150 days behind
schedule. Target Completion date is March 1, 2001. BUDGET: The Project is now projected



at about $400,000.00 over Budget. OTHER PERTINENT INFORMATION: Late delivery of
Equipment and Extra Work have added to the delay on the project.



Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: OPDM0685B

Estimated Project Cost: $6,491,436.00
Current Phase: Construction

PHASE CHAPTER

1996
1996
1996
1996
1966

1966

O0OODOSSTITIOL

PHASE

0osoo

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction
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PROJECT INFORMATION
CAPITOL SECURITY IMPROVEMENTS
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $0.00
CHAP 162 2720-031-0001 $34,000.00 96128A $34,000.00
CHAP 162 $10,000.00 96128A $10,000.00
CHAP 162 2720-031-0001 $198,100.00 96176A $198,100.00
CHAP 162 2720-031-0001 $32,900.00 97061A $32,900.00
CHAP 162 $307,000.00 97061A $307,000.00
- $400,000.00 98104A $400,000.00
- $0.00
CHAP 162 $2,447,436.00 97061A $2,447,436.00
- $1,462,000.00 98045A $1,462,000.00
- $1,600,000.00 98107A $1,600,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$34,000.00 $34,000.00 $33,435.03
$241,000.00 $241,000.00 $236,347.17
$707,000.00 $707,000.00 $441,879.85
$5,509,436.00 $5,509,436.00 $1,968,907.70
$6,491,436.00 $6,491,436.00 $2,680,569.75
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
09/19/1996 08/30/1997 09/19/1996 08/30/1997 100.00%
09/01/1997 12/01/1997 09/01/1997 12/01/1997 100.00%
01/01/1998 09/15/1998 01/01/1998 11/01/1998 100.00%
11/01/1998 02/28/1999 11/01/1998 02/28/1999 100.00%
03/01/1999 09/29/2000 04/01/1999 03/01/2001 99.00%

Current Comments

PROJECT STATUS: Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed. Driveway
renovation and card reader installation project is 99% complete. Park lighting will be




complete in February 2001. SCHEDULE: Park lighting is behind schedule due to change
orders requested by RICS Committee and long order time for historic replica light

fixtures. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: Project includes
funds for security work not yet identified and/or approved by RICS committee. Each item

must be approved by RICS Executive Policy Committee (CHP, DGS, Legislature, Gov. Office,
Lt. Gov. Office) before proceeding with construction. May do additional work in Spring

2001.



Project Location: EL CAJON

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

EL CAJON AREA OFFICE - ALTERATIONS

Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106121

Estimated Project Cost: $1,466,000.00
Current Phase: Working Drawings

PHASE CHAPTER

S 50/99

P 50/99

wW 50/99

W -

C 52/00
PHASE
S
P
w
C
PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 60.0

Current Comments

PROJECT STATUS: Working drawings are in State Fire Marshal review. PROJECT SCHEDULE:
Working drawings completion was delayed by incorporation of new work. BUDGET: Final
estimate shows project to be within budget. Funding will be required from maintenance

and hazmat abatement budgets for the additional scope work. OTHER PERTINENT INFORMATION:

None.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2720-301-0042(5) $313,000.00 99191A $313,000.00
2720-301-0042(5) $50,000.00 99191A $50,000.00
2720-301-0044(5) $83,000.00 00077A $83,000.00
2720-001-0044 $18,821.00 00229A $18,821.00
2720-301-0044(5) $1,020,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$313,000.00 $313,000.00 $287,766.50
$50,000.00 $50,000.00 $47,906.04
$101,821.00 $101,821.00 $56,057.31
$1,020,000.00 $0.00 $0.00
$1,484,821.00 $464,821.00 $391,729.85
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/01/1999 04/03/2000 07/01/1999 04/03/2000 100.00%
04/04/2000 11/15/2000 09/01/1999 05/11/2000 100.00%
05/13/2000 02/14/2001 05/13/2000 01/15/2001 95.00%
02/14/2001 07/07/2001 01/16/2001 04/24/2001 0.00%
07/07/2001 07/02/2002 04/25/2001 04/24/2002 0.00%
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PROJECT INFORMATION

MONTEREY AREA OFFICE - NEW CONSTRUCTION

Project Location: MONTEREY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

Estimated Project Cost: $6,008,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6) $1,320,000.00 99193A $132,000.00

P 50/99 2720-301-0044(6) $230,000.00 99276A $230,000.00

P - - $28,000.00 TL8/12/99 $28,000.00
W 52/00 2720-301-0044(6) $305,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,320,000.00 $132,000.00 $76,449.05

P $258,000.00 $258,000.00 $153,090.00

w $305,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,883,000.00 $390,000.00 $229,539.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/01/2000 07/01/1999 12/01/2000 70.00%
Preliminary Plans 06/01/2000 01/12/2001 06/01/2000 03/09/2001 95.00%
Working Drawings 01/19/2001 07/15/2001 03/12/2001 01/15/2002 0.00%
Bid Period 07/15/2001 11/02/2001 - - 0.00%
Construction 11/02/2001 11/14/2003 - - 0.00%

Current Comments

PROJECT STATUS: CEQA work is complete. Geotech investigation work is complete, and no
problems were encountered. 90% Preliminary Plans review set for mid January. Submittal

to PWB is delayed until March because of early indications of construction budget

overages, and by the difficulties encountered in securing title to access across parcels
adjacent to our site. Before escrow period can begin for site acquisition, these access
easements must be conveyed to CHP to allow for intended site circulation. PROJECT
SCHEDULE: PWB approval of PPs is delayed until March. BUDGET: Original budget
assumptions are to be tested by first detailed construction cost estimate which is to be
submitted with 90% PP package. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

REPLACE FACILITY

Project Location: WILLIAMS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 107751

Estimated Project Cost: $3,904,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2720-301-0044 2 $291,000.00 00158A $291,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $291,000.00 $291,000.00 $10,564.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $291,000.00 $291,000.00 $10,564.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 08/30/2001 07/01/2000 10/15/2001 45.00%
Preliminary Plans 01/15/2001 08/30/2001 01/01/2001 10/30/2001 0.00%
Working Drawings 09/01/2001 06/30/2002 - - 0.00%
Bid Period 07/01/2002 09/25/2002 - - 0.00%
Construction 09/26/2002 10/30/2003 - - 0.00%

Current Comments

PROJECT STATUS: Site search is complete, CHP is completing their site selection approval
process. SCHEDULE: Acquisition phase completion reflects new standard site

acquisition duration. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS

Work Order Number: 106120

Estimated Project Cost: $4,713,000.00
Current Phase: Working Drawings

PHASE CHAPTER

Funds Transferred

S 324/98
S 50/99
P 50/99
wW 52/00
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2720-301-0044(6) $16,000.00 *from105655 $16,000.00
2720-301-0044(4) $143,000.00 99200A $143,000.00
2720-301-0044 $98,000.00 99337A $98,000.00
2720-301-0044(4) $169,000.00 00248A $169,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$159,000.00 $159,000.00 $82,233.73
$98,000.00 $98,000.00 $76,581.00
$169,000.00 $169,000.00 $40,755.00
$0.00 $0.00 $0.00
$426,000.00 $426,000.00 $199,569.73
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/01/1999 06/01/2000 07/09/1999 03/15/2000 100.00%
06/02/2000 01/12/2001 06/01/2000 10/13/2000 100.00%
01/13/2001 07/15/2001 10/21/2000 02/15/2001 65.00%
07/16/2001 11/01/2001 02/15/2001 05/15/2001 0.00%
11/02/2001 11/02/2002 05/15/2001 06/15/2002 0.00%

Page: 63.0

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

Current Comments

PROJECT STATUS: PWB approved Preliminary Plans, and start of Working Drawings phase
during Oct/2000 PWB meeting. Site Acquisition was completed in September/2000.
SCHEDULE: Project is currently on schedule. BUDGET: Depending on final TRPA
requirements for environmental documents, project may require augmentation for
construction phase. OTHER PERTINENT INFORMATION: There are no other significant project

issues at this time.
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PROJECT INFORMATION

SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

Estimated Project Cost: $1,661,000.00
Current Phase: Working Drawings

Funds Transferred

Page: 64.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3 $82,000.00 99199A $82,000.00
w 50/99 2720-301-0044 3 $120,000.00 00055A $120,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $82,000.00 $82,000.00 $70,888.92

w $120,000.00 $120,000.00 $52,651.32

c $0.00 $0.00 $0.00

PROJECT $202,000.00 $202,000.00 $123,540.24

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 04/01/2000 - - 0.00%
Preliminary Plans 05/03/2000 11/10/2000 08/01/1999 03/10/2000 100.00%
Working Drawings 11/11/2000 03/15/2001 04/15/2000 01/30/2001 90.00%
Bid Period 03/16/2001 07/15/2001 02/01/2001 05/30/2001 0.00%
Construction 07/16/2001 07/16/2002 06/01/2001 06/30/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings are currently in process. Lease agreement for

additional land between Caltrans and CHP is complete. SCHEDULE: Project is currently on

schedule. BUDGET: Currently within budget. OTHER PERTINENT INFORMATION: There are no

other significant project issues at this time.
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PROJECT INFORMATION

WILLOWS AREA OFFICE - ALTERATIONS

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

Estimated Project Cost: $1,473,000.00
Current Phase: Bid Period

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2 $79,000.00 99198A $79,000.00
w 50/99 2720-301-0044 2 $95,000.00 00001A $95,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $78,999.36

w $95,000.00 $95,000.00 $75,404.01

C $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $154,403.37

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/14/2000 07/26/1999 01/07/2000 100.00%
Working Drawings 04/17/2000 10/13/2000 02/19/2000 10/13/2000 100.00%
Bid Period 10/13/2000 02/15/2001 10/13/2000 02/15/2001 25.00%
Construction 02/15/2001 03/30/2002 03/15/2001 03/30/2002 0.00%

Current Comments

PROJECT STATUS: Projectis in Bid Phase, bid date is January 23, 2001. SCHEDULE: The
project is currently on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: DMV to move to temporary trailers with CHP due to difficulties with

permanent leased site.
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PROJECT INFORMATION

4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL
Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0824
Estimated Project Cost: $7,174,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 2740-301-0044(3) $203,000.00 98118A $203,000.00
W 324/98 2740-301-0044(3) $302,000.00 99033A $302,000.00
C 50/99 2740-301-0044(a) $6,669,000.00 00032A $6,303,060.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $203,000.00 $203,000.00 $202,462.25

w $302,000.00 $302,000.00 $229,055.29

C $6,669,000.00 $6,303,060.00 $3,049,973.06

PROJECT $7,174,000.00 $6,808,060.00 $3,481,490.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/09/1998 02/02/1999 11/30/1998 04/08/1999 100.00%
Working Drawings 02/13/1999 12/10/1999 04/12/1999 11/19/1999 100.00%
Bid Period 12/11/1999 02/21/2000 11/20/1999 04/14/2000 100.00%
Construction 02/22/2000 01/22/2001 04/15/2000 03/15/2001 45.00%

Current Comments

12/14/00

STATUS: Refireproofing will be completed on 12/15/00. Framing, electrical,
plumbing, and mechanical rough ins are in progress. SCHEDULE: Extended PP period to
incorporate conditions learned on 2nd floor project. Award delayed 1 month due to PWB
approval required to augment project costs by $77,060. BUDGET: Project bid $77k over
budget. Augmentation was approved by DOF. OTHER: None.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 67.0

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304

Estimated Project Cost: $15,703,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - - $0.00
P 50/99 2740-301-0044(b) $440,000.00 99230A $440,000.00
w 52/00 2740-301-0044(a) $525,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $440,000.00 $440,000.00 $334,745.50

w $525,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $965,000.00 $440,000.00 $334,745.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 07/13/2000 08/02/1999 11/09/2000 100.00%
Working Drawings 07/15/2000 02/13/2001 01/03/2001 08/21/2001 0.00%
Bid Period 02/14/2001 06/13/2001 08/22/2001 10/23/2001 0.00%
Construction 06/14/2001 11/20/2002 10/24/2001 01/30/2003 0.00%
Current Comments
12/14/00

STATUS: PP's were approved at the 11/9/00 PWB meeting, but the LAO had a few

questions. The information was provided to the DMV (to forward to the DOF/LAOQO) the
following week, but the Form 22 has yet to be signed. SCHEDULE: The delay in
transferring the funds (1 plus month), as well as, complications with CEQA (2 plus

months), has delayed the PP phase three plus months. BUDGET: In budget. OTHER: none.
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PROJECT INFORMATION

SAN YSIDRO OFFICE RELOCATION

Project Location: SAN YSIDRO
Department: MOTOR VEHICLES
Project Director: RAFAT ALAFRANJI
Work Order Number: 107754

Estimated Project Cost: $6,569,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044 $1,725,000.00 00135A $1,725,000.00
P 52/00 2740-301-0044 $229,000.00 00136A $229,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,725,000.00 $1,725,000.00 $8,064.00

P $229,000.00 $229,000.00 $840.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,954,000.00 $1,954,000.00 $8,904.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 10/04/2001 5.00%
Preliminary Plans 10/20/2000 10/19/2001 - - 0.00%
Working Drawings 10/22/2001 05/27/2002 - - 0.00%
Bid Period 05/27/2002 10/14/2002 - - 0.00%
Construction 10/15/2002 10/21/2003 - - 0.00%

Current Comments

-PROJECT STATUS: Funds were transfered on 8/8/00. Searching for a site to acquire.
SCHEDULE: The site which DMV interested in purchasing maybe contaminted; BUDGET: On
budget ACTION NEEDED: searching for alternatives.
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PROJECT INFORMATION

STOCKTON FIELD OFFICE REPLACEMENT

Project Location: STOCKTON
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 107753

Estimated Project Cost: $5,439,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044 c $269,000.00 00173A $269,000.00
P 52/00 2740-301-0044 c $242,000.00 00174A $242,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $269,000.00 $269,000.00 $2,852.00

P $242,000.00 $242,000.00 $84.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $511,000.00 $511,000.00 $2,936.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 12/20/2001 20.00%
Preliminary Plans 10/20/2000 10/19/2001 08/17/2001 01/17/2002 0.00%
Working Drawings 10/22/2001 05/27/2002 - - 0.00%
Bid Period 05/27/2002 10/14/2002 - - 0.00%
Construction 10/15/2002 10/21/2003 - - 0.00%

Current Comments

12/14/00

STATUS: PSB has prepared a 3rd site scheme for the DMV review. Scheme was
sent over on Dec.8. SCHEDULE: No change pending direction from the DMV on additional
land acuistion. BUDGET: No change pending direction from the DMV on additional land
acuistion. OTHER: DMV's director has directed PMB to design and construct new facility
is such a manner which will allow the existing building to stay in operation. This
direction may cause a scope change due to increased land purchase and building
configuration.
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PROJECT INFORMATION

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE llI

Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN

Work Order Number: OPDM0806

Estimated Project Cost: $1,904,543.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3125-301-0001 (1) $34,000.00 98294A $34,000.00
W 324/98 3125-301-0001 (1) & (2) $126,000.00 99021A $126,000.00
C 324/98 3125-301-000(1) $969,543.00 99079A $969,543.00
C 282/97 3125-301-0443 $775,000.00 99210B $775,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $34,000.00 $34,000.00 $30,572.00

w $126,000.00 $126,000.00 $84,929.42

C $1,744,543.00 $1,744,543.00 $1,319,000.83

PROJECT $1,904,543.00 $1,904,543.00 $1,434,502.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 01/01/1997 03/01/1997 11/01/1998 12/30/1998 100.00%
Working Drawings 03/15/1997 06/15/1997 03/12/1999 05/15/1999 100.00%
Bid Period 06/27/1999 06/27/1997 05/15/1999 09/01/1999 100.00%
Construction 08/01/1997 12/30/1997 09/01/1999 05/01/2001 99.50%

Current Comments

PROJECT STATUS: Project completed except for Seal Coating the A/C Paving requested by the
Owner. Deferred until spring because of the weather. SCHEDULE: Will complete work in May
of 2001. BUDGET: Project on Budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT

Page: 71.0

Project Location: TAHOE VISTA, CA.

Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN

Work Order Number: OPDMO0815

Estimated Project Cost: $1,421,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282197 -301- 2 ,000. 987134A ,000.
C 282/97 3125-301-0443 $810,000.00 *00080B $810,000.00
C 324/98 etc 3125-301-140 (a) etc $576,000.00 00080A $576,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 . $0.00 $0.00
P $0.00 $0.00 $1,304.00
W $35,000.00 $35,000.00 $7,740.00
C $1,386,000.00 $1,386,000.00 $69,324.00
PROJECT $1,421,000.00 $1,421,000.00 $78,368.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 08/15/1998 05/01/1999 08/15/1998 04/15/1999 100.00%
Bid Period 05/30/2000 06/15/2000 04/16/1999 03/21/2000 100.00%
Construction 07/01/2000 12/01/2000 05/31/2000 06/01/2001 95.00%
Current Comments

PROJECT STATUS:Construction shut down for the winter. SCHEDULE: Work shut down with final
overlay paving at bridge not done. Contractor to come back in the Spring to complete the

work. BUDGET: Have had overruns on the excavation for the prcgect. Will use funding

from other Construction Phase savings to pay the shortfall. OTHER PERTINENT INFORMATION:
None
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PROJECT INFORMATION

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
Project Location: CAMARILLO
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107755
Estimated Project Cost: $10,579,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(1) $526,000.00 00217A $77,000.00
P - - $0.00 00268A $449,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $526,000.00 $526,000.00 $26,817.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $526,000.00 $526,000.00 $26,817.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 06/08/2001 10/02/2000 06/08/2001 4.00%
Working Drawings 07/02/2001 05/06/2002 07/02/2001 05/06/2002 0.00%
Bid Period 05/07/2002 10/03/2002 05/07/2002 10/03/2002 0.00%
Construction 10/04/2002 02/23/2004 10/04/2002 02/23/2004 0.00%

Current Comments

PROJECT STATUS: DOF approval of funding for Special Consultants only was received on
10/03/00. DOF approval of the balance of funding for the Preliminary Phase was received
on 11/02/00. The PSA with PSB-DSS has been executed & design work has begun. PSB-ESS has
initiated the CEQA process. A meeting with the environmental consultant is scheduled
on-site for 12/20/00. A utility company financial incentive program is being explored

for possible application to this project. PSB-DSS proposed Tier 2 energy & sustainable
building measures are being reviewed by CCC for possible inclusion, pending DOF
approval. SCHEDULE: The project is tentativley on schedule. The delay in receiving
complete phase funding may have an effect on the schedule. BUDGET: The project is
within budget. OTHER PERTINENT INFORMATION: CYA is requiring that they retain control
of the western portion of the parcel for future use. A tentative configuration of this

retained portion has been provided by CYA and is currently being evaluated by PSB-DSS.
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PROJECT INFORMATION

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

Project Location: SAN JOAQUIN

Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN

Work Order Number: 107756

Estimated Project Cost: $12,020,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3340-301-0001(4,6) $55,000.00 00218A $55,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $55,000.00 $55,000.00 $2,772.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

$55,000.00 $55,000.00 $2,772.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/02/2000 06/08/2001 10/02/2000 06/08/2001 5.00%
Preliminary Plans 07/02/2001 06/08/2002 07/02/2001 06/08/2002 0.00%
Working Drawings 07/02/2002 05/06/2003 07/02/2002 05/06/2003 0.00%
Bid Period 05/07/2003 10/02/2003 05/07/2003 10/02/2003 0.00%
Construction 10/03/2003 02/21/2005 10/03/2003 02/21/2005 0.00%

Current Comments

PROJECT STATUS: Three separate relocation/remodel/new construction scenarios for the
campus location are currently being evaluated by PSB-RESS & PMB per DOF & LAO
instructions. SCHEDULE: The project is on schedule. BUDGET: The adequecy level of
the Study/Acquisition Phase budget appropriation is still under review. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

NAPA NURSERY OFFICE/CLASSROOM BUILDING

Project Location: NAPA

Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN

Work Order Number: 107757

Estimated Project Cost: $563,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(3) $35,000.00 00216A $35,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $35,000.00 $35,000.00 $3,735.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $35,000.00 $35,000.00 $3,735.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 06/08/2001 09/01/2000 06/08/2001 10.00%
Working Drawings 07/02/2001 03/01/2002 07/02/2001 03/01/2002 0.00%
Bid Period 03/01/2002 05/31/2002 03/01/2002 05/31/2002 0.00%
Construction 05/31/2002 05/30/2003 05/31/2002 05/30/2003 0.00%

Current Comments

PROJECT STATUS: The CEQA document has been completed and was sent to the State
Clearinghouse on 11/03/00. Coordination with PSB-DSS is underway to prvide A/E services.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION
Project Location: PORTERVILLE, CA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: ALONZO ARREOLA
Work Order Number: 103620
Estimated Project Cost: $1,161,620.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1) $46,000.00 98235A $46,000.00
W 324/98 3340-301-0001(1) $85,000.00 99222A $85,000.00
C 324/98 3340-301-0001(1) $969,000.00 00199A $969,000.00
C 324/98 3340-301-0001(1) $61,620.00 00209A $61,620.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $46,000.00 $46,000.00 $45,916.30

w $85,000.00 $85,000.00 $77,296.54

C $1,030,620.00 $1,030,620.00 $13,452.00

PROJECT $1,161,620.00 $1,161,620.00 $136,664.84

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/29/1998 01/15/1999 09/29/1998 07/22/1999 100.00%
Working Drawings 03/22/1999 06/14/1999 09/01/1999 04/26/2000 100.00%
Bid Period 08/31/1999 08/31/1999 04/27/2000 11/27/2000 100.00%
Construction 11/02/1999 04/14/2000 11/28/2000 08/03/2001 15.00%

Current Comments

PROJECT STATUS: Underground utilities, portable buiding grading, and parking lot paving
activities have been completed. Current activities include demolition of existing

building and grading for sidewalks. SCHEDULE: Project is within schedule. Project is

currently on schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:
none.
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PROJECT INFORMATION

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

Project Location: EL MONTE

Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS

Work Order Number: 107773

Estimated Project Cost: $2,470,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3900-301-0115(1) $123,000.00 00235A $123,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $123,000.00 $123,000.00 $11,340.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $123,000.00 $123,000.00 $11,340.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/11/2000 04/13/2001 10/20/2000 05/11/2001 10.00%
Working Drawings 04/16/2001 01/14/2002 - - 0.00%
Bid Period 01/15/2002 04/09/2002 - - 0.00%
Construction 04/10/2002 04/08/2003 - - 0.00%

Current Comments

PROJECT STATUS: Renovation. A&E reviewing contract for signing. SCHEDULE: The project
is 30 days behind projected schedule. BUDGET: On Budget. OTHER PERTINENT INFORMATION:
Project will be designed in tandum with Roof Replacement Project.
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PROJECT INFORMATION

HAGGEN-SMIT LABORATORY ROOF REPLACEMENT

Project Location: EL MONTE

Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS

Work Order Number: 107451

Estimated Project Cost: $350,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 50/99 3900-001-0115 $100,000.00 *51800 $100,000.00
C 50/99 3900-001-0115 $250,000.00 *51800 $250,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $100,000.00 $100,000.00 $0.00

C $250,000.00 $250,000.00 $1,344.00

PROJECT $350,000.00 $350,000.00 $1,344.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 01/12/2001 05/03/2001 01/12/2001 05/03/2001 30.00%
Bid Period 05/04/2001 07/06/2001 05/04/2001 07/06/2001 0.00%
Construction 07/09/2001 09/28/2001 07/09/2001 09/28/2001 0.00%

Current Comments

PROJECT STATUS: Roof Replacement. A&E currently reviewing plans with Client to verify
all issue of project scope have been addressed. SCHEDULE: The project is on schedule.

BUDGET: The project is currently on budget. OTHER PERTINENT INFORMATION: Project is

being design in tandum with the Breezeway Renovation Project.
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PROJECT INFORMATION

ALMA HB
Project Location: SANTA CLARA
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107894
Estimated Project Cost: $0.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-302-0001 $500,000.00
S 52/00 3540-301-0001 $900,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,400,000.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,400,000.00 $0.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 06/01/2001 10/01/2000 06/01/2001 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

New approriation for funding received July 2000. Selected site purchased by private
individual just after appropriation was approved. Currently exploring potential gift of

site to State or some kind of lease arrangement. The private owner wants use of helipad
with gift or lease. Also, awaiting approval of fund transfer (Form 22).
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PROJECT INFORMATION

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

Project Location: CALAVERAS COUNTY
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 107763

Estimated Project Cost: $2,301,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 3540-301-0001 (49) $156,000.00 00145A $156,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $156,000.00 $156,000.00 $43,278.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $156,000.00 $156,000.00 $43,278.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 04/06/2001 08/01/2000 04/06/2001 50.00%
Working Drawings 04/07/2001 12/30/2001 - - 0.00%
Bid Period 01/01/2002 04/01/2002 - - 0.00%
Construction 04/02/2002 04/21/2003 - - 0.00%

Current Comments

PROJECT STATUS: Project approved for Preliminary Plan and Working Drawing Phases in the
FY2000/2001 Budget. Form 22 approved 8/2/2000 transfered Preliminary Plan Phase funds.
PSA executed 11/27/2000. SCHEDULE: Project is on schedule. BUDGET: Projectis on
budget. OTHER PERTINENT INFORMATION: Consulting Services contracts pending.
Anticipate 90% PP documents to CDF in January 2001, for reviews.
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PROJECT INFORMATION

ANTELOPE FFS, REPLACE BARRACKS MESSHALL
Project Location: ANTELOPE FFS, SAN BENITO CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106167
Estimated Project Cost: $1,046,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(37) $84,000.00 99151A $84,000.00
w 52/2000 3540-301-0001 (36) $84,000.00 00119A $84,000.00
c 52/2000 3540-301-0001 (36) $893,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $84,000.00 $84,000.00 $46,861.00

w $84,000.00 $84,000.00 $2,016.00

C $893,000.00 $0.00 $0.00

PROJECT $1,061,000.00 $168,000.00 $48,877.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 05/12/2000 100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 03/20/2001 85.00%
Bid Period 01/21/2001 05/21/2001 03/21/2001 07/31/2001 0.00%
Construction 05/22/2001 05/23/2002 08/01/2001 05/23/2002 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase complete. Working Drawing Phase commenced. Form
22 approved 8/2/2000. Professional Services Agreement with PSB executed 9/25/2000.

Consulting Services agreements being developed. SCHEDULE: Working Drawing Phase on
schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: Working
Drawings have been submitted to CDF for review.
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PROJECT INFORMATION

AWHAHNEE FFS, REPLACE FACILITY

Project Location: AWHAHNEE
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106168

Estimated Project Cost: $1,659,520.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46) $50,000.00 99167A $50,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $50,000.00 $50,000.00 $38,437.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $50,000.00 $50,000.00 $38,437.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000 100.00%
Working Drawings 07/03/2000 04/20/2001 - - 0.00%
Bid Period 04/23/2001 11/16/2001 - - 0.00%
Construction 11/19/2001 11/21/2002 - - 0.00%

Current Comments

PROJECT STATUS: 100% complete PP phase; WD funding is anticipated in 2001 budget.
SCHEDULE: Project has been stopped by JLBC. BUDGET: Awaiting WD appropriation. ACTION
NEEDED: 2001 budget approval waiting for 2001 budget
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PROJECT INFORMATION

BASELINE CONSERVATION CAMP, REMODEL FACILITY

Project Location: BASELINE CC, TUOLUMNE CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106089

Estimated Project Cost: $3,387,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48) $174,000.00 99169A $174,000.00
w 50/1999 3540-301-0001(48) $232,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $128,868.50

w $232,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $406,000.00 $174,000.00 $128,868.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 06/13/2001 99.00%
Working Drawings 03/13/2000 09/02/2000 - - 0.00%
Bid Period 09/03/2000 01/03/2001 - - 0.00%
Construction 01/04/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase has not been submitted to PWB. AE completed

Plans and Specifications to CDF 03/20/2000. CEQA Negative Declaration process completed
07/24/2000. SCHEDULE: Project is on hold pending FY2001/2002 Budget approval. BUDGET:
Project Preliminary Plan Phase estimate exceeds FY99/00 budget. OTHER PERTINENT
INFORMATION: Project being resubmitted by CDF for FY2001/2002 Budget with increased

funding for Working Drawing and Construction Phases.
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PROJECT INFORMATION
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BATTERSON FFS: RELOCATE FACILITY

Project Location: BATTERSON

Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number; OPDMO0666

Estimated Project Cost: $1,095,000.00
Current Phase: Preliminary Plans

PHASE CHAPTER

162/96
162/96
324/98
324/98

sTO®

PHASE

0sTon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: Preliminary plans are complete and Environmental Unit is resolving a new

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
3540-301-0001(13) $279,000.00 96098A $79,000.00
3540-301-0001(13) $0.00 98121A $32,000.00
3540-301-0001(27) $44,000.00 98131A $44,000.00
3540-301-0001(27) $59,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$279,000.00 $111,000.00 $74,761.22
$44,000.00 $44,000.00 $30,448.00
$59,000.00 $0.00 $0.00
$0.00 $0.00 $0.00
$382,000.00 $155,000.00 $105,209.22
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/03/1996 06/07/1997 07/15/1996 01/06/1998 100.00%
07/01/1998 12/24/1998 08/21/1998 06/19/2000 100.00%
- - - - 0.00%
- - - - 0.00%
- - - 0.00%

Current Comments

archaeological site issue. SCHEDULE: The project working drawing phase has been
reappropriated for fiscal year 2001-2002. BUDGET: Project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant issues at this time.
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PROJECT INFORMATION

BAUTISTA CONSERVATION CAMP REMODEL FACILITY

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

Estimated Project Cost: $3,161,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(47) $140,000.00 99168A $140,000.00
w 50/99 3540-301-0001(47) $186,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $140,000.00 $140,000.00 $51,157.41

w $186,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $326,000.00 $140,000.00 $51,157.41

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/1999 03/10/2000 08/03/1999 06/30/2001 60.00%
Working Drawings 03/11/2000 08/01/2000 - - 0.00%
Bid Period 08/02/2000 01/02/2001 - - 0.00%
Construction 01/08/2001 04/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: This project is currently on hold. PSB was working on the preliminary
designs for BOQ, Dorms, and Messhall/Kitchen facility. A scope change to reduce dorms
from 7 to 5 and to provide ADA ramping may be required if the project goes forward.

SCHEDULE: The project is behind schedule by at least nine months due to ADA issues and

hold status. BUDGET: Project is currently on budget, however, ADA issues and delays

will probably create a budget shortfall. OTHER INFO: None.
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PROJECT INFORMATION
BLASINGAME FFS REPLACE FACILITY
Project Location: BLASINGGAME
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106076
Estimated Project Cost: $857,000.00
Current Phase: Preliminary Plans
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(38) $100,000.00 99152A $70,000.00
P 52/00 3540-301-0001(37) $61,000.00 00115A $61,000.00
W 52/00 3540-301-0001 (37) $89,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $70,000.00 $71,590.00

P $61,000.00 $61,000.00 $26,524.50

w $89,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

$250,000.00 $131,000.00 $98,114.50
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 02/28/2001 90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 07/13/2010 40.00%
Working Drawings 01/01/2001 06/29/2001 08/01/2001 12/15/2001 0.00%
Bid Period 07/02/2001 11/02/2001 - - 0.00%
Construction 11/05/2001 11/01/2002 - - 0.00%

Current Comments

12/15/2000 PROJECT STATUS: PSB re-scheduled completion of 95% Preliminary Plans for
04/30/2001. PSB-RESS forwarded offer package to property owner in week of 12/04/2000.
Geotechnical Consultant investigated site on 11/17/2000. PWB site selection approved
11/10/2000. Survey Consultant surveyed site on 11/09/2000. CEQA complete 07/27/2000.
SCHEDULE: Completion of Preliminary Plans delayed until 06/09/2001 due to PSB

workload. BUDGET: OK. NEXT ACTION: PSB-RESS awaiting counter-offer/acceptance of
offer by property owner. Geotechnical and Survey Consultants to deliver topographic

survey and geotechnical report. PSB to begin site design 01/02/2001 and submit 95%
complete Preliminary Plans to PMB/CDF for review on 07/01/2001.
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PROJECT INFORMATION

BRIDGEVILLE FFS RELOCATE FACILITY

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

Estimated Project Cost: $1,589,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(2) $57,000.00 99184A $57,000.00
W 1999/50 3540-301-0001(2) $92,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $57,000.00 $57,000.00 $22,658.50

w $92,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $149,000.00 $57,000.00 $22,658.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/09/2000 09/20/1999 03/15/2001 15.00%
Working Drawings 03/28/2000 10/01/2000 03/16/2001 08/16/2001 0.00%
Bid Period 10/02/2000 01/02/2001 - - 0.00%
Construction 01/03/2001 01/02/2002 - - 0.00%

Current Comments

PROJECT STATUS: CDF has selected a new access road location due to dangerous highway
line of site conditions at the previous location. Negotiations with Psomas for survey

work complete. Start of survey pending contract execution. SCHEDULE: Schedule will be
re-established when additional survey and CEQA requirements are determined. BUDGET:
Project is on budget with the exception of any additional costs associated with the

revised access road location. NEXT ACTION: ACTION BY PMB/PSB; Determine scope of
additional survey/CEQA work. ACTION BY CDF; Provide additional funding (Form 22) for
survey and CEQA costs. Provide programming for 1650sf office building. ACTION BY
PSB/PMB/CDF; Complete Preliminary Drawings.
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PROJECT INFORMATION

BUCKHORN FFS

Project Location: SHASTA COUNTY
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 107759

Estimated Project Cost: $1,379,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-301-0001(17) $200,000.00 00184A $130,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $130,000.00 $50,108.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $130,000.00 $50,108.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 06/01/2001 08/07/2000 06/01/2001 40.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

Site selection approved by PWB on Dec. 8, 2000. Appraisal scheduled for completion late
December. CEQA documentation proceeding and scheduled to completed February 2001.
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PROJECT INFORMATION

BUTTE FIRE CENTER REPLACE MESSHALL
Project Location: BUTTE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106102
Estimated Project Cost: $1,390,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18) $97,000.00 99254A $97,000.00
w 52/00 3540-301-0001(16) $286,000.00 00084A $113,000.00
c 52/00 3540-301-0001(16) $1,029,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $56,746.29

w $286,000.00 $113,000.00 $6,964.50

C $1,029,000.00 $0.00 $0.00

PROJECT $1,412,000.00 $210,000.00 $63,710.79

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 03/14/2000 100.00%
Working Drawings 08/01/2000 05/17/2001 08/15/2000 05/17/2001 80.00%
Bid Period 05/18/2001 09/18/2001 05/18/2001 09/14/2001 0.00%
Construction 09/19/2001 05/15/2002 09/15/2001 05/15/2002 0.00%

Current Comments

PROJECT STATUS: WD being completed. SCHEDULE: On schedule. BUDGET: No change.
ACTION NEEDED: Continue with the design.
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PROJECT INFORMATION
CAMPO FFS REPLACE FACILITY
Project Location: CAMPO
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106165
Estimated Project Cost: $1,930,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(32) $128,000.00 99179A $128,000.00
W 52/00 3540-301-0001(29) $131,000.00 00090A $131,000.00
C 52/00 3540-301-0001(29) $1,688,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $128,000.00 $128,000.00 $110,377.50

w $131,000.00 $131,000.00 $62,932.00

C $1,688,000.00 $0.00 $0.00

PROJECT $1,947,000.00 $259,000.00 $173,309.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000 100.00%
Working Drawings 07/03/2000 04/20/2001 08/21/2000 04/20/2001 95.00%
Bid Period 04/23/2001 11/16/2001 04/21/2001 08/15/2001 0.00%
Construction 11/19/2001 11/21/2002 11/19/2001 11/21/2002 0.00%

PROJECT STATUS - 90% WD have been completed. SCHEDULE - The project remains on

Current Comments

schedule. BUDGET - Project is currently within budget. OTHER PERTINENT INFORMATION -
There are no other significant project issues at this time.
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PROJECT INFORMATION

CHINO HILLS FFS CONSTRUCT FACILITY
Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163
Estimated Project Cost: $1,257,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(29) $74,000.00 99176A $74,000.00
w 52/00 3540-301-0001(26) $91,000.00 00092A $91,000.00
c 52/00 3540-301-0001(26) $1,111,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $74,000.00 $74,000.00 $54,516.86

w $91,000.00 $91,000.00 $25,916.50

C $1,111,000.00 $0.00 $0.00

PROJECT $1,276,000.00 $165,000.00 $80,433.36

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1999 04/14/2000 08/03/1999 05/11/2000 100.00%
Working Drawings 05/01/2000 01/01/2001 08/02/2000 02/01/2001 80.00%
Bid Period 02/01/2001 04/01/2001 02/01/2001 04/01/2001 0.00%
Construction 05/01/2001 05/01/2002 05/01/2001 05/01/2002 0.00%

Current Comments

PROJECT STATUS: PSB is now working on the construction drawings which were funded on
8/2/00. Hazmat study contract has been approved and study should be complete by
mid-January. Working drawings should be submitted for 95% review by the end of January.
SCHEDULE: Waited for funding in 00/01 to start WDs. Project is currently on schedule.
BUDGET: Project is on budget. OTHER INFO: None.
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PROJECT INFORMATION

COALINGA FOREST FIRE STATION
Project Location: COALINGA, FRESNO COUNTY
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: OPDM0672
Estimated Project Cost: $1,866,750.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (18) $94,000.00 96104A $94,000.00
W 162/96 3540-301-0001 $73,000.00 97125A $73,000.00
C 324/98 3540-301-001 $1,579,000.00 99318A $1,579,000.00
C 324/98 3540-301-001 $120,750.00 99331A $120,750.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $652.00

P $94,000.00 $94,000.00 $94,163.00

w $73,000.00 $73,000.00 $76,680.60

C $1,699,750.00 $1,699,750.00 $1,578,599.26

PROJECT $1,866,750.00 $1,866,750.00 $1,750,094.86

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 01/15/1998 07/03/1996 01/15/1998 100.00%
Working Drawings 02/17/1998 05/24/1999 02/17/1998 05/24/1999 100.00%
Bid Period 05/24/1999 12/13/1999 05/24/1999 12/29/1999 100.00%
Construction 12/14/1999 11/30/2000 01/21/2000 12/30/2000 99.00%

Current Comments

PROJECT STATUS: Final Walk was 10/31/00. Job is substantially complete, final punch list
items currently being completed. SCHEDULE: Project is on schedule. BUDGET: Project

is on budget. OTHER PERTINENT INFORMATION: Construction phase augmented $120,750.
NEXT ACTION: Close out of project in December, 2000.
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DEW DROP FFS REPLACE FACILITY

Project Location: DEW DROP
Department: FORESTRY

Project Director: JUDY HAAVISTO
Work Order Number: 106162

Estimated Project Cost: $1,798,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(42) $124,000.00 99154A $124,000.00
W 1999/50 3540-301-0001 (42) $128,000.00 00242A $128,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $124,000.00 $124,000.00 $96,469.29

w $128,000.00 $128,000.00 $12,330.00

C $0.00 $0.00 $0.00

PROJECT $252,000.00 $252,000.00 $108,799.29

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 03/09/2000 08/02/1999 09/08/2000 100.00%
Working Drawings 03/28/2000 10/03/2000 09/09/2000 03/15/2001 25.00%
Bid Period 10/04/2000 01/03/2001 - - 0.00%
Construction 01/04/2001 01/03/2002 - - 0.00%

Current Comments

PROJECT STATUS: A&E preparing Working Drawings. SCHEDULE: Working Drawings are on
schedule. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: There are no
significant project issues at this time.
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PROJECT INFORMATION

ELK CAMP FFS REPLACE FACILITY

Project Location: ELK CAMP
Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number: 106069

Estimated Project Cost: $1,832,000.00
Current Phase: Study/Acquisition

Funds Transferred

Page: 93.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(7) $150,000.00 99156A $85,000.00
P 52/00 3540-301-0001(5) $77,000.00 00116A $77,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $85,000.00 $79,112.97

P $77,000.00 $77,000.00 $672.00

W $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $227,000.00 $162,000.00 $79,784.97

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 04/30/2001 80.00%
Preliminary Plans 11/01/2000 03/01/2001 03/01/2001 06/01/2001 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: PWB approval for site selection was 12/08/2000. The Owner wants to split
off the project parcel from a larger parcel. Humbolt County will be contacted to provide
information on the parcel split procedure. Potential problem with property in flood

plain. SCHEDULE: Acquisition should be completed late April. Preliminary Plans are
scheduled to start 3/1/2001. BUDGET: Anticipate augmentation required for land

purchase. NEXT ACTION: Humbolt County resolution on parcel split and Topographical

survey to determine flood plain..
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ELSINORE FFS RELOCATE FACILITY

Project Location: ELSINORE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106075

Estimated Project Cost: $1,250,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(30) $220,000.00 99177A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $220,000.00 $85,000.00 $66,059.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $220,000.00 $85,000.00 $66,059.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 50.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Need new site, proposed 2 acre parcel price has doubled with new owner
and is well above budget. Surveyor contract amendment cancelled. SCHEDULE: Pending
location of new site. BUDGET: Pending location of new site. May require augmentation

for second CEQA. NEXT ACTION: Locate new site.



REAL ESTATE SERVICES DIVISION  Page: 95.0
PROJECT INFORMATION

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.

Project Location: FENNER CANYON
Department: FORESTRY

Project Director: BOB BOWEN
Work Order Number: 106098

Estimated Project Cost: $2,657,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(27) $86,000.00 99171A $86,000.00
W 1999/50 3540-301-0001 (27) $114,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $72,651.00

w $114,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $86,000.00 $72,651.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 12/15/2000 99.00%
Working Drawings 03/28/2000 10/01/2000 07/15/2001 12/15/2001 0.00%
Bid Period 10/02/2000 01/02/2001 - - 0.00%
Construction 01/08/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans completed. A&E correcting PP to include CDF comments.
Site design review meeting scheduled for Feb. 6. SCHEDULE: Preliminary Plans are
approximately ten months behind schedule due to A/E advertising delays , delays

scheduling site design meetings, design review by CDF and design constraints due to site
topography. BUDGET: The project is underfunded. NEXT ACTION: Submit new COBCP for
Construction Phase Funding increase.
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FORT JONES FFS RELOCATE FACILITY

Project Location: FORT JONES
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106092

Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13) $72,000.00 99187A $72,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $72,000.00 $72,000.00 $41,719.75

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $72,000.00 $72,000.00 $41,719.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/14/2000 10/04/1999 04/17/2000 100.00%
Working Drawings 08/01/2000 01/18/2001 - - 0.00%
Bid Period 02/18/2001 05/18/2001 - - 0.00%
Construction 05/21/2001 05/17/2002 - - 0.00%

Current Comments

-PROJECT STATUS: Project has been stopped by JLBC. SCHEDULE: Scheduled to resume July
2001. BUDGET: 73% over the initial budget; project is under funded. ACTION NEEDED:
Recognition of new budget and appropriation for WDs.
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FORTUNA FFS RELOCATE FACILITY

Project Location: FORTUNA
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106070

Estimated Project Cost: $1,262,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(8) $150,000.00 99155A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $85,000.00 $77,095.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $85,000.00 $77,095.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 80.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Right of entry complete, appraisal complete, title report complete, CEQA,
survey and perc test completed. Meeting held with County to assess land use and lot

split. SCHEDULE: October PWB for site selection only. BUDGET: Augmentation

approved at October PWB. NEXT ACTION: Resolve issues with County.
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HAMMOND FFS: RELOCATE FACILITY

Project Location: HAMMOND
Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number: OPDM0665

Estimated Project Cost: $1,204,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(16) $259,000.00 96097A $79,000.00
P 324/98 3540-301-0001(29) $49,000.00 98129A $49,000.00
w 324/98 3540-301-0001(29) $65,000.00 99101A $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $259,000.00 $79,000.00 $75,076.39

P $49,000.00 $49,000.00 $32,944.00

w $65,000.00 $65,000.00 $44,592.00

c $0.00 $0.00 $0.00

PROJECT $373,000.00 $193,000.00 $152,612.39

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 01/06/1998 100.00%
Preliminary Plans 07/01/1998 12/24/1998 08/21/1998 05/14/1999 100.00%
Working Drawings 03/01/1999 08/01/1999 05/15/1999 10/30/2001 95.00%
Bid Period 09/15/1999 09/15/1999 - - 0.00%
Construction 11/15/1999 11/15/2000 - - 0.00%

Current Comments

PROJECT STATUS: Working drawings are 95% complete. SCHEDULE: The project construction
funds have reverted. The working drawings will be completed and the bidding process
will start after the project is funded in fiscal year 2001-2002. BUDGET: Project is on
budget. OTHER PERTINENT INFORMATION: There are no other significant issues at this

time.
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HARTS MILL FFS RELOCATE FACILITY
Project Location: HARTS MILL
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106091
Estimated Project Cost: $1,611,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(12) $46,000.00 99186A $46,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $46,000.00 $46,000.00 $45,912.27

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $46,000.00 $46,000.00 $45,912.27

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/14/2000 11/01/1999 07/12/2001 99.00%
Working Drawings 08/01/2000 02/16/2001 - - 0.00%
Bid Period 02/17/2001 05/17/2001 - - 0.00%
Construction 05/18/2001 05/20/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans 99% complete and have been reviewed by CDF. A CEQA for
the relocation of a water line will be conducted. SCHEDULE: Project is on hold.
BUDGET: Project is under funded.
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HESPERIA FFS: RELOCATE FACILITY

Project Location: HESPERIA
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: OPDM0667

Estimated Project Cost: $1,409,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
s 162/96 3540-301-001(11) $379,000.00 96099A $79,000.00

S - - $0.00 To PP ($14,000.00)

P 324/98 3540-301-0001(18) $49,000.00 98128A $49,000.00

P - - $0.00 From S $14,000.00
w 324/98 3540-301-0001 (18) $65,000.00 99078A $65,000.00

C 50/99 3540-301-0001(4) $916,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $379,000.00 $65,000.00 $50,132.89

P $49,000.00 $63,000.00 $50,344.83

w $65,000.00 $65,000.00 $51,022.00

C $916,000.00 $0.00 $0.00

PROJECT $1,409,000.00 $193,000.00 $151,499.72

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 11/01/1997 100.00%
Preliminary Plans 07/01/1998 11/15/1998 09/10/1998 04/09/1999 100.00%
Working Drawings 02/10/1999 07/07/1999 05/19/1999 05/14/2000 100.00%
Bid Period 10/04/1999 12/01/1999 05/15/2000 09/07/2000 100.00%
Construction 12/09/1999 12/08/2000 - - 0.00%

Current Comments

PROJECT STATUS: Received project bid on 9/7/00, lowest bid was $1,191,000. This project
is bond financed. SCHEDULE: Project is over budget and additional funding maybe
soughtin 2001 . BUDGET: Projectis over budget. Construction budget was estimated to
be $800,000 and the bid is 48% over the estimate. ACTION NEEDED: CDF requested new
appropriation.
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HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY

Project Location: HOLLISTER
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106077

Estimated Project Cost: $6,203,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(40) $100,000.00 99153A $85,000.00
P 52/00 3540-301-0001(39) $300,000.00 00114A $300,000.00
w 52/00 3540-301-0001(39) $400,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $85,000.00 $80,278.00

P $300,000.00 $300,000.00 $26,040.00

w $400,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $800,000.00 $385,000.00 $106,318.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 04/09/2001 50.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 10/12/2001 15.00%
Working Drawings 01/01/2001 06/29/2001 - - 0.00%
Bid Period 07/02/2001 11/02/2001 - - 0.00%
Construction 11/05/2001 11/01/2002 - - 0.00%

Current Comments

12/18/2000 PROJECT STATUS: PMB contracting with A&E Consultant. Initial acquisition
meeting with City of Hollister scheduled for 12/20/2000. Design Kick-off Meeting held

on 09/21/2000. RESS/CDF/PMB developing lease terms. Right of entry complete, title

report complete, appraisal proceeding, CEQA completed. SCHEDULE: Construction Phase
delayed until 2002-03 Fiscal Year. Acquisition Phase was delayed due to unsuccessful
negotiations with retained Survey Consultant. Acquisition Phase further delayed by
complicated lease terms and negotiations on off-site improvements. Preliminary Plans

were delayed approximately 6 months due to unexpected A&E selection process.

Preliminary Plans further delayed by late finish on acquisition phase. BUDGET: OK.

NEXT ACTION: RESS/CDF/PMB to develop lease terms. CDF to request Working Drawing Phase
funding for re-appropriation in the 2001-02 Fiscal Year.
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INDEPENDENCE FFS RELOCATE FACILITY

Project Location: INDEPENDENCE
Department: FORESTRY

Project Director: ART IWASA
Work Order Number: 106103

Estimated Project Cost: $1,079,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(20) $45,000.00 99148A $45,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $42,964.79

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $45,000.00 $45,000.00 $42,964.79

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 07/13/2001 98.00%
Working Drawings 01/15/2000 06/30/2000 - - 0.00%
Bid Period 07/03/2000 11/03/2000 - - 0.00%
Construction 11/06/2000 11/05/2001 - - 0.00%

Current Comments

12/18/2000 PROJECT STATUS: 2001-02 COBCP requests new funds for Preliminary Plans and
Working Drawings. PMB re-submitted PWB agenda package to CDF on 10/17/2000. PWB
approval scheduled for 07/13/2001. SCHEDULE: Approval of Preliminary Plans and proceed

to Working Drawings to coincide with 2001-02 Budget passage. Underfunding issues and
JBLC orders to stop have delayed the project. BUDGET: The 2001-02 COBCP will request
correction of budget underfunding. NEXT ACTION NEEDED: CDF to submit PWB agenda
package to DOF for review in January/February 2001.
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LASSEN LODGE FFS

Project Location: TEHAMA COUNTY
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 107758

Estimated Project Cost: $2,100,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 5340-301-0001(14) $280,000.00 00185A $130,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $280,000.00 $130,000.00 $8,452.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $280,000.00 $130,000.00 $8,452.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 06/01/2000 10/01/2000 06/01/2001 5.00%
- 0.00%

Preliminary Plans - - -

Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- 0.00%

Construction - - R

Current Comments

Title report shows a CalTrans easement though property. CalTrans indicates they need to
keep easement. Currently CDF determining if existing site will work with easement and
looking for potential alternate sites. No change from previous report.
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LASSEN-MODOC RANGER UNIT HEADQUARTERS

Project Location: LASSEN COUNTY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 102774

Estimated Project Cost: $1,354,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM

APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001 $105,000.00 98147A $105,000.00
W 324/98 3540-301-0001(08) $69,000.00 99049A $69,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $93,967.94

Wi $69,000.00 $69,000.00 $55,212.02

C $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $149,179.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/30/1996 06/07/1997 07/15/1996 05/01/1998 100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999 100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 09/30/1999 100.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

STATUS: Construction documents complete. Project will be resubmitted as part of the
2001/02 Governor's Budget. SCHEDULE: Project on hold pending funding. BUDGET: 99/00
Construction funding reverted by direction of DOF ACTION NEEDED: Approval of 2001/02
Governor's Budget ACTION BY: DOF/LAO
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MANTON FFS RELOCATE FACILITY

Project Location: MANTON
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106093

Estimated Project Cost: $1,266,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(14) $44,000.00 99188A $44,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $44,000.00 $44,000.00 $43,209.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $44,000.00 $44,000.00 $43,209.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/10/2000 01/10/2000 04/17/2000 100.00%
Working Drawings 08/01/2000 01/18/2001 - - 0.00%
Bid Period 02/18/2001 05/18/2001 - - 0.00%
Construction 05/21/2001 05/17/2002 - - 0.00%

Current Comments

PROJECT STATUS: Project has been stopped by JLBC. SCHEDULE: Scheduled to resume July
2001. BUDGET: 33% over the initial budget; project is under funded. ACTION NEEDED:
Recognition of new budget and appropriation for WDs.
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MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

Estimated Project Cost: $944,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(9) $100,000.00 99157A $100,000.00
w 50/99 3540-301-0001(9) $97,000.00 00068A $97,000.00
c 52/00 3540-301-0001(7) $1,149,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,000.00 $100,000.00 $86,564.81

w $97,000.00 $97,000.00 $40,481.25

C $1,149,000.00 $0.00 $0.00

PROJECT $1,346,000.00 $197,000.00 $127,046.06

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 12/14/1999 07/08/1999 05/11/2000 100.00%
Working Drawings 12/20/1999 06/01/2000 05/12/2000 04/13/2001 80.00%
Bid Period 06/02/2000 10/02/2000 04/13/2001 08/13/2001 0.00%
Construction 10/03/2000 10/02/2001 08/13/2001 08/13/2002 0.00%

Current Comments

12/18/2000 PROJECT STATUS: Proceeding with working drawings. Contract for retained
Hazardous Material Consultant fully executed on 11/01/2000. PSB has completed
construction portion of 95% construction documents and is awaiting the Hazardous
Materials Consultant's abatement report and plans. SCHEDULE: Project is delayed due to
Hazardous Materials Consultant procurement. BUDGET: The project is within budget, but
discovery of Hazardous Materials may increase costs. NEXT ACTION NEEDED: PMB/PSB

awaiting Hazardous Materials Consultant's abatement report and plans.
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NIPOMO FFS REPLACE FACILITY
Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164

Estimated Project Cost: $1,427,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(31) $100,000.00 99178A $100,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,000.00 $100,000.00 $73,299.87

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $73,299.87

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 04/17/2000 07/22/1999 07/13/2001 95.00%
Working Drawings 08/01/2000 01/19/2001 - - 0.00%
Bid Period 01/22/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/22/2002 - - 0.00%

Current Comments

12/18/2000 PROJECT STATUS: 2001-02 COBCP will request Working Drawings and Construction
Phase compenserable with the value engineered Preliminary Plan estimate. SCHEDULE:
Completion of 95% Preliminary Plans delayed until 04/30/2001 due to PSB workload.

Approval of Preliminary Plans and proceed to Working Drawings to coincide with 2001-02

Budget passage. BUDGET: The 2001-02 COBCP requests correction of budget site

conditions. NEXT ACTION NEEDED: PSB to complete Preliminary Plans.
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PROJECT INFORMATION

OGO FFS: RELOCATE FACILITY

Project Location: OGO
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: OPDM0669

Estimated Project Cost: $1,059,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5) $159,000.00 96101A $79,000.00
P 324/98 3540-301-0001 $45,000.00 98130A $45,000.00
W 324/98 3540-301-0001 $59,000.00 99041A $59,000.00
C 50/99 3540-301-0660 (2) $796,000.00 00057A $81,100.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $159,000.00 $79,000.00 $64,122.13

P $45,000.00 $45,000.00 $40,630.00

w $59,000.00 $59,000.00 $52,546.32

C $796,000.00 $81,100.00 $29,111.23

PROJECT $1,059,000.00 $264,100.00 $186,409.68

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 05/01/1998 100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999 100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 05/16/2000 100.00%
Bid Period - - - - 0.00%
Construction 04/01/2000 11/01/2000 04/01/2000 06/30/2001 35.00%

Current Comments

STATUS: Both buildings are framed and weathertight. SCHEDULE: Project is proceeding on
schedule. Due to complete July 2001 BUDGET: Project is currently within budget. ACTION
NEEDED: None. ACTION BY: N/A.
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OWENS VALLEY CONSERVATION CAMP

Project Location: OWENS VALLEY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 107760

Estimated Project Cost: $2,065,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(30) $138,000.00 00129A $138,000.00
W 52/00 3540-301-0001(30) $126,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $138,000.00 $138,000.00
Wi $126,000.00 $0.00
C $0.00 $0.00
PROJECT $264,000.00 $138,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START
Study/Acquisition - - -
Preliminary Plans 08/02/2000 06/08/2001 08/02/2000
Working Drawings 06/09/2001 08/30/2002 -
Bid Period - - -
Construction - - -

Current Comments

STATUS: Contract complete. Topo survey underway. EIR started. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. ACTION NEEDED: None. ACTION BY: Consultant

EXPENDED($)

$0.00
$125,023.00
$0.00
$0.00

$125,023.00

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
06/08/2001 10.00%
- 0.00%
- 0.00%
- 0.00%
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PROJECT INFORMATION

PACHECO FOREST FIRE STATION

Project Location: SANTA CLARA COUNTY
Department: FORESTRY

Project Director: RAFAT ALAFRANJI

Work Order Number: 103292

Estimated Project Cost: $1,396,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(7) $66,000.00 98139A $66,000.00
w 324/98 3540-301-0001(7) $65,000.00 99045A $65,000.00
c 50/99 3540-301-0001(6) $983,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $66,000.00 $66,000.00 $67,094.48

w $65,000.00 $65,000.00 $48,113.51

C $983,000.00 $0.00 $4,506.00

PROJECT $1,114,000.00 $131,000.00 $119,713.99

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999 100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 08/30/2001 90.00%
Bid Period 07/12/1999 10/04/1999 09/01/2001 10/30/2001 0.00%
Construction 12/09/1999 11/19/2000 - - 0.00%

Current Comments

PROJECT STATUS: Late start due to late budget in 1998. Working drawings are 90%
complete. SCHEDULE: CDF requested, on May 10, 2000, to bid the project with a
performance specification for the general contractor to design and build a water

treatment system to filter the contaminated water. A third water analysis report is

being prepared because of conflicting previous reports. BUDGET: Construction funds
approporiated in the 50/99 budget have reverted. Awaiting new approporiation for
construction. ACTION NEEDED: RESD to submit 100% complete bid documents. OTHER
PERTINENT INFORMATION: Anticipate new construction appropriation in 07/01.
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PASO ROBLES AIR ATTACK BASE REPLACE FACILITY

Project Location: PASO ROBLES
Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number: 106074

Estimated Project Cost: $2,762,850.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28 $174,000.00 99175A $174,000.00
w 50/99 3540-301-0001-28 $218,000.00 00108A $218,000.00
c 52/00 3540-301-0001-25 $2,706,000.00 00275A $2,370,850.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $123,374.00

w $218,000.00 $218,000.00 $30,857.69

C $2,706,000.00 $2,370,850.00 $0.00

PROJECT $3,098,000.00 $2,762,850.00 $154,231.69

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 12/17/1999 09/28/1999 02/18/2000 100.00%
Working Drawings 01/15/2000 05/01/2000 06/10/2000 09/19/2000 100.00%
Bid Period 07/03/2000 10/02/2000 09/22/2000 12/15/2000 100.00%
Construction 12/18/2000 12/18/2001 01/02/2001 01/07/2002 3.00%

Current Comments

PROJECT STATUS: Construction Contract has been awarded. Construction is scheduled to
start 1/2/2001. SCHEDULE: Project is on schedule. BUDGET: Project is within budget.
NEXT ACTION REQUIRED: Construction start.
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RAMONA AIR ATTACK BASE & REPLACEMENT FAC
Project Location: RAMONA, SAN DIEGO COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0673
Estimated Project Cost: $2,519,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (12.0) $124,000.00 DN96105A $124,000.00
W 162/96 3540-301-001 (12.0) $124,000.00 97057A $124,000.00
C 324/98 3540-301-0001(19) $1,855,014.00 99077A $1,855,014.00
C - - $0.00 99315A $53,000.00
C - - $0.00 99334A $3,319.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $124,000.00 $124,000.00 $112,686.15

w $124,000.00 $124,000.00 $125,332.00

C $1,855,014.00 $1,911,333.00 $1,863,317.50

PROJECT $2,103,014.00 $2,159,333.00 $2,101,335.65

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 11/01/1997 07/03/1996 11/01/1997 100.00%
Working Drawings 03/16/1998 10/20/1998 03/16/1998 09/03/1998 100.00%
Bid Period 01/07/1999 01/07/1999 01/20/1999 04/28/1999 100.00%
Construction 02/12/1999 02/01/2000 06/01/1999 - 98.00%

Current Comments

PROJECT STATUS: Buildings are complete, but problems with cracks in the concrete tarmac
are not resolved. Independent materials testing agency has been contacted by PMB to
investigate the problem. SCHEDULE: Completion of project is delayed until tarmac issue

is resolved. BUDGET: Project is within budget. NEXT ACTION REQUIRED: Testing agency's
analysis and report.
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RANCHERIA FFS, REPLACE FACILITY

Project Location: RANCHERIA FFS, MADERA CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106169

Estimated Project Cost: $1,460,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35) $102,000.00 99182A $102,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $102,000.00 $102,000.00 $38,715.26

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $102,000.00 $102,000.00 $38,715.26

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 06/13/2001 99.00%
Working Drawings 03/13/2000 09/02/2000 - - 0.00%
Bid Period 09/03/2000 01/03/2001 - - 0.00%
Construction 01/04/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase has not been submitted to PWB. PSB completed
Plans and Specifications to CDF 05/12/2000. CEQA Negative Declaration process completed
07/01/2000. SCHEDULE: Project is on hold pending FY2001/2002 Budget approval. BUDGET:
Project Preliminary Phase estimate exceeds FY99/00 budget. OTHER PERTINENT INFORMATION:
Project being resubmittd by CDF for FY2001/2002 Budget with increased funding for

Working Drawing and Construction Phases.
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RAYMOND FFS RELOCATE FACILITY

Project Location: RAYMOND
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106081

Estimated Project Cost: $1,179,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00
S 1999 3540-301-0001(45) $100,000.00 99163A $70,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $70,000.00 $65,325.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $70,000.00 $65,325.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 03/01/2001 85.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Right of entry, title report, appraisal, and survey complete at
original parcel. Test well completed but produced inadequate flow. Well to be drilled
deeper when CDF transfers funds. Perc test completed but is in right-of-way. CEQA
proceeding. SCHEDULE: Test well redrill on hold. Legal documents pending new
survey. CEQA pending new parcel. BUDGET: Forwarded form 22 to CDF 8/25/00, for
balance of acquisition funds for well, new survey and perc test. NEXT ACTION: Parcel
boundaries are changed, will require new survey and new perc test. PMB will proceed
with new survey and perc test when well is confirmed. PSB to complete CEQA.
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PROJECT INFORMATION

RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS

Project Location: RIVERSIDE
Department: FORESTRY

Project Director: REG EDEN
Work Order Number: 107552

Estimated Project Cost: $250,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52-00 2660-301-0042-20 $70,000.00 00103A $70,000.00
S 52/00 3540-301-0001(47) $75,000.00 00205A $75,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $145,000.00 $145,000.00 $105,750.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $145,000.00 $145,000.00 $105,750.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/01/2000 12/31/2000 08/01/2000 03/01/2001 80.00%
Preliminary Plans 08/01/2001 06/30/2002 - - 0.00%
Working Drawings 08/01/2002 03/01/2003 - - 0.00%
Bid Period 04/01/2003 08/01/2003 - - 0.00%
Construction 09/01/2003 02/01/2005 - - 0.00%

Current Comments

-PROJECT STATUS: Please note that this Work Order Budget has been set up with South Area
Operations Headquarters Mitigation Plan and Fresno Area Headquarters Combined. South Ops
Mitigation Plan is 90% complete and Fresno Area Headquarters Study is 70% complete.
SCHEDULE: South Ops has dropped behind Schedule by (1) month. Fresno Area Headquarters
is about (6) weeks behind schedule.BUDGET: No Problems OTHER PERTINENT INFORMATION:
Options available at South Ops indicate that we must start our partial move by October

of 2002 to allow Caltrans Construction to start in January 2003.



REAL ESTATE SERVICES DIVISION  Page: 116.0
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RIVERSIDE RUH ECC
Project Location: RIVERSIDE
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0671
Estimated Project Cost: $1,937,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030 $86,000.00 96103A $86,000.00
W 162/96 3540-301-001(9) 30.30.030 $119,000.00 97031A $119,000.00
C 324/98 3540-301-001(16) $1,699,320.00 99053A $1,649,320.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $72,896.40

w $119,000.00 $119,000.00 $109,196.41

C $1,699,320.00 $1,649,320.00 $1,206,543.90

PROJECT $1,904,320.00 $1,854,320.00 $1,388,636.71

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 01/15/1997 07/15/1996 01/15/1997 100.00%
Working Drawings 01/16/1997 11/27/1997 04/15/1997 12/15/1998 100.00%
Bid Period 10/15/1998 10/15/1998 03/09/1999 05/20/1999 100.00%
Construction 01/15/1999 01/15/2000 10/18/1999 12/15/2000 99.00%

Current Comments

PROJECT STATUS: Contractor is working on final punch list items.Beneficial occupancy was
issued 11/3/2000. SCHEDULE: Contractor will deliver closout documents to A/E by
12/22/2000 for review. BUDGET: Project is on budget. NEXT ACTION REQUIRED: Project
closout.
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SAN BERNARDINO RHU ECC

Project Location: SAN BERNARDINO
Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number: OPDM0670

Estimated Project Cost: $1,784,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030 $79,000.00 96102A $79,000.00
W 162/96 3540-301-001(10)30.30.030 $116,000.00 97077A $116,000.00
C 324/98 3540-301-001(17) $1,591,000.00 99054A $1,484,553.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $69,661.24

w $116,000.00 $116,000.00 $110,639.86

C $1,591,000.00 $1,484,553.00 $1,097,856.22

PROJECT $1,786,000.00 $1,679,553.00 $1,278,157.32

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 01/15/1997 07/15/1996 01/15/1997 100.00%
Working Drawings 01/16/1997 11/27/1997 04/15/1997 12/15/1998 100.00%
Bid Period 10/15/1998 10/15/1998 03/09/1999 05/20/1999 100.00%
Construction 01/15/1999 01/15/2000 10/18/1999 12/15/2000 99.00%

Current Comments

PROJECT STATUS: Transfer of electrical service to new building without power interuption
is being resolved. SCHEDULE: Contractor is completing punch list items with power issue
outstanding. DGS and CDF Tele/Com are installing communication wiring and equipment.
BUDGET: Project is within budget. NEXT ACTION REQUIRED: Completion of punch list
items.
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SAN MARCOS FFS. RELOCATE FACILITY

Project Location: SAN MARCOS
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106095

Estimated Project Cost: $1,255,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(23) $48,000.00 99149A $48,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $48,000.00 $48,000.00 $5,297.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $48,000.00 $48,000.00 $5,297.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/10/2000 07/01/2001 12/15/2001 0.00%
Working Drawings 07/03/2000 01/26/2001 - - 0.00%
Bid Period 07/02/2001 12/10/2001 - - 0.00%
Construction 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: Design phase on hold pending completion of acquisition phase. SCHEDULE:
Project schedule "current complete” date will be determined when acquisition is

confirmed. BUDGET: PP costs are for consultant selection, site visit and fee

negotiation. NEXT ACTION: PMB will complete contract for design services when

acquisition is completed.
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SAN MARCOS FOREST FIRE STATION

Project Location: SAN DIEGO COUNTY
Department: FORESTRY

Project Director: RICHARD LANG

Work Order Number: 103296

Estimated Project Cost: $222,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(21) $222,000.00 98146A $92,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $222,000.00 $92,000.00 $63,747.63

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $222,000.00 $92,000.00 $63,747.63

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1998 06/01/1999 09/11/1998 06/30/2001 50.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: CDF reviewing potential sites. SCHEDULE: Site must be established
before June 30 to avoid loss of funds. BUDGET: Will require additional funds when

new site is located. NEXT ACTION: Visit potential sites and establish priority

list.
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SAND CREEK RELOCATE FACILITY
Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106
Estimated Project Cost: $1,479,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(34) $55,000.00 99181A $55,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $55,000.00 $55,000.00 $54,611.57

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $55,000.00 $55,000.00 $54,611.57

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 07/12/2001 99.00%
Working Drawings 08/01/2000 01/21/2001 - - 0.00%
Bid Period 01/21/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS: No change from last report. Preliminary Drawings are 99% complete and
have been reviewed by CDF. SCHEDULE: Project on hold due to legislative action.

BUDGET: The projectis under funded. NEXT ACTION: ACTION BY DOF/PWB; (project is
under funded).
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PROJECT INFORMATION

SANTA CLARA RUH AUTO SHOP

Project Location: SANTA CLARA
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106082

Estimated Project Cost: $863,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(10) $40,000.00 99183A $40,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $40,000.00 $40,000.00 $18,076.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $40,000.00 $40,000.00 $18,076.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/1999 03/10/2000 10/02/2000 05/11/2001 25.00%
Working Drawings 07/03/2000 01/26/2001 07/02/2001 01/25/2002 0.00%
Bid Period 07/02/2001 12/10/2001 01/26/2002 07/06/2002 0.00%
Construction 12/11/2001 12/09/2002 07/07/2002 07/05/2003 0.00%

Current Comments

PROJECT STATUS: Design phase assigned to PSB. CDF has agreed to accept previously
completed building design from the Lassen-Modoc project. Site survey retainer amendment
being processed. Soliciting proposals for geotechnical and hazmat from retainers.
SCHEDULE: Design kickoff meeting held October 2, 2000. Design development on site
adaption will begin February 1, 2001. PWB scheduled for May 11, 2001. BUDGET: OK
NEXT ACTION: CEQA to be revised to include demolition of warehouse. PMB to complete
site survey, geotechnical and hazmat survey of warehouse. CDF to provide written

approval of minor changes proposed at kick-off meeting.
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SIERRA AREA COMMUNICATIONS TOWERS & VAULTS

Project Location: SIERRA MT. RANGE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: OPDM0656

Estimated Project Cost: $9,000,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32) $194,000.00 98182A $194,000.00
W 324/98 3540-301-0001(32) $233,000.00 99029A $233,000.00
C 324/98 3540-301-0001(32) $8,720,000.00 99298A $5,893,717.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $194,000.00 $194,000.00 $160,506.90

w $233,000.00 $233,000.00 $219,979.43

C $8,720,000.00 $5,893,717.00 $4,445,480.29

PROJECT $9,147,000.00 $6,320,717.00 $4,825,966.62

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 04/01/1999 07/01/1999 01/15/1999 100.00%
Working Drawings 05/15/1999 08/01/1999 03/25/1999 07/15/1999 100.00%
Bid Period 08/15/1999 10/31/1999 07/16/1999 10/13/1999 100.00%
Construction 11/15/1999 11/15/2001 01/03/2000 06/25/2001 80.00%

Current Comments

PROJECT STATUS: Notice to Proceed issued 1/3/2000. All foundations are complete. All
towers have been erected. CMU vaults at six of nine sites complete with others

proceeding. Anticipate completion of construction within schedule. SCHEDULE:
Construction proceeding over great summer season and anticipate completion on schedule
(pending normal winter). BUDGET: Addition of new vault coating system and other misc.
change orders essentially depleted contingency. May need augmentation. NEXT ACTION:
Continue with CMU building erection, special coatings and electrical installations.
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SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY

Project Location: SAN LUIS OBISPO
Department: FORESTRY

Project Director: DAVE EDWARDS
Work Order Number: 106161

Estimated Project Cost: $8,941,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(21) $570,000.00 99147A $570,000.00
w 52/2000 3540-301-0001(19) $614,000.00 00124A $614,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $570,000.00 $570,000.00 $513,416.00

w $614,000.00 $614,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,184,000.00 $1,184,000.00 $513,416.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 01/17/2000 07/02/1999 05/19/2000 100.00%
Working Drawings 07/15/2000 04/27/2001 09/15/2000 06/15/2001 10.00%
Bid Period 07/23/2001 07/23/2001 - - 0.00%
Construction 10/16/2001 07/21/2003 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary design is 100% complete. SCHEDULE: The PP phase delay was
due to the following reasons: Necessity of having to value engineer costs out of the
project, Incorporating DOF review comments, and waiting for CDF to develop collection
agreements with the USFS and SLO County. WD phase was on hold until collection

agreements were near completion. WD design has started 11/15/00. BUDGET: We have

incorporated value engineering ideas to remain within budget. NEXT ACTION NEEDED: CDF

to finish Collection Agreements. PSB to bring design to 50% complete.
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SONOMA AIR ATTACK BASE

Project Location: SANTA ROSA, SONOMA COUNTY
Department: FORESTRY

Project Director: DALE PRAWALSKY

Work Order Number: OPDM0674

Estimated Project Cost: $2,156,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3240-301-001 (2.0) $108,000.00 DN96106A $108,000.00
P 162/96 3240-301-001 ($7,800.00) MOVTOWD ($7,800.00)
w 162/96 3240-301-001 (2.0) $111,000.00 97062A $111,000.00
w 162/96 3240-301-001 $7,800.00 MOVFMPP $7,800.00
c 324/98 3240-301-0001(2) $1,698,950.00 99073A $1,698,950.00
c 324/98 3240-301-0001(2) $65,000.00 99269A $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,200.00 $100,200.00 $89,178.00

w $118,800.00 $118,800.00 $117,743.81

C $1,763,950.00 $1,763,950.00 $1,662,174.50

PROJECT $1,982,950.00 $1,982,950.00 $1,869,096.31

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 11/01/1997 07/03/1996 11/01/1997 100.00%
Working Drawings 03/16/1998 10/20/1998 03/16/1998 09/03/1998 100.00%
Bid Period 01/07/1999 01/07/1999 01/20/1999 04/28/1999 100.00%
Construction 02/12/1999 02/01/2000 06/01/1999 01/15/2001 100.00%

Current Comments

PROJECT STATUS: Project is complete. A/E is reviewing closeout documents. SCHEDULE:
Closeout is scheduled for 1/3/2001 . BUDGET: Project is within budget. NEXT ACTION
ITEM: Project closeout
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SONORA FFS RELOCATE FACILITY

Project Location: SONORA
Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number: 106105

Estimated Project Cost: $2,540,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(33) $87,000.00 99180A $87,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,000.00 $87,000.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/01/1999 04/09/2000 08/01/2000 04/30/2001 10.00%
Working Drawings 07/03/2000 01/26/2001 - - 0.00%
Bid Period 07/02/2001 12/10/2001 - - 0.00%
Construction 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: Design consultants have been interviewed and the number one firm has
been selected. SCHEDULE: The project design kickoff meeting was held December 15, 2000
and contract negotiations with design consultant are 95% complete. BUDGET: Project is
within budget. OTHER PERTINENT INFORMATION: There are no other significant issues at
this time.
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SPRINGVILLE FFS RELOCATE FACILITY

Project Location: SPRINGVILLE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106079

Estimated Project Cost: $1,211,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(44) $200,000.00 99162A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $85,000.00 $83,120.25

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $85,000.00 $83,120.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 03/01/2001 60.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Survey complete, legal description complete, appraisal complete, perc
test complete, CEQA proceeding, test well complete, second water quality test of well

after disinfection still indicates Coli present. SCHEDULE: CEQA completion

October. PWB January, 2001. BUDGET: OK. NEXT ACTION: PSB to complete CEQA.
RESS requesting scenic road information from Tulare County. PMB to determine equipment
required to make this well usable.
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SQUAW VALLEY FOREST FIRE STATION

Project Location: SQUAW VALLEY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 107762

Estimated Project Cost: $1,993,000.00
Current Phase: -

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(48) $132,000.00 00130A $132,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $132,000.00 $132,000.00 $111,012.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $132,000.00 $132,000.00 $111,012.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/2000 04/13/2001 08/02/2000 04/13/2001 15.00%
Working Drawings 05/01/2001 04/30/2002 - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

STATUS: Survey & Geotech complete. Well pump test and water quality test contracts
underway SCHEDULE: Project is on schedule. BUDGET: Project is within budget. ACTION
NEEDED: None ACTION BY: N/A
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STEVENS CREEK FFS
Project Location: STEVENS CREEK FFS
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 102763
Estimated Project Cost: $1,036,000.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(4) $59,000.00 98127A $59,000.00
W 324/98 3540-301-0001(4) $64,000.00 99044A $64,000.00
C 50/99 3540-301-0001(3) $913,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $59,000.00 $59,000.00 $56,583.00

w $64,000.00 $64,000.00 $57,840.00

C $913,000.00 $0.00 $0.00

PROJECT $1,036,000.00 $123,000.00 $114,423.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999 100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 04/14/2000 100.00%
Bid Period 07/12/1999 10/04/1999 06/26/2000 08/08/2000 100.00%
Construction 12/09/1999 11/19/2000 - - 0.00%

Current Comments

-PROJECT STATUS: Projectis on hold for 2001 funding. One bid was received valued
at $2,158,232 . SCHEDULE: Budget is too low to proceed. BUDGET: Project is over
budget and additional funding to be sought in 2001. NEXT ACTION: New appropriation for

construction and approval of 2001 budget.
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SWEETWATER FFS RELOCATE FACILITY

Project Location: SWEETWATER
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106068

Estimated Project Cost: $1,162,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(5) $172,000.00 99173A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $172,000.00 $85,000.00 $64,623.46

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $172,000.00 $85,000.00 $64,623.46

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 03/01/2001 30.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- 0.00%

Construction - - R

Current Comments

PROJECT STATUS: Project delayed 9 months while potential site was found. Right of
Entry complete, Title Report completed, appraisal completed June, CEQA public comment
period ended September. Met with surveyor at site December 12. Staked out the 5 acre
parcel, perc test site and test well site from the bubble diagram. . Continuing to

solicit bids for test well. Archeological investigation performed 9/20/2000, no

cultural material located. SCHEDULE: PWB date scheduled for February, 2001. Survey,
test well and perc test scheduled for completion in January, 2001. BUDGET: Current
funding appears to be inadequate for survey, test well and perc test. NEXT ACTION:
PMB to determine funding shortfall when bids are received. Need contact for gate locks

to allow entrance for perc test and test well.
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TWAIN HARTE RELOCATE FACILITY

Project Location: TWAIN HARTE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106078

Estimated Project Cost: $1,352,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(43) $200,000.00 99161A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $85,000.00 $65,666.67

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $85,000.00 $65,666.67

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 25.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PPROJECT STATUS: Visited three new possible sites 12/13/00. Mi-Wuk site, South of 108,
Mi-Wak site, North of 108, both owned by SPI, Richard's site on 108 near confidence

Road. SCHEDULE: Pending. BUDGET: Pending. NEXT ACTION: Research details of all
three sites. Establish priorities relative to CDF criteria, cost and constructability.
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PROJECT INFORMATION

UKIAH FFS REPLACE FACILITY

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

Estimated Project Cost: $2,364,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001 (1) $140,000.00 99190A $140,000.00
w 50/99 3540-301-0001(1) $153,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $140,000.00 $140,000.00 $75,226.33

w $153,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $293,000.00 $140,000.00 $75,226.33

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 10/12/2001 80.00%
Working Drawings 01/15/2000 06/30/2000 - - 0.00%
Bid Period 07/03/2000 11/03/2000 - - 0.00%
Construction 11/06/2000 11/05/2001 - - 0.00%

Current Comments

12/15/2000 PROJECT STATUS: 2001-02 COBCP requests new funds for Preliminary Plans and
Working Drawings. 2001-02 COBCP eliminates 4-bay vehicle storage building. PSB
re-scheduled completion of 95% Preliminary Plans for 08/30/2001 . CEQA public comments
period has expired. SCHEDULE: Completion of Preliminary Plans delayed until 10/12/2001
due to PSB workload. Project scope issues and JLBC orders to stop have delayed the

project. BUDGET: The 2001-02 COBCP requests budget correction. NEXT NEEDED ACTION:
PSB to re-start Preliminary Plans on 05/01/2001 and submit 95% complete Preliminary

Plans to PMB/CDF for review on 08/30/2001.
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PROJECT INFORMATION

USONA FFS REPLACE FACILITY

Project Location: USONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166

Estimated Project Cost: $1,438,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(36) $105,000.00 99150A $105,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $77,824.96

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $105,000.00 $105,000.00 $77,824.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 02/28/2001 90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 11/09/2001 40.00%
Working Drawings 01/01/2001 06/29/2001 - - 0.00%
Bid Period 07/02/2001 11/02/2001 - - 0.00%
Construction 11/05/2001 11/01/2002 - - 0.00%

Current Comments

12/18/2000 PROJECT STATUS: 2001-02 COBCP will request new funds for Preliminary Plans and
Working Drawings. 2001-02 COBCP eliminates 1 bay of the 3-bay apparatus building. PSB

to revise Preliminary Plans starting on 06/01/2001. SCHEDULE: PWB Approval of

Preliminary Plans and proceed to Working Drawings delayed until 11/09/2001 due to PSB
workload. Project scope issues and JLBC orders to stop have delayed project. BUDGET:

The 2001-02 COBCP will request correction of budget underfunding. NEXT ACTION NEEDED:
PMB & PSB to go over & incorporate site plan comments. PSB to revise Preliminary Plans.
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VALLECITO CC, REPLACE TANKS, UTILITIES, BLDG.

Project Location: VALLECITO CC, CALAVERAS CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106110

Estimated Project Cost: $1,737,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001-39 $123,000.00 99248A $123,000.00
w 52/2000 3540-301-0001-38 $130,000.00 00118A $130,000.00
c 52/2000 3540-301-0001-38 $1,510,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $123,000.00 $123,000.00 $80,448.50

w $130,000.00 $130,000.00 $65,895.00

C $1,510,000.00 $0.00 $0.00

PROJECT $1,763,000.00 $253,000.00 $146,343.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 05/12/2000 100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 03/20/2001 90.00%
Bid Period 01/21/2001 05/21/2001 03/21/2001 07/31/2001 0.00%
Construction 05/22/2001 05/23/2002 08/01/2001 05/23/2002 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase completed. Working Drawing Phase commenced.
Form 22 approved 8/2/2000. AE contract amendment executed 8/15/2000. SCHEDULE:
Working Drawing Phase on schedule. BUDGET: Project is within budget. OTHER PERTINENT

INFORMATION: Working Drawings have been submitted to CDF for review.
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VALLEY CENTER FFS RELOCATE FACILITY

Project Location: VALLEY CENTER
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 106096

Estimated Project Cost: $2,017,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(24) $49,000.00 99159A $49,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $49,000.00 $49,000.00 $30,449.48

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $49,000.00 $49,000.00 $30,449.48

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 05/12/2000 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

STATUS: PWB documents to CDF 04/17/2000. Project is on hold and will be resubmitted in
the 2001/02 Budget. SCHEDULE: Project on hold pending funding BUDGET: N/A ACTION NEEDED:
Consultant finalizing preliminary plans. ACTION BY: PMB
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VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE
Project Location: VENTURA
Department: FORESTRY
Project Director: RICK RUSK
Work Order Number: 106104
Estimated Project Cost: $1,525,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26) $51,000.00 99170A $51,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $51,000.00 $51,000.00 $46,579.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $51,000.00 $51,000.00 $46,579.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 07/17/2001 99.00%
Working Drawings 08/01/2000 01/17/2001 - - 0.00%
Bid Period 01/18/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS:Preliminary Plans complete as of 3/10/00. Project delayed due to
Legislative action. SCHEDULE: Preliminary Plans completed ahead of schedule, but will

not be submitted to PWB until funding is restored. BUDGET: Within revised budget. OTHER
INFORMATION: None. ACTION NEEDED: Funding for W, C must be restored in 01/02. ACTION
BY: DOF/Legislature
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PROJECT INFORMATION

WEAVERVILLE FFS RELOCATE FACILITY

Project Location: WEAVERVILLE
Department: FORESTRY

Project Director: ART IWASA
Work Order Number: 106094

Estimated Project Cost: $1,532,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(15) $53,000.00 99189A $53,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $53,000.00 $53,000.00 $40,271.77

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $53,000.00 $53,000.00 $40,271.77

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/29/2001 90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 07/13/2001 95.00%
Working Drawings 01/01/2001 06/29/2001 - - 0.00%
Bid Period 07/02/2001 11/02/2001 - - 0.00%
Construction 11/05/2001 11/01/2002 - - 0.00%

Current Comments

12/18/2000 PROJECT STATUS: 2001-02 COBCP requests new funds for Preliminary Plans and
Working Drawings. 2001-02 COBCP eliminates 1 bay of the 3-bay apparatus building. CDF
submitted comments on Preliminary Plans on 12/05/2000. SCHEDULE: Completion of
Preliminary Plans and proceed to Working Drawings to coincide with 2001-02 Budget

passage. Project scope issues and JLBC orders to stop have delayed project. BUDGET:

The 2001-02 COBCP requests correction of budget underfunding. NEXT ACTION NEEDED: PMB
awaiting 100% complete Preliminary Plans from A&E Consultant.
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PROJECT INFORMATION
BOAT LAUNCHING FACILITY -
Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM
Work Order Number: 102778
Estimated Project Cost: $1,457,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2) $101,000.00 98212A $101,000.00
W 50/99 3680-301-0516(2) $90,000.00 99220A $90,000.00
C 52/00 3680-301-0516(2) $1,395,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $101,000.00 $101,000.00 $90,345.50

w $90,000.00 $90,000.00 $62,156.50

C $1,395,000.00 $0.00 $0.00

PROJECT $1,586,000.00 $191,000.00 $152,502.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999 100.00%
Working Drawings 04/01/1999 08/15/1999 08/11/1999 02/15/2001 95.00%
Bid Period 10/15/1999 10/15/1999 02/16/2001 06/15/2001 0.00%
Construction 12/14/1999 07/14/2000 06/16/2001 10/31/2001 0.00%

Current Comments

PROJECT STATUS: Working drawings are being reviewed and progressing toward 100%
completion. SCHEDULE: Projectis on current schedule. BUDGET: Project currently
projected within budget. OTHER: The presence of bald eagles in the area prohibits any
constuction between November 1st and March 31st, and so the construction schedule must
shift forward five months. The Army Corp of Engineers appears willing to issue a permit
after rejecting previous plans for this project.
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PROJECT INFORMATION

CHINO HILLS STATE PARK PUBLIC USE FACILITIES
Project Location: CHINO HILLS
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS
Work Order Number: 107769

Estimated Project Cost: $2,061,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(7) $201,000.00 00159B $115,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $201,000.00 $115,000.00 $6,888.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $201,000.00 $115,000.00 $6,888.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/2000 05/11/2001 09/12/2000 06/08/2001 25.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS:Project kick-off meeting held at site. 50% schematic package on schedule
for January 10 review. Jeff Brown has taken over management of project for DPR from Bob
Patterson. Bob will supervise work on project; Jeff will manage. PROJECT SCHEDULE: On
schedule. BUDGET: Within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
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CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION

Project Location: ORANGE COUNTY
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS

Work Order Number: 107772

Estimated Project Cost: $13,016,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3790-301-0005(8) $133,000.00 002368 $133,000.00
P 52/00 3790-301-0005(8) $1,824,000.00 *00161B $1,824,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $133,000.00 $133,000.00 $0.00

P $1,824,000.00 $1,824,000.00 $20,832.00

W $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,957,000.00 $1,957,000.00 $20,832.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/15/2000 06/01/2001 09/15/2000 06/01/2001 3.00%
Preliminary Plans 09/15/2000 02/08/2002 09/15/2000 02/08/2002 3.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS:Agreement on fees was reached with A/E team. Contract paperwork underway.

It is expected that contract will be to consultant for signature by the time kick-off

meeting is held on January 23. PROJECT SCHEDULE: On schedule. BUDGET: On budget.

OTHER PERTINENT INFORMATION: None.
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Page: 140.0

DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM

Project Location: TRUCKEE

Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107764

Estimated Project Cost: $2,062,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

P 52/00 3790-301-0001(2) $111,000.00 00149A $111,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $111,000.00 $111,000.00
w $0.00 $0.00
C $0.00 $0.00
PROJECT $111,000.00 $111,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START
Study/Acquisition - - -
Preliminary Plans 09/07/2000 06/08/2001 09/07/200
Working Drawings - - -
Bid Period - - -
Construction - - -

Current Comments

PROJECT STATUS: Schematic drawings are being prepared and are approximately fifty percent
complete. SCHEDULE: Project is within schedule. BUDGET: Project is on budget.

EXPENDED($)

$0.00
$21,386.50
$0.00
$0.00

$21,386.50

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
06/08/2001 30.00%
- 0.00%
- 0.00%
- 0.00%
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PROJECT INFORMATION

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

Project Location: SANTA CLARA COUNTY
Department: PARKS AND RECREATION
Project Director: ROBERT OATES

Work Order Number: 107768

Estimated Project Cost: $2,525,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(3) $137,000.00 00154B $137,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $137,000.00 $137,000.00 $4,704.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $137,000.00 $137,000.00 $4,704.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/10/2000 08/09/2001 07/10/2000 08/09/2001 2.00%
Working Drawings 08/10/2001 03/15/2002 - - 0.00%
Bid Period 03/18/2002 06/17/2002 - - 0.00%
Construction 06/18/2002 08/11/2003 - - 0.00%

Current Comments

PROJECT STATUS: Project Kick-off meeting held at DPR December 14, 2000. Design meeting
held at four Rivers District Office on January 11, 2001 to review schematic site
alternatives. SCHEDULE: The Project is on schedule. BUDGET: The project is on budget.
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NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

Project Location: SANTA CRUZ
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107770

Estimated Project Cost: $2,941,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

P 52/00 3790-301-0005(1) $167,000.00 00166B $167,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $167,000.00 $167,000.00
w $0.00 $0.00
C $0.00 $0.00
PROJECT $167,000.00 $167,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START
Study/Acquisition - - -
Preliminary Plans 09/13/2000 06/08/2001 09/13/2000
Working Drawings - - -
Bid Period - - -
Construction - - -

Current Comments

PROJECT STATUS: Contract for A/E consultants is being processed. Project design to will

commence late January. SCHEDULE: Project is within schedule. BUDGET: Project is on
budget.

EXPENDED($)

$0.00
$15,456.00
$0.00
$0.00

$15,456.00

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
06/08/2001 20.00%
- 0.00%
- 0.00%
- 0.00%
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PROJECT INFORMATION

PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION
Project Location: HUMBOLDT COUNTY
Department: PARKS AND RECREATION
Project Director: DENNIS WEHSELS
Work Order Number: 107771
Estimated Project Cost: $1,256,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(13) $65,000.00 *00164B $65,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $65,000.00 $65,000.00 $1,344.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $65,000.00 $65,000.00 $1,344.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/2000 05/11/2001 10/30/2000 06/15/2001 10.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: START-UP MEETING HELD AT P&R REGIONAL OFFICE ON 01/03/01. SCHEDULE:
SCHEDULE HAS SLIPPED ONE MONTH DUE TO PROBLEMS WITH FEE NEGOTIATIONS. BUDGET: ON
BUDGET.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 144.0

SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL

Work Order Number: 107765

Estimated Project Cost: $2,190,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(8) $108,000.00 00148A $108,000.00
W 52/00 3790-301-0001(8) $128,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $108,000.00 $108,000.00 $36,721.98

w $128,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $236,000.00 $108,000.00 $36,721.98

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/08/2000 04/13/2001 09/09/2000 04/13/2001 70.00%
Working Drawings 04/25/2001 01/30/2002 04/25/2001 01/30/2002 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

12/01/00 PROJECT STATUS: FORM 22 FOR $108,000 FOR PP'S APPROVED BY DOF ON 08/30/2000.
PSA WITH PSB SIGNED 09/25/2000 65% PP'S TO DPR ON 12/19/2000. DPR COMMENTS BACK ON
01/12/01. PROJECT SCHEDULE: ON SCHEDULE. PROJECT BUDGET: ON BUDGET.
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PROJECT INFORMATION

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL

Work Order Number: 107766

Estimated Project Cost: $2,554,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(9) $197,000.00 00150A $197,000.00
W 52/00 3790-301-0001(9) $155,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $197,000.00 $197,000.00 $29,558.75

Wi $155,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $352,000.00 $197,000.00 $29,558.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/2000 06/08/2001 10/30/2000 06/08/2001 40.00%
Working Drawings 06/21/2001 02/21/2002 06/21/2001 02/21/2002 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: FORM 22 FOR $197,000 APPROVED BY DOF ON 08/30/2000. PSA AGREEMENT WAS
FINALIZED BY 11/03/2000. PROGRAM DEVELOPMENT DELIVERED TO DPR 11/20/00. FLOOR PLAN FOR
RESTAURANT TO DPR FOR REVIEW ON 12/15/00. PSB MEETS WITH DPR TO UPDATE DESIGN PROCESS ON
01/15/01. PROJECT SCHEDULE: ON SCHEDULE. PROJECT BUDGET: ON BUDGET.
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PROJECT INFORMATION

BIO-SAFETY LEVEL 4 LABORATORY STUDY

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: 107611

Estimated Project Cost: $0.00
Current Phase: -

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $150,000.00 *00109A $150,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $150,000.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 06/18/2000 04/15/2001 06/18/2000 04/15/2001 50.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Consultant has been selected and interviews with DHS and related
participants are underway. BUDGET: $150,000 has been transferred to the PMB to prepare
this Study. SCHEDULE: This project is on schedule. First draft of completed Study

will be delivered to the PMB in mid March 2001. COMMENTS: None.
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PROJECT INFORMATION
LABORATORY AND OFFICE FACILITIES
Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: OPDM0248
Estimated Project Cost: $58,357,226.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B) $180,226.00 91123A $180,226.00
S 587/92 4260-001-001 $39,000.00 92067A $39,000.00
S 587/92 4260-001-001(1) $488,000.00 92200A $488,000.00
S 467/90 4260-001-001(B) $14,000.00 PCU0479 $14,000.00
S 118/91 4260-001-001(B) $268,000.00 PCUO0571 $268,000.00
P 1173/94 BOND $500,000.00 00018B $500,000.00
P 139/94 4260-001-001 $143,000.00 94049A $143,000.00
P 139/94 4260-001-001(B) $100,000.00 94154A $100,000.00
P 303/95 4260-001-001 $120,000.00 96009A $120,000.00
P - ARF LOAN $0.00
P - FROM OPDM 0309 $4,056.00 ARFTRANS $4,056.00
P - FROM DSA HPH 101 10/07/94
$245,000.00 DSATRANS $245,000.00
P - FROM DSA HPH 202 10/07/94
$12,000.00 DSATRANS $12,000.00
P - FROM DSA HPH 203 10/07/94
$130,000.00 DSATRANS $130,000.00
W 1173/94 PMIA LOAN 967021 FUNDO0660
$10,142,000.00 96146B $10,142,000.00
W 1173/94 PMIA LOAN $230,000.00 97090B $230,000.00
C 1173/94 BOND $4,019,944.00 00018B $4,019,944.00
C 1173/94 BOND $594,000.00 00272B $594,000.00
C 1173/94 PMIA LOAN $23,674,895.00 98086B $23,674,895.00
C 1173/94 PMIA LOAN $16,953,105.00 99087B $16,953,105.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $989,226.00 $989,226.00 $988,271.27
P $1,254,056.00 $1,254,056.00 $1,243,947.32
w $10,372,000.00 $10,372,000.00 $10,362,409.34
C $45,241,944.00 $45,241,944.00 $43,614,190.66
PROJECT $57,857,226.00 $57,857,226.00 $56,208,818.59




PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

LABORATORY AND OFFICE FACILITIES

ORIGINAL
START

01/01/1991
10/01/1995
06/01/1996
03/01/1997
08/15/1997

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

ORIGINAL

COMPLETE

09/30/1995
03/30/1996
02/28/1997
09/01/1997
12/31/1999

CURRENT
START

01/01/1991
01/02/1995
09/15/1996
12/22/1997
08/10/1998

Current Comments

PROJECT STATUS: Completion of contract work and change order work continues in all
buildings. SCHEDULE: Original construction start delayed due to bringing the design
within budget prior to bidding and bidding the project twice because of the elimination

of MWBE. Current schedule is delayed due to weather, cummulative change orders on the

project and unknown site conditions. DHS occupied a small portion of the project about
October 27, 2000, prior to acceptance of the project. DHS to move laboratory staff

starting February 8, 2001, although some change order work remains to be completed. DHS
has planned opening ceremony for April 7, 2001. BUDGET: The project has been augmented

by $745,000 and $594,000 for unknown site conditions and coordination with Phase Il
issues. OTHER PERTINENT INFORMATION: No other significant issues at this time.

Page: 147.1

CURRENT PERCENTAGE
COMPLETE COMPLETE
09/30/1995 100.00%
03/31/1996 100.00%
12/22/1997 100.00%
08/10/1998 100.00%
02/08/2001 98.00%
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PROJECT INFORMATION

PHASE || REPLACEMENT LABORATORY FAC.

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: OPDMO0677

Estimated Project Cost: $100,280,000.00
Current Phase: Construction

PHASE CHAPTER

CH 162
CH 162
CH 282
CH 162
CH 324

NSsTD

PHASE

0sTon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 148.0

$97,780,000.00

$97,780,000.00

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4260-301-0001 1996 $2,989,000.00 96109A $2,989,000.00
4260-301-0001 ($243,000.00) rolltowD ($243,000.00)
4260-301-0001 $3,851,000.00 97141A $3,851,000.00
4260-301-0001 $243,000.00 rollfmPP $243,000.00
4260-301-0660 $90,940,000.00 992448 $90,940,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)

$0.00 $0.00 $0.00

$2,746,000.00 $2,746,000.00 $2,675,773.37

$4,094,000.00 $4,094,000.00 $3,808,379.01

$90,940,000.00 $90,940,000.00 $46,987,732.66

$53,471,885.04

ORIGINAL ORIGINAL CURRENT
START COMPLETE START

07/24/1996 06/30/1997 09/15/1996
12/05/1997 08/11/1998 12/05/1997
- 12/17/1998 07/20/1999
02/11/1999 08/13/2001 10/04/1999

Current Comments

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
06/30/1997 100.00%
04/15/1999 100.00%
07/20/1999 100.00%
03/27/2002 60.00%

PROJECT STATUS: The contractor, Nielsen Dillingham, is nearing completion on the roofing
of all buildings. Mechanical, electrical and plumbing continue throughout all

buildings. SCHEDULE: Schedule will be delayed by approximately two months due to
problem encountered with the piping within the perimeter column chases. BUDGET: On
Budget. OTHER PERTINENT INFORMATION: No major problems exist at this time.
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PROJECT INFORMATION

3RD APPELLATE COURTHOUSE RENOVATION

Project Location: SACRAMENTO

Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MIKE MOORE

Work Order Number: 107734

Estimated Project Cost: $503,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0250-301-0001(1) $27,000.00 00137A $27,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $27,000.00 $27,000.00 $20,509.75

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $27,000.00 $27,000.00 $20,509.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/26/2000 11/09/2000 07/26/2000 11/09/2000 100.00%
Working Drawings 11/11/2000 04/30/2001 11/11/2000 04/30/2001 25.00%
Bid Period 05/01/2001 06/30/2001 05/01/2001 06/30/2001 0.00%
Construction 07/01/2001 07/01/2002 07/01/2001 07/01/2002 0.00%

Current Comments

-PROJECT STATUS: Architect is preparing working drawings. CEQA documents have been filed
and public review period has expired without comment. SCHEDULE: Project is on Schedule.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 150.0

SOUTHERN CALIF OFFICE & LAB RENOVATION

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES

Project Director: RICHARD MYREN

Work Order Number: 106135

Estimated Project Cost: $4,518,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-301-0001 $1,304.00 99221A $1,304.00
P 50/99 4260-301-0001 $219,696.00 99221A $219,696.00
w - - $0.00 00062A $263,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,304.00 $1,304.00 $1,304.00

P $219,696.00 $219,696.00 $197,164.43

w $0.00 $263,000.00 $101,248.13

C $0.00 $0.00 $0.00

PROJECT $221,000.00 $484,000.00 $299,716.56

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/14/1999 03/10/2000 09/14/1999 04/14/2000 100.00%
Working Drawings 03/17/2000 10/02/2000 04/15/2000 03/01/2001 85.00%
Bid Period 10/03/2000 01/02/2001 03/02/2001 06/06/2001 0.00%
Construction 01/08/2001 05/31/2002 - 0.00%

Current Comments

PROJECT STATUS: The A/E is scheduled to submit revised 95% W.D.'s on 12/20/00
incorporating revisions from SFM, OSA-AC, DHS & PMB. The revised documents will be

reviewed by those same parties. SCHEDULE: Project schedule will require extension due

to longer than anticipated review period & inadequate level of completeness of the
initial 95% document submittal. BUDGET: Project is approximately 3.5% over
construction budget as of the last A/E estimate. Revisions currently being made will
likely reduce that amount to bring the project within budget. OTHER PERTINENT

INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
ADA COMPLIANCE - PORTERVILLE
Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: DON HANSEN
Work Order Number: 108410
Estimated Project Cost: $4,118,000.00
Current Phase: Preliminary Plans
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4300-003-0001 $167,000.00 *00266A $167,000.00
W 52/2000 4300-003-0001 $264,900.00 *00266A $264,900.00
C 52/2000 4300-003-0001 $3,686,100.00 *00266A $3,686,100.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $167,000.00 $167,000.00 $6,972.00

w $264,900.00 $264,900.00 $0.00

C $3,686,100.00 $3,686,100.00 $0.00

PROJECT $4,118,000.00 $4,118,000.00 $6,972.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 03/15/2001 12/05/2000 03/15/2001 3.00%
Working Drawings 03/15/2001 08/15/2001 - - 0.00%
Bid Period 08/15/2001 12/15/2001 - - 0.00%
Construction 12/15/2001 02/15/2003 - - 0.00%

Current Comments

PROJECT STATUS: AJ/E firm selected on December 5, 2000. Fee negotiations are continuing.
SCHEDULE: The projectis on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: This is a Special Repair/ Support Funds Project.
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PROJECT INFORMATION

AGNEWS DEV CTR FLS UPGRADES

Project Location: SAN JOSE

Department: DEVELOPMENTAL SERVICES
Project Director: WILLIAM GREENLEAF
Work Order Number: 106111

Estimated Project Cost: $2,461,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(1) $117,000.00 99223A $117,000.00
w 50/1999 4300-301-0001(1) $143,000.00
c 50/1999 4300-301-0001(1) $2,201,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $117,000.00 $117,000.00 $101,879.00

W $143,000.00 $0.00 $0.00

C $2,201,000.00 $0.00 $0.00

PROJECT $2,461,000.00 $117,000.00 $101,879.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 05/12/2000 100.00%
Working Drawings 05/18/2000 01/01/2001 - - 0.00%
Bid Period 01/01/2001 04/01/2001 - - 0.00%
Construction 04/01/2001 04/01/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans 100% Complete. SCHEDULE: The project is "terminated"”.
BUDGET: Total Project costs are 100% over original budget. OTHER PERTINENT
INFORMATION: Project funding is being reverted and DDS requesting a new appropriation

for working drawings and construction for 01/02 budget year.
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PROJECT INFORMATION
AIR CONDITION MAIN KITCHEN
Project Location: PORTERVILLE DEVELPOMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103555
Estimated Project Cost: $1,111,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 4300-301-0001(2) $62,000.00 98227A $62,000.00
W 324/1998 4300-301-0001(1) $82,000.00 00152A $82,000.00
C 324/1998 4300-301-0001(2) $967,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $62,000.00 $62,000.00 $57,950.00

w $82,000.00 $82,000.00 $50,000.00

C $967,000.00 $0.00 $0.00

PROJECT $1,111,000.00 $144,000.00 $107,950.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/1998 12/01/1998 04/05/1999 03/09/2000 100.00%
Working Drawings 01/04/1999 05/01/1999 07/22/2000 12/11/2000 99.00%
Bid Period 08/01/1999 10/01/1999 02/16/2001 06/15/2001 0.00%
Construction 08/30/1999 05/31/2000 06/15/2001 06/15/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings plan review in progress. SCHEDULE: The project
schedule reflects the revised design criteria. BUDGET: Project is now in budget.
OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

CHILLED WATER SYSTEM UPGRADE

Project Location: STATEWIDE

Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI

Work Order Number: 107779

Estimated Project Cost: $12,558,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $0.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/15/2000 03/31/2001 08/15/2000 03/31/2001 20.00%
Preliminary Plans 03/31/2000 06/29/2001 - - 0.00%
Working Drawings 07/02/2001 05/30/2002 - - 0.00%
Bid Period 05/30/2002 09/16/2002 - - 0.00%
Construction 09/16/2002 07/01/2003 - - 0.00%

Current Comments

PROJECT STATUS: Thirteen proposals received for the Lanterman Chilled Water System
Upgrade. Interviews for consultants conducted on Dec 19, 2000. SCHEDULE: The project

is on schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: On
the next quarterly report, there will be a seperate report and its own work order number

for each chilled water project for each of the five Developmental sites.
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PROJECT INFORMATION

EMERGENCY SECURITY IMPROVEMENTS

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA

Work Order Number: OPDMO0775

Estimated Project Cost: $2,433,542.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1) ($38,070.00) 97144A ($38,070.00)
P Ch 928/97 4310-301-0001(1) $106,000.00 97144A $106,000.00
w Ch 928/97 4310-301-0001(1) ($190,625.00)

w Ch 928/97 4310-301-0001(1) $284,000.00 98071A $93,375.00
w Ch928/97 4310-301-0001(1) ($8,923.00) 98071A ($8,923.00)
C Transfer from OPDMO0663 $0.00 *00001A $101,267.00
C Ch 928/97 4310-301-0001(1) $190,625.00

C Ch 928/97 4310-301-0001(1) $38,070.00 97144A $38,070.00
C Ch 928/97 4310-301-0001(1) $8,923.00 98071A $8,923.00
C Ch 928/97 4310-301-0001(1) $1,000,000.00 99050A $1,159,901.00
C Ch 50/99 4300-301-0001(3) $973,000.00 99166A $973,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $67,930.00 $67,930.00 $71,116.01

w $84,452.00 $84,452.00 $88,909.58

C $2,210,618.00 $2,281,161.00 $2,039,904.08

PROJECT $2,363,000.00 $2,433,543.00 $2,199,929.67

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/15/1997 01/31/1998 10/15/1997 05/15/1998 100.00%
Working Drawings 06/15/1998 08/21/1998 09/15/1998 01/08/1999 100.00%
Bid Period 09/22/1998 09/22/1998 - 03/09/1999 100.00%
Construction 11/05/1998 02/15/1999 03/10/1999 02/28/2001 99.99%

Current Comments

PROJECT STATUS: Original scope of work is 100% complete. Revised scope of work is 100%
complete and Contractor is working on Punchlist items. SCHEDULE: Both the original and
the added scope of work have been completed on schedule. BUDGET: Project is within



budget for both the original scope of work and the additional fence and relocation of
power lines. OTHER PERTINENT INFORMATION: There are no significant project issues at
this time.
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PROJECT INFORMATION

Page: 156.0

EMERGENCY SECURITY IMPROVEMENTS PHASE Il

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: TERESA KANEKO

Work Order Number: 103556

Estimated Project Cost: $4,884,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch324/98 4300-301-0001(35) $122,400.00 98137A $122,400.00
w Ch324/98 4300-301-0001(35) $144,900.00 99122A $144,900.00
w Ch50/99 4300-301-0001(4) $320,000.00 99137A $320,000.00
C Ch50/99 4300-301-0001(4) $1,920,000.00
c - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $122,400.00 $122,400.00 $74,687.00

w $464,900.00 $464,900.00 $462,307.00

C $1,920,000.00 $0.00 $0.00

PROJECT $2,507,300.00 $587,300.00 $536,994.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/31/1998 09/30/1998 03/22/1999 05/21/1999 100.00%
Working Drawings 10/30/1998 01/29/1999 06/12/1999 07/31/2000 100.00%
Bid Period 08/01/2000 08/28/2000 11/01/2000 12/07/2000 100.00%
Construction 01/29/1999 09/30/1999 01/19/2001 06/15/2001 0.00%

Current Comments

PROJECT STATUS: Phase Il scope expanded to accommodate additional Forensic clients.
SCHEDULE: Working Drawings complete 08/28/00. BUDGET: Projectis on budget. OTHER
PERTINENT INFORMATION: None.
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PROJECT INFORMATION

FORENSIC CLIENT TRAINING BUILDING
Project Location: PORTERVILLE, CA
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 102784
Estimated Project Cost: $1,705,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(3 $83,000.00 98184A $83,000.00
W 324/98 4300-301-0001(3) $99,000.00 99010A $99,000.00
C 324/98 4300-301-0001(3) $1,532,000.00 99260A $1,106,800.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $83,000.00 $83,000.00 $82,635.44

w $99,000.00 $99,000.00 $75,400.00

C $1,532,000.00 $1,106,800.00 $1,028,675.55

PROJECT $1,714,000.00 $1,288,800.00 $1,186,710.99

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/31/1998 10/30/1998 09/03/1998 11/19/1998 100.00%
Working Drawings 10/30/1998 02/26/1999 01/16/1999 05/28/1999 100.00%
Bid Period 03/01/1999 03/31/1999 06/15/1999 09/21/1999 100.00%
Construction 03/31/1999 12/31/1999 10/24/1999 07/07/2000 100.00%

Current Comments

PROJECT STATUS: Construction complete. SCHEDULE: N/A BUDGET: Project on budget.
OTHER PERTINENT INFORMATION: This project is complete and will be deleted from the next
report.
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PROJECT INFORMATION

MASTER PLAN, BLDG UTILIZATION
Project Location: Statewide
Department: DEVELOPMENTAL SERVICES
Project Director: WENDY ROBERTS
Work Order Number: OPDM0552
Estimated Project Cost: $1,605,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer $200,000.00 - $200,000.00
S - Letter Transfer $470,000.00 - $470,000.00
S 139/94 4300-003-001 (A) $100,000.00 94141A $100,000.00
S 282/97 4300-003-0001(a) $835,000.00 98068A $835,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,605,000.00 $1,605,000.00 $1,003,050.25

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,605,000.00 $1,605,000.00 $1,003,050.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 06/02/1995 02/01/1999 12/15/1997 - 99.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

A DDS Task Force was formed and met only once in December of 1998 to develop a course of
action for the Department's direction as to the provision of care and service to DDS

clients. This direction will affect the implementation of the 10 year plan options.

The Task Force has reconvened once (July, 2000) since its initial meeting. No further
decisions have been made regarding the master plan. Consultant is standing by.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

SECURITY IMPROVEMENTS

Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES

Page: 159.0

Project Director: SEAN FREITAS
Work Order Number; OPDMO0787

Estimated Project Cost: $4,992,900.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(16) $248,000.00 98170A $248,000.00
w - - $0.00 *00225A $100,000.00
w - - $0.00
w - - $0.00 00274A $160,000.00
w 324/98 4300-301-0001(16) $260,000.00 99037A $260,000.00
c 324/98 4300-301-0001(16) $4,484,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $248,000.00 $248,000.00 $234,617.34

w $260,000.00 $520,000.00 $233,620.00

C $4,484,000.00 $0.00 $0.00

PROJECT $4,992,000.00 $768,000.00 $468,237.34

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 11/01/1998 07/01/1998 03/12/1999 100.00%
Working Drawings 11/02/1998 01/30/1999 10/31/2000 06/11/2001 5.00%
Bid Period 01/31/1999 04/15/1999 06/12/2001 09/09/2001 0.00%
Construction 04/16/1999 09/30/1999 09/10/2001 06/08/2002 0.00%

Current Comments

PROJECT STATUS: PWB approved the scope change on October 13, 2000 to modify the project
to house Behavioral Clients only. The project re-commenced on October 31, 2000. Per
project Kick-off meeting held November 16, 2000, DDS will be reconfirming design

modification requirements to the WDs. SCHEDULE: This project is behind schedule due to a
protracted environmental review process and subsequent law suit filed against the
original project scope. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: PSB/
ESS is requesting sole source contracting for environmental consulting services - still

pending.
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PROJECT INFORMATION

SECURITY IMPROVEMENTS PH Il

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO

Work Order Number: 106184

Estimated Project Cost: $1,614,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5) $126,000.00 99219A $126,000.00
w 50/1999 4300-301-0001(5) $106,000.00 00153A $106,000.00
c 50/1999 4300-301-0001(5) $1,382,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $126,000.00 $126,000.00 $126,850.00

w $106,000.00 $106,000.00 $104,000.00

C $1,382,000.00 $0.00 $0.00

PROJECT $1,614,000.00 $232,000.00 $230,850.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/30/1999 01/31/2000 09/01/1999 05/31/2000 100.00%
Working Drawings 01/31/2000 05/31/2000 07/24/2000 12/18/2000 100.00%
Bid Period 04/03/2000 04/28/2000 12/18/2000 12/27/2000 100.00%
Construction 06/01/2000 03/30/2001 01/30/2001 07/27/2001 0.00%

Current Comments

PROJECT STATUS: Working Drawings complete 10/25/00 SCHEDULE: The project schedule is
tied to previous emergency phases at PDC. BUDGET: Project is on budget. OTHER

PERTINENT INFORMATION: None.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

ATASCADERO STATE HOSPITAL 250 BED ADDITION

Project Location: ATASCADERO
Department: MENTAL HEALTH

Project Director: TOM SCHANBERGER
Work Order Number: OPDM0726

Estimated Project Cost: $34,578,574.00
Current Phase: Construction

Funds Transferred

Page: 161.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001 $1,176,000.00 97103A $1,176,000.00
P 282/97 4440-301-0001 ($184,029.00) PP010toC010 ($184,029.00)
w 282/97 4440-301-0001 $2,022,000.00 98005A $2,022,000.00
w 282/97 4440-301-0001 ($100,000.00) WD401toC223 ($100,000.00)
w 282/97 4440-301-0001 ($200,000.00) WD401toC350 ($200,000.00)
c 324/98 4440-301-0660 $262,198.00 00247B $262,198.00
c 324/98 4440-301-0660 $31,380,574.00 990238 $31,380,574.00
c 282/97 4440-301-0001 $184,029.00 PP010toC010 $184,029.00
c 324/98 4440-301-0001 $100,000.00 WD401toC223 $100,000.00
c 324/98 4440-301-0001 $200,000.00 WD401toC350 $200,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $991,971.00 $991,971.00 $817,942.00

w $1,722,000.00 $1,722,000.00 $1,477,714.47

C $32,126,801.00 $32,126,801.00 $25,220,679.37

PROJECT $34,840,772.00 $34,840,772.00 $27,516,335.84

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/31/1997 11/17/1997 08/31/1997 11/17/1997 100.00%
Working Drawings 01/01/1998 07/31/1998 03/01/1998 07/31/1998 100.00%
Bid Period 01/15/1999 01/15/1999 01/15/1999 01/27/1999 100.00%
Construction 03/04/1999 02/28/2001 04/05/1999 04/04/2001 89.00%

Current Comments

"PROJECT STATUS: The 250 bed Hospital Addition is 87% complete. SCHEDULE: The project

is on schedule for completion by 04/04/2001. BUDGET: The project is in need of its
second request for additional funds. Approximately ($400,000). OTHER PERTINENT

INFORMATION: None."
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PROJECT INFORMATION

Page: 162.0

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH

Project Director: DALE PRAWALSKY

Work Order Number: OPDM0742

Estimated Project Cost: $7,255,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001 $179,000.00 97110A $179,100.00
w 324/98 4440-301-0001 (2) $418,000.00 98176A $418,000.00
c 50/99 4440-301-0660(2) $7,784,000.00 00253B $7,300,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $179,000.00 $179,100.00 $177,661.43

w $418,000.00 $418,000.00 $399,817.12

C $7,784,000.00 $7,300,000.00 $38,984.00

PROJECT $8,381,000.00 $7,897,100.00 $615,894.55

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/1997 01/08/1998 08/28/1997 02/06/1998 100.00%
Working Drawings 08/31/1998 01/15/1999 01/15/1999 07/31/2000 100.00%
Bid Period 01/16/1999 11/02/1999 08/08/2000 11/20/2000 100.00%
Construction 11/02/1999 11/08/2000 11/20/2000 04/19/2002 5.00%

Current Comments

PROJECT STATUS: Sally Port slab has been poured. Final fence posts for the security fence

will be poured by 1/25/2001. Hazardous material containment will start 1/29/2001.
SCHEDULE: Project will have some time delay for repairing underground utilities during
fence construction. Actual time delay has not been established. BUDGET: Project is

within budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
IMPROVE PERIMETER SECURITY
Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 106305
Estimated Project Cost: $902,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21) $95,000.00 99226A $95,000.00
W 50/99 4440-301-0001 $63,000.00 00091A $63,000.00
C 50/00 4440-301-0001 $744,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $95,000.00 $95,000.00 $39,541.00

w $63,000.00 $63,000.00 $28,884.50

C $744,000.00 $0.00 $0.00

PROJECT $902,000.00 $158,000.00 $68,425.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 03/10/2000 07/02/1999 03/30/2000 100.00%
Working Drawings 03/11/2000 06/07/2000 05/15/2000 07/31/2000 100.00%
Bid Period 06/08/2000 11/08/2000 - - 0.00%
Construction 01/10/2001 10/01/2001 - - 0.00%

Current Comments

"PROJECT STATUS: Construction documents are 100% complete. SCHEDULE: Bidding and
construction schedule is delayed due to environmental permits being obtained and project

is over budget. BUDGET: Construction budget estimate is 15% over appropriation. OTHER
PERTINENT INFORMATION: None."
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PROJECT INFORMATION
LIBRARY RETROFIT/REPLACEMENT STUDY
Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: OPDM0796
Estimated Project Cost: $4,660,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00 980368 $45,880.00
P 287/97 1760-301-0768(15) $251,000.00 98036B $205,120.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $45,880.00 $45,880.00

P $251,000.00 $205,120.00 $16,138.50

w $0.00 $0.00 $56.94

C $0.00 $0.00 $0.00

PROJECT $251,000.00 $251,000.00 $62,075.44

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/01/1997 07/21/1998 03/25/1999 05/01/2001 25.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The library consultant, Novak Assoc., has generated a draft of the

Library program. After preliminary revisions are completed, the document will be sent to
involved parties for review/comment for subsequent inclusion in final program. With

further DMH input, the concept of placing the Library in the existing Laundry building

has been abandoned. SCHEDULE: Owing to the evolving scope, the current schedule is not
ascertainable. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: At
this time it is still under consideration by DMH whether or not to proceed with the EIR

for the other structures.
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METRO SH - EMERGENCY GENERATOR

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH

Project Director: RICHARD MYREN

Work Order Number: OPDM0797

Estimated Project Cost: $158,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b) $48,000.00 98040A $0.00
w 282/97 4440-011-0001 (b) $0.00 98040A $33,400.00
C 282/97 4440-011-0001 (b) $0.00 98040A $14,600.00
C 1045/84 4440-505-942 $110,000.00 99267A $110,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $48,000.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $33,400.00 $22,696.43

C $110,000.00 $124,600.00 $0.00

PROJECT $158,000.00 $158,000.00 $22,696.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/15/1999 01/26/2000 10/15/1999 02/15/2001 99.50%
Bid Period 02/25/2000 04/11/2000 02/16/2001 05/24/2001 0.00%
Construction 05/22/2000 09/22/2000 05/25/2001 10/26/2001 0.00%

Current Comments

PROJECT STATUS: PSB-DSS is currently obtaining the SFM signature on the documents. PMB is
continuing with production of the final W.D. documentation and initiating the Bidding
process through the processing of the DF-14D. The PSA for construction inspection
services has been executed. SCHEDULE: The project is behind the revised schedule owing
to longer than anticipated review & document preparation periods. BUDGET: Project is

within budget. OTHER PERTINENT INFORMATION: There are no other significant project

issues at this time.
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PROJECT INFORMATION
METRO SH REMODEL BLDG 206/208
Project Location: METRO SH
Department: MENTAL HEALTH
Project Director: MARK BLUCHER
Work Order Number: 107782

Estimated Project Cost: $5,417,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(35) $79,000.00 00168A $79,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $79,000.00 $79,000.00 $13,188.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $79,000.00 $79,000.00 $13,188.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/19/2000 11/22/2000 07/19/2000 01/15/2001 90.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

January 2001: PROJECT STATUS: The Draft Study has been completed. Review comments
are presently being picked up by the A&E with copies of the Final Study being

distributed to the LAO, DOF and DMH shortly. SCHEDULE: The project is currently on
schedule. BUDGET: The project budget established as a result of a previous Budget
Package will require adjustment. OTHER PERTINENT INFORMATION: There are no other
signifcant project issues at this time.
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METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7)

Project Location: NORWALK
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 106772

Estimated Project Cost: $445,600.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 1045/84 4440-505-942 $79,300.00 99325A $79,300.00
C 1045/84 4440-505-942 $366,300.00 99325A $366,300.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $79,300.00 $79,300.00 $22,427.20

C $366,300.00 $366,300.00 $0.00

PROJECT $445,600.00 $445,600.00 $22,427.20

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 06/12/2000 04/27/2001 03/20/2000 03/13/2001 90.00%
Bid Period 04/28/2001 09/24/2001 03/14/2001 06/21/2001 0.00%
Construction 09/25/2001 03/25/2002 06/22/2001 12/24/2001 0.00%

Current Comments

PROJECT STATUS: PSB-DSS & PMB were on-site on Nov. 6 for further investigation of
existing conditions. PSB-DSS is preparing their construction cost estimate & estimates
delivery of 95% W.D.'s in December. SCHEDULE: Project remains ahead of the original
overall schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION

METROPOLITAN ADA COMPLIANCE
Project Location: METRO STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 108355
Estimated Project Cost: $7,614,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4450-011-0001 $75,000.00 *OPDMO779 $75,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $75,000.00 $75,000.00 $4,536.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $75,000.00 $75,000.00 $4,536.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 02/15/2001 12/01/2000 12/01/2001 3.00%
Working Drawings 02/15/2001 06/15/2001 - - 0.00%
Bid Period 06/15/2001 09/14/2001 - - 0.00%
Construction 09/14/2001 02/26/2002 - - 0.00%

Current Comments

See Executive Summary.
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PROJECT INFORMATION

NAPA ADA COMPLIANCE
Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107817
Estimated Project Cost: $1,353,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001 $98,000.00 00241A $98,000.00
W 52/00 4440-011-0001 $114,000.00 00241A $114,000.00
C 52/00 4440-011-0001 $1,141,000.00 00241A $1,141,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $98,000.00 $98,000.00 $11,004.00

w $114,000.00 $114,000.00 $0.00

C $1,141,000.00 $1,141,000.00 $0.00

PROJECT $1,353,000.00 $1,353,000.00 $11,004.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 02/15/2001 11/21/2000 06/30/2001 7.00%
Working Drawings 02/15/2001 06/15/2001 - - 0.00%
Bid Period 06/15/2001 09/14/2001 - - 0.00%
Construction 09/14/2001 02/26/2002 - - 0.00%

Current Comments

See Executive Summary.
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PROJECT INFORMATION

NAPA REMODEL BUILDING 194 "S" UNITS - STUDY
Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107781
Estimated Project Cost: $12,000,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $7,728.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $0.00 $7,728.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/13/2000 03/01/2001 07/13/2000 03/01/2001 25.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Selected A/ E firm is under contract for investigative study. Site
interviews and program analysis is completed. Proposed program plan and preliminary
estimates will be completed by February 15, 2001. SCHEDULE: Projectis on schedule.
BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: No significant project
issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 171.0

NAPA STATE HOSPITAL REPLACE ROOFS

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107818

Estimated Project Cost: $994,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001 $67,000.00 00203A $67,000.00
w 52/00 4440-011-0001 $61,000.00 00203A $61,000.00
c 52/00 4440-011-0001 $866,000.00 00203A $866,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $67,000.00 $67,000.00 $6,636.00

w $61,000.00 $61,000.00 $0.00

C $866,000.00 $866,000.00 $0.00

PROJECT $994,000.00 $994,000.00 $6,636.00

OR